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AGENDA FOR THE TRANSPORTATION COMMISSION MEETING 
                        DATE:     Monday, November 4, 2024  

                        TIME:     11:00 a.m. 
                        PLACE:   Commission Meeting Room 
      ODOT Central Office 
     200 NE 21st Street 
      Oklahoma City, OK  73105 
 
 
The Oklahoma Transportation Commission’s meeting on Monday, November 4th will be held with a quorum of 
Commissioners present at the Oklahoma Department of Transportation Central Office.   
 
 
The Oklahoma Transportation Commission Meeting is open to the general public, but it is also available to watch 
through the link listed below:     
  

• To watch: 
 

Public access meeting link: http://www.ustream.tv/channel/odot-monthly-commission-meeting  Make sure 
the volume on your PC (or other device) and the Ustream volume are turned up.  

  
  

This meeting will be electronically recorded and livestreamed from 200 NE 21st St., Oklahoma City, OK 73105 and 
the phone number is 405-522-8000. 
 
Public Access to complete Commission Packet: https://oklahoma.gov/odot/about/transportation-
commission/commission-meetings.html 

 

 

  

http://www.ustream.tv/channel/odot-monthly-commission-meeting
https://oklahoma.gov/odot/about/transportation-commission/commission-meetings.html
https://oklahoma.gov/odot/about/transportation-commission/commission-meetings.html
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ITEMS TO BE PRESENTED BY COMMISSION CHAIRMAN 

Call to Order  

Roll Call – Commission Secretary 
 
ANNOUNCEMENTS AND PRESENTATIONS 
 
New Commissioner Announcement, Commissioner Eric Stuteville – Tim Gatz 
 
Perpetual Pavement Award by Design for I-40 near Okemah – Shawn Davis 
 
ITEM TO BE PRESENTED BY THE SECRETARY TO THE COMMISSION 
 
145.  Continued from October 7, 2024 to November 4, 2024 – Approval of the September 9, 2024 Minutes of 

the Transportation Commission Meeting. 
 
146. Approval of the Minutes of the Transportation Commission Meeting of October 7, 2024 
 
CONSENT DOCKET TO BE PRESENTED BY COMMISSION CHAIRMAN 
 
147. Safety Improvement Projects – Ms. January 

a) District VIII – Rogers County – Oologah US-169 School Zone - $8,000.00 

 
148. Speed Zone Revisions – Ms. January 

a) District I – Haskell County – Along SH-9 including the Town of Keota for 15.97 miles 
b) District V – Beckham County – Along SH-34 including the Town of Carter for 12.14 miles  
c) District V – Beckham County – Along SH-55 including the Town of Carter for 5.96 miles  
d) District V – Greer County – Along SH-34 for 2.73 miles  

 
149. Programming of Federal Railroad Crossing Safety Funds, 23 USC § 130 –  Mr. Schwennesen 

a) District I – Okmulgee County - $540,601.00 
b) District II – Marshall County - $611,622.00 
c) District III – Hughes County - $751,186.00 
d) District IV – Noble County - $632,456.00 
e) District IV – Noble County - $678,728.00 
f) District VIII – Creek County - $514,267.00 
g) District VIII – Ottawa County - $255,731.00 
h) District VIII – Ottawa County - $411,888.00 
i) District VIII – Ottawa County - $385,286.00 
j) District VIII – Pawnee County - $315,597.00 

 

END OF CONSENT DOCKET 
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ITEMS TO BE PRESENTED BY DIRECTOR OF DESIGN – Mr. Hernandez 
 
150. Engineering Contracts 
 

a) All Districts – Statewide – Provide On-Demand Environmental Studies – $1,600,000.00 

CI-2504A – C. H. Guernsey & Company 
CI-2504B – CC Environmental, LLC 
CI-2504C – CP&Y, Inc. DBA STV Infrastructure 
CI-2504D – Freese and Nichols, Inc. 
CI-2504E – Garver, LLC 
CI-2504F – Hudson Prince Engineering & Inspection, PLLC 
CI-2504G – Integrated Environmental Solutions, LLC 
CI-2504H – Olsson, Inc. 

 
b) All Districts – Statewide – Provide On-Demand NEVI Grant Management – $1,000,000.00 

CI-2505A – HNTB Corporation 
CI-2505B – Jacobs Engineering Group, Inc. 

 
c) District II – McCurtain County – Provide preliminary engineering and prepare construction plans for  

US-259 – $2,000,000.00 

 CI-2506 – Freese and Nichols, Inc. 
 
d) District VI – Woods County – Provide preliminary engineering and prepare construction plans for 

Waynoka: City Bridge over Dog Creek – $333,899.00 
 

 CI-2490B – C. H. Guernsey & Company 
 

151. Engineering Contract Supplements 
 

a) All Districts – Statewide – On-Demand On-System Bridge Inspections – Supplement 2 – $400,000.00 

CI-2414A – Burgess & Niple, Inc. 
CI-2414B – CEC Corporation 
CI-2414C – CONSOR Engineers, LLC 
CI-2414D – Garver, LLC 
 

b) All Districts – Statewide – On-Demand Environmental Services for Local Government Projects – 
Supplement 1 – $2,400,000.00 
 

CI-2444A – C.H. Guernsey & Company  
CI-2444B – CC Environmental, LLC 
CI-2444C – CP&Y DBA STV Infrastructure 
CI-2444D – Freese and Nichols, Inc. 
CI-2444E – Garver, LLC 
CI-2444F – Hudson Prince Engineering & Inspection, PLLC 
CI-2444G – Kleinfelder, Inc. 
CI-2444H – Olsson, Inc. 
CI-2444I – Stantec Consulting Services, Inc. 

 
c) District II – Atoka County – Supplement 1 – Final construction plans for US-69 – $92,000.00 

CI-2387A – HNTB Corporation  
 
d) District VIII – Mayes County – Supplement 1 – Final construction plans for US-69 – $30,000.00 

 CI-2356D – Smith Roberts Baldischwiler, LLC 
 

Public Access to total contracts by Consultant, type: Oklahoma.gov/odot, under Business Center or 
click:  8-Year CWP Contract Totals by Consultant SFY 2017-Present 

https://app.powerbigov.us/view?r=eyJrIjoiYmI2ZTI0YWUtZmQ0MC00NGFmLThkZGYtNDg2MDMxOGRiOGU2IiwidCI6IjlhMzA3ODY0LTNlOTgtNGYwOC1iOTBhLTcyOGI2MmNmMzJjNSJ9
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ITEMS TO BE PRESENTED BY CONSTRUCTION DIVISION ENGINEER – Mr. Leonard 
  
152. Change Orders with Cumulative Total of $150,000.00 or Less – Information Only 
 

a)     Atoka County - US-69 - NHPP-013N(227)3P / 36347(04), $41,847.91, 2.16% 
b)     Atoka County - US-69 - SSR-013N(228)SR / 36348(04), $83,250.00, 7.02% 
c)     Canadian County - SH-4 - STP-209F(118)PM / 24237(10), $15,481.89, 1.56% 
d)     Canadian County - City Street - STP-209B(107)AG / 37929(04), $140,995.01, 27.41% 
e)     Cherokee County - SH-82 / SH-51 - STP-211C(085)PM / STP-211B(094)PM / 27101(04),  
 $53,467.20, 0.11% 
f)      Cimarron County - US-56 - NHPP-023N(004)FP / 31867(04), $11.76, -0.00% Underrun 
g)     Cleveland County - SH-37 - SSP-214F(157)PM / 23284(15), $13,860.00, 2.01% 
h)     Coal County - SH-3 - SSR-215N(049)SR / 34287(04), $36,743.21, 1.20% 
i)      Comanche County - City Street - STP-116B(059)MS / 19144(04), $17,095.03, 0.13% 
j)      Craig County - County Road - CIRB-218D(107)CI / 28528(04), $465.82, 0.04% 
k)     Craig County - US-69 - NHPP-013N(230)(197)PM / 29681(04), $13,200.00, 0.36% 
l)      Creek County - SH-97 - NHPP-219N(094)PM / 33826(04), $2,658.00, 0.12% 
m)    Custer County - SH-54 - STP-120C(127)PM / 24145(04), $9,237.08, 0.06% 
n)     Dewey County - US-60 - STP-222C(052)PM / 32679(04), $53.12, -0.00% Underrun 
o)     Garvin County - I-35 - STP-NBIP(545)3B / 36501(04), $2,771.70, 0.28% 
p)     Hughes County - US-75 - SBR-232B(074)SB / 35608(04), $0.00, 0.00% 
q)     Johnston County - SH-48 - STP-235C(067)PM / 31053(04), #1, $23,100.00, 0.49% 
r)     Johnston County - SH-48 - STP-235C(067)PM / 31053(04), #2, $42,786.02, 0.90% 
s)     Johnston County - SH-1 - STP-235C(074)PM / 35650(04), $2,467.96, 0.08% 
t)      Leflore County - SH-83 - SBR-240C(111)SB / 33411(04), $74,062.31, 2.99% 
u)     Lincoln County - SH-66 - STP-241C(091)3P / 34347(04), $26,871.54, 4.33% 
v)     Lincoln County - TURNPIKE - SSP-299S(328)IT / 35328(05), $32,367.46, 3.42% 
w)    Logan County - City Street - TAP-242F(110)TP / 32986(04), $87,659.90, 8.20% 
x)     McCurtain County - SH-3 - NHPP-245N(005)PM / 24219(04), $3,465.00, 0.02% 
y)     Muskogee County - US-62 - STP-251B(164)3P / 35081(04), $0.38, -0.00% Underrun 
z)     Oklahoma County - EAGLE LAKE TRAIL - TAP-255E(608)AG / TAP-255D(594)AG /  
 33272(04), $0.00, 0.00% 
aa)   Oklahoma County - City Street - STP-255D(626)AG / 34932(04), $51,788.00, 1.31% 
bb)   Oklahoma County - County Road - STP-255C(556)CO / 34963(04), $12,489.27, 2.52% 
cc)    Oklahoma County - US-77 - NHPP-024N(016)PM / 34987(04), $13,196.80, 0.15% 
dd)   Oklahoma County - TURNPIKE - SSP-255F(549)IT / 35386(04), $4,623.25, 0.32% 
ee)    Pittsburg County - County Road - CIRB-261C(105)RB / 32361(04), $58,004.46, 2.40% 
ff)      Pottawatomie County - County Road - STP-263D(099)CI / 34467(04), $15,258.00, 1.58% 
gg)    Pottawatomie County - I-40 - NHPPI-4000-(221)PM / 36182(04), $2,216.00, 0.08% 
hh)    Roger Mills County - SH-152 - STP-265C(023)PM / 29530(04), $35,565.75, 0.29% 
ii)      Rogers County - County Road - CIRB-266D(061)RB / 29400(04), $60,000.00, 2.12% 
jj)      Rogers County - SH-66 - STP-266C(125)PM / 31092(04), $4,455.00, 0.03% 
kk)    Rogers County - US-60 - SSP-272F(385)PM / 31943(10), $2,168.21, 2.29% 
ll)      Tulsa County - City Street - NHPPI-4400-(123)PM / 29693(08), $16,253.19, 0.83% 
mm)  Wagoner County - SH-51 - NHPP-273N(105)FP / 30648(04), $1.29, -0.00% Underrun 
Total of Less Than Change Orders:  $999,804.42 

  
153. Change Orders with Cumulative Total Greater than $150,000.00 - Mr. Leonard 
 

a)     Carter County - US-77 - STP-210C(104)PM / 31036(04), $175,000.00, 15.70% 
b)     Cleveland County - City Street - STP-214D(125)AG / 35323(04), $154,152.72, 1.97% 
c)     Grady County - SH-19 - STP-226C(098)PM / 30426(04), #8, $360,000.00, 2.21% 
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d)     Grady County - SH-19 - STP-226C(098)PM / 30426(04), #10, $6,552.00, -0.04% Underrun 
e)      Kay County - US-177 - SSR-236C(124)SR / 34359(04), $149,302.37, 5.92% 
f)      Leflore County - US-59 - NHPP-240N(104)FP / 17127(04), $1,114,886.19, 5.34% 
g)     Marshall County - US-377 - STP-248C(036)PM / 28828(04), $225,702.40, 0.52% 
h)     McClain County - I-35 - NHPPI-3500-(154)(162)FP / 19314(04), #12, $500,000.00, 0.61% 
i)      McClain County - I-35 - NHPPI-3500-(154)(162)FP / 19314(04), #13, $5,926.33, 0.01% 
j)      McCurtain County - US-70 - NHPP-022N(102)SS / NHPP-022N(225)PM / 18859(04),  
 $121,348.11, 0.52% 
k)     Muskogee County - SH-10 - ACSTP-251C(081)SS / 28962(04), #5, $75,757.50, 1.01% 
l)      Muskogee County - SH-10 - ACSTP-251C(081)SS / 28962(04), #6, $300,000.02, 4.01% 
m)    Pontotoc County - SH-19 - STP-125B(115)PM / 21841(04), $23,100.00, 0.13% 
n)     Rogers County - TURNPIKE - NHPP-166N(232)PM / NHPP-266N(101)PM / WR-MC-131 /  
        WR-MC-131A / 26242(04), $374,496.21, 0.58% 
o)     Seminole County - US-270 - STP-167B(091)PM / STP-267B(093)PM / 21006(11),  
 $22,118.11, 0.04% 
p)     Tulsa County - SH-51 - NHPP-015N(034)PM / 26303(08), $282,880.32, 1.85% 
q)     Tulsa County - SH-97 - STP-172B(461)PM / 26505(04), $565,597.76, 2.13% 
r)      Tulsa County - US-64 - NHPP-272N(356)PM / 33343(04), $244,376.16, 1.88% 
s)     Tulsa County - US-75 - NHPP-014N(131)PM / 35120(08), $168,212.53, 0.53% 
t)      Wagoner County - County Road - STP-273C(096)IG / 29395(08), $49,495.51, 0.69% 
u)     Wagoner County - US-69 - NHPP-013N(204)PM / SBR-013N(215)SB / 31209(04),  
 $188,538.18, 1.60% 
v)     Washita County - SH-152 - STP-175C(093)PM / 24352(10), $88,679.38, 0.93% 
Total of Greater Than Change Orders: $5,183,017.80   

 
ITEM TO BE PRESENTED BY DIRECTOR OF OPERATIONS – Mr. Davis 
 
154. Claim for Additional Payment, OBC, Inc. 

a) District IV – Kay County – $324,439.51 
 
ITEM TO BE PRESENTED BY GENERAL COUNSEL – Ms. Wheeler 
 
155. Industrial Access Program 

a) District III – Okfuskee County – Not to Exceed $183,750.00 
b) District III – Lincoln County – Not to Exceed $1,500,000.00 

 
ITEM TO BE PRESENTED BY CHIEF FINANCIAL OFFICER – Ms. Hilmes 
 
156. Fiscal Year 2025 Budget Revisions 
 
ITEM TO BE PRESENTED BY FINANCIAL SERVICES – Ms. Bryant 
 
157. Proposed Bid Openings 

a) Tentative January, 2024 Proposed Bid Opening 
b) Tentative February 2025 Proposed Bid Opening 
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ITEMS TO BE PRESENTED BY THE OFFICE ENGINEER – Mr. Ngoka 
 
158. Awards 

a) October 10, 2024 – Regular Bid Opening 
b) October 17, 2024 – Regular Bid Opening 

 
ITEM TO BE PRESENTED BY THE DIRECTOR – Mr. Gatz 
 
159. Director’s Report – Information Only 
 No Commission action required 

 
ITEM TO BE PRESENTED BY COMMISSION CHAIRMAN  
 
160. Adjournment Motion 

 
The Oklahoma Department of Transportation (ODOT) ensures that no person or groups of persons shall, 
on the grounds of race, color, sex, religion, national origin, age, disability, retaliation or genetic 
information, be excluded from participation in, be denied the benefits of, or be otherwise subjected to 
discrimination under any and all programs, services, or activities administered by ODOT, its recipients, 
sub-recipients, and contractors.  To request an accommodation please contact the ADA Coordinator at 
405-521-4140 or the Oklahoma Relay Service at 1-800-722-0353.  If you have any ADA or Title VI 
questions email ODOT-ada-titlevi@odot.org. 

mailto:ODOT-ada-titlevi@odot.org


FOR COMMISSION MEETING PRESENTATION  
November 4, 2024 

 
SUBJECT:  ODOT Project Wins Prestigious 2023 Asphalt Pavement Alliance Perpetual 

Pavement Award 
 
LOCATION: District III – Okfuskee County 
 
The national Asphalt Pavement Alliance and the Oklahoma Asphalt Pavement Association are recognizing 
the Oklahoma Department of Transportation’s District 3 with the 2023 Perpetual Pavement Award by 
Design for I-40 near Okemah in Okfuskee County.  
 
This prestigious award honors exceptional long-life asphalt pavements in the U.S. that demonstrate 
outstanding design, exceptional quality and construction. 
 
Perpetual Pavement Award by Design 
I-40 in Okfuskee Co., near Okemah extending nearly 6 miles 
Nearly $18 million 
This project consisted of 14 inches of asphalt pavement designed to give a long lasting, durable pavement.  
This section of I-40 averages 18,000 Average Daily Traffic and all four lanes were completed and opened 
to traffic in 2022.   

The pavement rehabilitation project located near Okemah, was designed and performed by ODOT District 
3 Wewoka Residency and Haskell Lemon Construction. 
 
Both the Asphalt Pavement Alliance and the National Asphalt Pavement Association work to support, 
advocate and advance the asphalt pavement industry. 
 
 
Information Only 
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MINUTES OF THE TRANSPORTATION COMMISSION MEETING 
September 9, 2024 

 
 

MINUTES OF THE COMMISSION MEETING OF THE OKLAHOMA DEPARTMENT OF TRANSPORTATION, 
HELD SEPTEMBER 9, 2024, IN THE COMMISSION MEETING ROOM OF THE OKLAHOMA DEPARTMENT 
OF TRANSPORTATION, 200 NE 21ST STREET, OKLAHOMA CITY, OK 73105 
 
Notice of the schedule of regular meetings of the Oklahoma Department of Transportation for the calendar year 
2024 having been given in writing to the Oklahoma Secretary of State, and public notice and agenda having been 
posted in a prominent public view on the website of the Oklahoma Department of Transportation, 
www.ok.gov/odot, and on the glass doors on the north side of the ODOT Building twenty-four (24) hours prior to 
this meeting, excluding Saturdays, Sundays and legal holidays, in accordance with Oklahoma Open Meeting Act, 
25 O.S. Section 311.   

 
ITEMS PRESENTED BY COMMISSION VICE-CHAIRMAN 

Vice-Chairman, David Dyson acted as Chairman in the September 9th, 2024 Commission Meeting in the absence 
of Chairman Bob Peterson. 
 
CALL TO ORDER: Mr. Dyson called the meeting to order at 11:00 a.m. 
 
The following items were presented and approved as written at the Transportation Commission meeting  
September 9, 2024. 
 
ROLL CALL:  Present: David Dyson  Vice-Chairman 
     Bob Coburn  Secretary 

James Grimsley  Member 
TW Shannon  Member 

     Steve LaForge  Member 
     Michael Junk  Member 
 
 

Absent: Bob Peterson  Chairman  
Bobby Alexander Member 

     Don Freymiller  Member 
 

 
   Presiding: David Dyson 
 
At-Large Commissioner Michael Junk attended and voted virtually from 1111 W. 17th Street, Tulsa, OK 74107 
(Oklahoma State University Center) 
 
 
Vice-Chairman Dyson thanked everyone for coming and recognized Mike Patterson, former Secretary of 
Transportation and Tim Stewart, former Director of Oklahoma Turnpike Authority.  
 
 
  

http://www.ok.gov/odot
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ITEMS TO BE PRESENTED BY COMMISSION CHAIRMAN 

Call to Order  

Roll Call – Commission Secretary 
 
ANNOUNCEMENTS AND PRESENTATIONS 
 
Assistant Director of Operations Announcement, Taylor Henderson – Shawn Davis 
 
ITEM TO BE PRESENTED BY THE SECRETARY TO THE COMMISSION 
 
111.  Approval of the Minutes of the Transportation Commission Meeting of August 5, 2024 

ACTION: Shannon moved and LaForge seconded that the Minutes be approved as presented.  
MOTION: Carried by the following vote: 
AYES: Coburn, Shannon, Dyson, LaForge, Junk 
ABSTAIN: Grimsley 

 ABSENT: Freymiller, Alexander, Peterson 
 
CONSENT DOCKET TO BE PRESENTED BY COMMISSION CHAIRMAN 
 
112. Safety Improvement Projects – Ms. January 

a) District I – Haskell County – Kinta SH-2 School Zone – $8,000.00 
b) District III – McClain County – Wayne US-77 School Zone - $8,000.00 
c) District IV – Payne County – Ripley SH-108 School Zone – $8,000.00 
d) District V – Kiowa County – Mountain Park US-183 School Zone - $16,000.00 
e) District VI – Alfalfa County – Jet SH-38 School Zone - $8,000.00 

 
113. Speed Zone Revisions – Ms. January 

a) District V – Kiowa County – Along SH-9 including the Town of Mountain View for 13.85 miles  
b) District V – Kiowa County – Along SH-115 including the Town of Mountain View for 1.11 miles  

 
114. Land Sales – Mr. Phillips 

a) District IV – Oklahoma County - $6,591.92 
b) District V – Blaine County - $3,340.00 

 
115. State Highway System Revisions – Mr. Coldiron 

a) District III – Lincoln County – Removal of SH-66B Designation 
b) District III – Lincoln County – Addition of SH-66B Designation 

 
116. Modification of Federal Railroad Crossing Safety Funds, Section 130 Title 23 Funds –  

Mr. Schwennesen 
a) District I – Okmulgee County - $64,655.67 
b) District IV – Garfield County - $26,115.13 
c) District IV – Noble County - $60,380.76 
d) District IV – Oklahoma County - $20,296.22 
e) District IV – Oklahoma County - $84,562.97 
f) District V – Washita County - $21,646.00 
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g) District VI – Alfalfa County - $79,047.82 
h) District VII – Carter County - $40,093.82 
i) District VIII – Creek County - $9,668.98 
j) District VIII – Pawnee County - $82,667.28 

ACTION: Coburn moved and LaForge seconded that the Consent Docket be approved as presented.  
MOTION: Carried by the following vote: 
AYES: Coburn, Grimsley, Shannon, Dyson, LaForge, Junk 
ABSTAIN:  
ABSENT: Freymiller, Alexander, Peterson 

 
END OF CONSENT DOCKET 

 
ITEMS TO BE PRESENTED BY DIRECTOR OF PROJECT DELIVERY – Mr. Nguyen 
 
117. Engineering Contracts 
 

a) All Districts – Statewide – Provide On-Demand Shop Drawing Review 
CI-2503A CONSOR Engineers, LLC 
CI-2503B R.R.P. Consulting Engineers, LLC 

Total of two (2) contracts not to exceed  $500,000.00 
 

b) District II – McCurtain County – Provide preliminary engineering and prepare construction plans for 
city bridges in Idabel 

 CI-2490H Jacobs Engineering Group, Inc. $479,296.00 
 
c) District IV – Oklahoma County – Provide preliminary engineering and prepare construction plans for 

I-240 
 CI-2494C H W Lochner, Inc. $574,419.00 
 
d) District V – Kiowa County – Prepare construction plans for SH-9 
 CI-2495A Aguirre & Fields, LP $1,215,842.00 
 
e) District VIII – Delaware County – Provide preliminary engineering and prepare construction plans for 

city bridge in Grove 
 CI-2490G Halff Associates, Inc. $190,393.00 
 
f) District VIII – Rogers County – Provide preliminary engineering and prepare construction plans for 

city bridge in Inola 
 CI-2490K Walter P. Moore and Associates, Inc. $99,474.00 
 
g) District VIII – Tulsa County – Provide preliminary engineering and prepare construction plans for city 

bridges in Skiatook 
 CI-2490E Guy Engineering Services, Inc. $478,368.00 

ACTION: LaForge moved and Coburn seconded that the Item be approved as presented.  
MOTION: Carried by the following vote: 
AYES: Coburn, Grimsley, Shannon, Dyson, LaForge, Junk 
ABSTAIN:  
ABSENT: Freymiller, Alexander, Peterson 
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118. Engineering Contract Supplements 
 

a) All Districts – Statewide – Supplement 2 for On-Demand Multidimensional Design Support Services 
CI-2407A Freese and Nichols, Inc. 
CI-2407B Garver, LLC 
CI-2407C Jacobs Engineering Group, Inc. 

Total of three (3) contracts not to exceed  $3,000,000.00 
 

b) All Districts – Statewide – Supplement 1 for On-Demand State Bridge Rehabilitation 
CI-2410A Aguirre & Fields, LP 
CI-2410B EST, Inc. 
CI-2410C Garver, LLC 
CI-2410D MacArthur Associated Consultants, LLC 
CI-2410E MKEC Engineering, Inc. 
CI-2410F Poe & Associates, Inc. 

Total of six (6) contracts not to exceed  $1,500,000.00 
 

c) All Districts – Statewide – Supplement 1 for On-Demand Cultural Resources Inventories, National 
Register of Historic Places (NRHP) Evaluations & Mitigation Proposals 
CI-2443D Integrated Environmental Solutions, LLC $300,000.00 

 
d) District III – Cleveland County – Supplement 4 for final construction plans for SH-9 

CI-2011 C.H. Guernsey & Company  $50,235.00 
 
e) District III – Okfuskee County – Supplement 1 for final construction plans for I-40 

CI-2355D Halff Associates, Inc. $300,861.00 
 
f) District IV – Kay County – Supplement 1 for final construction plans for SH-11 

EC-1500D Tetra Tech, Inc.  $6,293.00 
 
g) District IV – Logan County – Supplement 3 for final construction plans for SH-105 

EC-1961 EST, Inc.  $59,834.00 
 

h) District VII – Caddo County – Supplement 2 for final construction plans for SH-58 
CI-2374C H W Lochner, Inc. $601,115.00 

ACTION: Shannon moved and Coburn seconded that the Item be approved as presented.  
MOTION: Carried by the following vote: 
AYES: Coburn, Grimsley, Shannon, Dyson, LaForge, Junk 
ABSTAIN:  
ABSENT: Freymiller, Alexander, Peterson 
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ITEMS TO BE PRESENTED BY CONSTRUCTION DIVISION ENGINEER – Mr. Leonard 
 
119. Change Orders with Cumulative Total of $150,000 or Less – Information Only 

a)     Alfalfa County - SH-8 - STP-102B(016)PM / 17668(04), $7,643.00, 0.05% 
b)     Atoka County - City Street - TAP-203D(080)TP / 34121(04), $2,628.46, 1.99% 
c)     Atoka County - City Street - TAP-203D(081)TP / 34122(04), $10,234.96, 3.46% 
d)     Beaver County - County Road - STP-204C(041)CI / 31134(04), $2,706.06, 0.11% 
e)     Canadian County - SH-4 - STP-209F(118)PM / 24237(10), $20,181.60, 2.03% 
f)      Canadian County - SH-3 - STP-209F(105)3B / 36491(04), $56,648.00, 5.69% 
g)     Canadian County - City Street - STP-209B(107)AG / 37929(04), $2,875.05, 0.56% 
h)     Cleveland County - US-77 - STP-114C(207)SS / 20997(10), $24,187.00, 0.11% 
i)      Coal County - County Road - STP-215D(055)CI / 34443(04), #2, $85,040.00, 2.20% 
j)      Coal County - County Road - STP-215D(055)CI / 34443(04), #3, $8,280.99, 0.21% 
k)     Comanche County - City Street - TAP-216N(111)TP / 32988(04), $17,573.00, -0.73%  
 Underrun 
l)      Creek County - SH-67 - SSR-219B(106)SR / SSR-272B(377)SR / 35474(04), $498.60,  
        0.03% 
m)    Garfield County - County Road - CIRB-224D(014)RB / 29873(04), $2,220.00, 0.20% 
n)     Grady County - SH-19 - STP-226C(113)(106)PM / 30425(07), $7,924.14, 0.02% 
o)     Haskell County - County Road - CIRB-231C(050)RB / 31283(04), $6,745.11, -0.07%  
        Underrun 
p)     Hughes County - US-75 - SBR-232B(074)SB / 35608(04), $2,003.21, 0.16% 
q)     Jackson County - SH-6 - STP-233C(056)AD / 35177(04), $3,479.26, 0.55% 
r)      Jackson County - US-62 - SSR-020N(059)SR / 36163(04), $34,073.81, 0.57% 
s)     Johnston County - County Road - STP-235C(069)CI / 30017(04), $22,417.19, 2.40% 
t)      Kay County - US-177 - SSR-236C(124)SR / 34359(04), $9,100.00, 0.36% 
u)     Lincoln County - US-177 - SBR-241B(100)SB / 35602(04), $59,979.32, 8.74% 
v)     McClain County - County Road - STP-244D(095)CI / 33484(04), $8,070.00, 1.01% 
w)    McIntosh County - US-266 - STP-246C(053)3P / 34369(04), $144,021.33, 5.33% 
x)     Noble County - US-177 - STP-252B(110)3P / 38206(04), $0.00, 0.00% 
y)     Nowata County - US-60 - SSR-253C(067)SR / 33768(04), $6,774.24, 0.42% 
z)     Oklahoma County - EAGLE LAKE TRAIL - TAP-255E(608)AG / TAP-255D(594)AG /  
        33272(04), $16,518.24, 0.71% 
aa)   Osage County - County Road - CIRB-257D(098)RB / 34578(04), $7,920.00, 0.66% 
bb)    Pawnee County - SH-18 - STP-259B(066)PM / 29692(04), $89,784.18, 1.77% 
cc)    Pawnee County - County Road - STP-259C(076)CI / 30588(04), $3,795.00, 0.40% 
dd)    Pawnee County - US-60 - SSP-272F(355)PM / 31944(10), $113,297.01, 13.06% 
ee)    Payne County - SH-51 - STP-260B(052)3P / 33794(04), $58,452.21, 3.40% 
ff)     Pittsburg County - US-69 - SSP-013N(216)PM / 35594(04), $9,768.00, 0.19% 
gg)   Texas County - US-64 - NHPP-017N(290)AD / 32909(04), $49,931.27, 9.24% 
hh)   Texas County - SH-94 - STP-270C(049)PM / 33323(04), $0.00, 0.00% 
ii)     Tulsa County - SH-97 - STP-272B(368)AD / 32896(04), $47,870.70, 2.98% 
jj)     Tulsa County - US-64 - SAP-019N(167)ES / 36661(04), $96.44, 0.09% 
kk)   Wagoner County - SH-51 - NHPP-273N(105)FP / 30648(04), $10,004.00, 0.50% 
ll)     Washington County - US-60 - NHPP-018N(083)PM / 31086(04), $21,844.15, 0.65% 
mm) Woods County - County Road - STP-276D(057)CI / 29822(04), $2,000.00, 0.25% 
nn)   Woods County - US-281 - STP-276B(064)PM / 30408(04), $2,624.46, 0.03% 
oo)   Woodward County - County Road - CIRB-277C(053)RB / 28460(04), $14,372.60, 0.20% 
Total of Less Than Change Orders:  $944,946.37 
 

120. Change Orders with Cumulative Total Greater than $150,000 - Mr. Leonard 
a)     Canadian County - US-281 - STP-109B(154)PM / 26360(04), $33,148.59, 0.10% 
b)     Coal County - County Road - STP-215D(055)CI / 34443(04), $93,293.62, 2.41% 
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c)     Custer County - US-183 - NHPPI-4000-(184)PM / 31696(04), $74,665.36, 0.80% 
d)     Delaware County - US-59 - STP-121B(111)PM / 24963(04), $27.37, -0.00% Underrun 
e)     Mayes County - US-69 - NHPP-013N(206)3P / 35479(04), $4,357.33, 0.19% 
f)      McClain County - I-35 - NHPPI-3500-(154)(162)FP / 19314(04), $0.65, -0.00% Underrun 
g)     McCurtain County - US-259 - NHPP-016N(003)PM / 24404(04), $7,176.96, 0.03% 
h)     McCurtain County - SH-3 - NHPP-245N(006)PM / 24409(04), $1,485.00, 0.01% 
i)      Okfuskee County - US-75 - STP-254B(055)PM / 12972(08), $48,739.95, 0.44% 
j)      Oklahoma County - I-40 - ACNHPPI-0040-5(382) / ACNHPPI-4000-(047) / 20324(04),  
 $7,044.00, 0.01% 
k)     Oklahoma County - I-40 - NHPPI-0040-5(394)129SS / NHPPI-4000-(095)PM / 23310(04),  
        $4,906.20, 0.01% 
l)      Pawnee County - SH-99 - SSP-259B(056)SS / 27983(04), $382,575.68, 2.41% 
m)    Payne County - SH-18 - STP-260C(086)PM / 28968(04), $305,549.74, 1.65% 
n)     Payne County - US-177 - STP-260B(056)PM / 29860(04), $84,324.48, 0.48% 
o)     Pontotoc County - SH-1 - NHPP-262N(081)PM / 31878(04), $154,389.67, 4.06% 
p)     Pottawatomie County - SH-102 - STP-163C(328)PM / 21788(07), $120,099.71, 1.13% 
q)     Tulsa County - US-64 - SSP-272N(374)PM / 30368(04), $90,000.00, 3.39% 
r)      Tulsa County - City Street - STP-272F(367)IG / 33955(04), $48,415.50, 0.60% 
s)     Tulsa County - US-64 - SBR-019N(165)(166)SB / 34303(04), $8,822.52, 0.28% 
Total of Greater Than Change Orders:  $1,468,966.29 

ACTION: Grimsley moved and LaForge seconded that the Item be approved as presented.  
MOTION: Carried by the following vote: 
AYES: Coburn, Grimsley, Shannon, Dyson, LaForge, Junk 
ABSTAIN:  
ABSENT: Freymiller, Alexander, Peterson 
 

ITEM TO BE PRESENTED BY GENERAL COUNSEL – Ms. Penn 
 
121. Damage to State Property Settlement 
 District V – Beckham County 

On March 23, 2023, a motorist was driving a motor vehicle westbound in the inside lane of eastbound I-
40 in Elk City, Oklahoma.  The motorist drove the wrong way on I-40, resulting in a head-on collision with 
a semi-truck, which caused the semi-truck to collide with a cable barrier owned by ODOT. The damage 
to repair/replace the cable barrier is $19,560.05.  As a result of the motorist having only the minimum 
required insurance coverage, the insurance payment is pro-rated between the damage to the semi-truck 
and ODOT.  The share proposed to be remitted to ODOT is $4,500.00.  The Office of General Counsel 
has reviewed the cost to litigate and the likelihood of successful collection versus the time value of money 
and the preference by District 5 to have the money in hand and has determined that accepting the 
settlement offer of the insurance company is more cost-effective to ODOT.  
 

ACTION: LaForge moved and Shannon seconded that the Item be approved as presented.  
MOTION: Carried by the following vote: 
AYES: Coburn, Grimsley, Shannon, Dyson, LaForge, Junk 
ABSTAIN:  
ABSENT: Freymiller, Alexander, Peterson 
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ITEM TO BE PRESENTED BY LOCAL GOVERNMENT – Mr. Mitchell 
 
122. Final Approval of the County Designation Order for Fiscal Year 2025 – Off System 

ACTION: Coburn moved and Grimsley seconded that the Item be approved as presented.  
MOTION: Carried by the following vote: 
AYES: Coburn, Grimsley, Shannon, Dyson, LaForge, Junk 
ABSTAIN:  
ABSENT: Freymiller, Alexander, Peterson 
 

ITEM TO BE PRESENTED BY OPERATIONS – Mr. Davis 
 
123. Emergency Declaration – Information Only  
 District V – Beckham County 

 
ITEM TO BE PRESENTED BY FINANCIAL SERVICES – Ms. Bryant 
 
124. Proposed Bid Openings 

a) Final October, 2024 Proposed Bid Opening 
b) Tentative November, 2024 Proposed Bid Opening 

ACTION: LaForge moved and Shannon seconded that the Item be approved as presented.  
MOTION: Carried by the following vote: 
AYES: Coburn, Grimsley, Shannon, Dyson, LaForge, Junk 
ABSTAIN:  
ABSENT: Freymiller, Alexander, Peterson 

 
ITEMS TO BE PRESENTED BY THE OFFICE ENGINEER – Mr. Ngoka 
 
125. Awards 

a) August 8, 2024 – Regular Bid Opening 
b) August 15, 2024 – Regular Bid Opening 

ACTION: Coburn moved and LaForge seconded that the Item be approved as presented.  
MOTION: Carried by the following vote: 
AYES: Coburn, Grimsley, Shannon, Dyson, LaForge, Junk 
ABSTAIN:  
ABSENT: Freymiller, Alexander, Peterson 
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ITEM TO BE PRESENTED BY THE DIRECTOR – Mr. Gatz 
 
126. Director’s Report – Information Only 
 

Prior to Director Gatz beginning his report, Vice-Chairman Dyson commended Gatz on 35 years with 
Oklahoma Department of Transportation and presented a pin in honor of his service to Oklahoma.  Gatz 
thanked the Commission and stated it has been an honor to service the citizens of Oklahoma and the 
Department and expressed his gratitude for the time he has spent with the Agency.  
 
Director Gatz began his report by extending his congratulations to Taylor Henderson, Assistant Director 
of Operations and is looking forward to the capabilities that will occur within Operations and the field 
Districts.  
 
Gatz mentioned the dump truck bed that hit the monotube overhead sign on I-35 and reminded the public 
of the importance of securing your load and being diligent in safety and awareness on the highways.  
Unsecured loads not only endanger the highway infrastructure, but the citizens that are traveling along 
side the trucks.  
 
Director Gatz had the opportunity to join TxDOT in Gainesville Texas for the I-35 groundbreaking of a 
$480 million project that will improve and enhance capacity on I-35, replace the Red River bridges and 
expand to six lanes.  Oklahoma and Texas share the responsibility for the Red River bridges, Oklahoma’s 
portion is approximately $37 million for the project that does not include the bridges.  Gatz continued by 
acknowledging the traffic volume growth on I-35 and the potential need for 8 lanes in the future.   
 
At the end of every federal fiscal year, the Federal Highway Administration (FHWA) looks at the revenues 
that are outside of the Departments regular formula programs and will potentially redistribute funds to 
projects that are in a state of readiness, to move past the inflationary pressures and accelerate projects 
to completion.  The FHWA assembled approximately $119 million for the Department.  Gatz commended 
Daniel Nguyen’s team in Project Delivery, and Chelley Hilmes’ team on the financial side for working with 
FHWA in a timely manner to prioritize the project lists.  
 
Project Updates: 
 
District VII – Caddo County – Highway 281 & Route 66, north of Hinton 
• Bridge replacement  
• Project cost – approximately $3 million 
• Expected completion – by spring of 2025 
• Traffic Impact – full road closure, north & southbound on Highway 281, local detour in place 

 
 District IV – Oklahoma County – I-35, Edmond 

• Bridge & surface, turnaround addition at 33rd Street, 15th Street, & 2nd Street 
• Project duration – begin end of September, approximate completion summer 2025 
• Traffic Impact – the Department will improve shoulders to switch lanes during construction to 

alleviate traffic impacts 
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 District V – Washita County – SH-152 between SH-44 & Dill City, east of Sayre 
• Widening 
• Project duration – begin early 2025 and will take approximately a year to complete 

District V has a few shoulder projects remaining.  However, this is the last section east of SH-6 
and one of five total projects planned on the SH-152 corridor. 

 
District V – Oklahoma County – I-44/I-235 
• Northbound Lincoln Boulevard ramp to westbound I-44, I-235 & US-77/Broadway Extension is 

now open 
• Contractors will continue work to complete minor shifts & off-roadway work and is expected to be 

completed by the end of October 2024 
 

Director Gatz finalized his report by updating the Commission on the monthly safety campaign, Slow 
Down and Move Over.  With a new law in place to protect enforcement officers, tow trucks, wrecker 
drivers and first responders, Gatz reminded the traveling public to slow down or move over when a 
disabled vehicle or emergency responders are on the shoulders of the highways.  It is the motorists 
responsibility to put down distractions, pay attention to flashing lights, disabled vehicles, refrain from 
texting and driving and as always, buckle up.  
 
Commissioner Shannon requested elaboration on the additional federal funding. Director Gatz went 
into significant detail on discretionary programs and how they are administered such as grant and TIFIA 
loan programs. 

 

 No Commission action required 

ITEM TO BE PRESENTED BY COMMISSION CHAIRMAN  
 
127. Adjournment Motion 

ACTION: LaForge moved and Coburn seconded that the Item be approved as presented.  
MOTION: Carried by the following vote: 
AYES:  Coburn, Grimsley, Shannon, Dyson, LaForge, Junk 

 ABSTAIN:  
 ABSENT: Freymiller, Alexander, Peterson 
 

 
The Oklahoma Department of Transportation (ODOT) ensures that no person or groups of persons 
shall, on the grounds of race, color, sex, religion, national origin, age, disability, retaliation or genetic 
information, be excluded from participation in, be denied the benefits of, or be otherwise subjected to 
discrimination under any and all programs, services, or activities administered by ODOT, its recipients, 
sub-recipients, and contractors.  To request an accommodation please contact the ADA Coordinator at 
405-521-4140 or the Oklahoma Relay Service at 1-800-722-0353.  If you have any ADA or Title VI 
questions email ODOT-ada-titlevi@odot.org. 
 

______________________________________ 
                                                                  Bob Peterson - Chairman 

 
 
____________________________________ 

                                                                  David Dyson – Vice Chairman 

mailto:ODOT-ada-titlevi@odot.org
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MINUTES OF THE TRANSPORTATION COMMISSION MEETING 
October 7, 2024 

 
 

MINUTES OF THE COMMISSION MEETING OF THE OKLAHOMA DEPARTMENT OF TRANSPORTATION, 
HELD OCTOBER 7, 2024, IN THE COMMISSION MEETING ROOM OF THE OKLAHOMA DEPARTMENT OF 
TRANSPORTATION, 200 NE 21ST STREET, OKLAHOMA CITY, OK 73105 
 
Notice of the schedule of regular meetings of the Oklahoma Department of Transportation for the calendar year 
2024 having been given in writing to the Oklahoma Secretary of State, and public notice and agenda having been 
posted in a prominent public view on the website of the Oklahoma Department of Transportation, 
www.ok.gov/odot, and on the glass doors on the north side of the ODOT Building twenty-four (24) hours prior to 
this meeting, excluding Saturdays, Sundays and legal holidays, in accordance with Oklahoma Open Meeting Act, 
25 O.S. Section 311.   

 
ITEMS PRESENTED BY COMMISSION VICE-CHAIRMAN 

CALL TO ORDER: Mr. Peterson called the meeting to order at 11:00 a.m. 
 
The following items were presented and approved as written at the Transportation Commission meeting  
October 7, 2024. 
 
ROLL CALL:  Present: Bob Peterson  Chairman 
     Bob Coburn  Secretary 

Bobby Alexander Member 
     Don Freymiller  Member 

James Grimsley  Member 
     Steve LaForge  Member 
      
 
 

Absent: David Dyson  Vice-Chairman 
Michael Junk  Member 
TW Shannon  Member 
 

 
   Presiding: Bob Peterson 
 
 
Chairman Peterson thanked everyone for coming and recognized Chairwoman Nicole Miller, Josh Sharam and 
Laramie Cochran with Senator Lankford’s office and Tom Robbins, President of Work Zone Safe for being in 
attendance.  
 
 
  

http://www.ok.gov/odot
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ITEMS TO BE PRESENTED BY COMMISSION CHAIRMAN 

Call to Order  

Roll Call – Commission Secretary 
 
ANNOUNCEMENTS AND PRESENTATIONS 
 
Trimble Infinity Award for Excellence for ODOT’s Maintenance Division – Mr. Henderson 
 
Ward Building 50 Year Anniversary – Mr. Gatz 
 
ITEM TO BE PRESENTED BY THE SECRETARY TO THE COMMISSION 
 
128.  Approval of the Minutes of the Transportation Commission Meeting of September 9, 2024 
 The September Transportation Commission minutes will be continued to November 4, 2024 for approval 

along with the October 7, 2024 Transportation Commission minutes.  A vote was taken for the continuation:  
 

ACTION: LaForge moved and Alexander seconded that the Minutes be continued.  
MOTION: Carried by the following vote: 
AYES: Coburn, Grimsley, Freymiller, Alexander, LaForge, Peterson 
ABSTAIN:  

 ABSENT: Shannon, Dyson, Junk 
 Due to a majority of the total membership not eligible to approve September minutes, a motion was made to 

continue approval to the November Transportation Commission meeting.  
 
CONSENT DOCKET TO BE PRESENTED BY COMMISSION CHAIRMAN 
 
129. Safety Improvement Projects – Ms. January 

a) District VI – Major County – Ringwood SH-58 School Zone - $8,000.00 
b) District VIII – Creek County – Sapulpa US-75A School Zone – $8,000.00 

 
130. Speed Zone Revisions – Ms. January 

a) District II – LeFlore County – Along US-59 including the City of Poteau for 5.57 miles  
b) District II – LeFlore County – Along US-271 including the City of Poteau for 5.74 miles  
c) District II – McCurtain County – Along US-259 including the Town of Smithville for 16.25 miles 
d) District II – McCurtain County – Along SH-4 including the Town of Smithville for 12.01 miles 
e) District VIII – Nowata County – Along US-169 including the City of Nowata for 7.59 miles 
f) District VIII – Nowata County – Along US-169 including the City of Nowata for 4.42 miles 

 
131. Land Sales – Mr. Phillips 

a) District VII – Grady County - $119,760.00 

ACTION: Coburn moved and Freymiller seconded that the Consent Docket be approved as presented.  
MOTION: Carried by the following vote: 
AYES: Coburn, Grimsley, Freymiller, Alexander, LaForge, Peterson 
ABSTAIN:  
ABSENT: Shannon, Dyson, Junk 

 
END OF CONSENT DOCKET 
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ITEMS TO BE PRESENTED BY DIRECTOR OF DESIGN – Mr. Hernandez 
 

132. Programming Item – District IV, Oklahoma County – Vehicle Bridge Impact Damage Repair - 
$175,000.00 
ACTION: Freymiller moved and Coburn seconded that the Item be approved as presented.  
MOTION: Carried by the following vote: 
AYES: Coburn, Grimsley, Freymiller, Alexander. LaForge, Peterson 
ABSTAIN:  
ABSENT: Shannon, Dyson, Junk 
 

ITEMS TO BE PRESENTED BY DIRECTOR OF DESIGN – Mr. Hernandez 
 

133. Engineering Contracts 
a) All Districts – Statewide – Provide On-Demand Environmental/Engineering Services including 

Permitting, Environmental Site Assessments, Remedial Planning and Oversight 
CI-2500A Altamira-US, LLC 
CI-2500B Enercon Services, Inc.  
CI-2500C Freese and Nichols, Inc. 
CI-2500D Kleinfelder, Inc.  
CI-2500E Terracon Consultants, Inc.    

Total of five (5) contracts not to exceed  $1,000,000.00 
 

b) All Districts – Statewide – Provide On-Demand NESHAP Investigation/Analysis and Project 
Design/Air Monitoring, Lead-Based Paint Surveys and Indoor Air Quality Assessments 
CI-2501A Enercon Services, Inc. 
CI-2501B Ensolum, LLC  
CI-2501C Environmental Hazard Control Lab, Inc. 
CI-2501D Terracon Consultants, Inc. 

Total of four (4) contracts not to exceed  $600,000.00 
 

c) All Districts – Statewide – Provide On-Demand Bridge Rehabilitation - 8 Year Construction Work Plan 
CI-2502A – Aguirre & Fields, LP 
CI-2502B Burgess & Niple, Inc. 
CI-2502C Garver, LLC 
CI-2502D H W Lochner, Inc. 
CI-2502E NEO Design, LLC 
CI-2502F WSB LLC 
 Total of six (6) contracts not to exceed  $1,500,000.00 

 
d) District III – Seminole County – Prepare construction plans for SH-9 
 CI-2491A Kimley-Horn and Associates, Inc. $928,505.00 
 
e) District V – Kiowa County – Prepare construction plans for SH-44 
 CI-2495B MKEC Engineering, Inc. $933,370.00 
 
f) District VIII – Ottawa County – Prepare construction plans for SH-137 
 CI-2467 Garver, LLC  $1,787,650.00 

ACTION: Grimsley moved and LaForge seconded that the Item be approved as presented.  
MOTION: Carried by the following vote: 
AYES: Coburn, Grimsley, Freymiller, Alexander. LaForge, Peterson 
ABSTAIN:  
ABSENT: Shannon, Dyson, Junk 
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134. Engineering Contract Supplements 
a) All Districts – Statewide – Supplement 1 for On-Demand Engineering for ADA Improvements 

CI-2417A CONSOR Engineers, LLC 
CI-2417B Cowan Group Engineering, LLC 
CI-2417C Kimley-Horn and Associates, Inc. 
CI-2417D Parkhill, Smith & Cooper, Inc. 
CI-2417E R.L. Shears Company, P.C. 
CI-2417F Smith Roberts Baldischwiler, LLC 

Total of six (6) contracts not to exceed  $1,500,000.00 
 

b) District I – Okmulgee County – Supplement 1 - Final construction plans for US-75 - $61,000.00 
CI-2354A – CEC Corporation 

 
c) District IV – Grant & Kay Counties – Supplement 1 for final construction plans for SH-11 

EC-1842B Garver, LLC  $62,209.00 
 
d) District IV – Kingfisher County – Supplement 2 for final construction plans for US-81 

EC-1500G MacArthur Associated Consultants, LLC $392,591.00 
 
e) District IV – Logan County – Supplement 4 for final construction plans for I-35 

CI-2264D MacArthur Associated Consultants, LLC $338,362.00 
 
f) District IV – Logan County – Supplement 1 for final construction plans for SH-51 

CI-2404A Jacobs Engineering Group, Inc. $29,823.00 
 

g) District IV – Logan County – Supplement 1 for final construction plans for SH-74 
CI-2404B Hudson Prince Engineering & Inspection, PLLC $12,809.00 

 
 

Public Access to total contracts by Consultant, type: Oklahoma.gov/odot, under Business Center or 
click:  8-Year CWP Contract Totals by Consultant SFY 2017-Present 

ACTION: Freymiller moved and Alexander seconded that the Item be approved as presented.  
MOTION: Carried by the following vote: 
AYES: Coburn, Grimsley, Freymiller, Alexander. LaForge, Peterson 
ABSTAIN:  
ABSENT: Shannon, Dyson, Junk 
 

ITEMS TO BE PRESENTED BY CONSTRUCTION DIVISION ENGINEER – Mr. Leonard 
 
135.  Change Orders with Cumulative Total of $150,000.00 or Less – Information Only 

a)    Atoka County - US-69 - SSR-013N(228)SR / 36348(04), $51,041.87, 4.31% 
b)   Canadian County - SH-4 - STP-209F(118)PM / 24237(10), #2, $1,382.93, 0.14% 
c)   Canadian County - SH-4 - STP-209F(118)PM / 24237(10), #3, $26,828.40, 2.70% 
d)   Canadian County - US-81 - NHPP-209N(090)FP / 31807(04), $40,547.00, 0.40% 
e)   Canadian County - I-35 - STP-299S(332)IT / 35416(05), $107,281.00, 6.20% 
f)    Canadian County - City Street - STP-209C(106)AG / 37909(04), $47,250.00, 6.41% 
g)   Cleveland County - US-77 - STP-114C(207)SS / 20997(10), $16,800.00, 0.07% 
h)   Cleveland County - City Street - TAP-214E(153)AG / 33735(04), $16,136.45, 0.93% 
i)    Cleveland County - City Street - STP-214B(129)AG / 35321(04), $19,520.41, -0.43% Underrun 
j)    Cleveland County - I-35 - HSIPG-3500(364)TR / 36461(04), $98,448.78, 2.13% 
k)   Comanche County - City Street - STP-116B(059)MS / 19144(04), #1, $21,397.50, 0.16% 
l)    Comanche County - City Street - STP-116B(059)MS / 19144(04), #3, $11,865.90, 0.09% 

https://app.powerbigov.us/view?r=eyJrIjoiYmI2ZTI0YWUtZmQ0MC00NGFmLThkZGYtNDg2MDMxOGRiOGU2IiwidCI6IjlhMzA3ODY0LTNlOTgtNGYwOC1iOTBhLTcyOGI2MmNmMzJjNSJ9
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m)  Creek County - County Road - STP-219D(086)CI / 28681(04), $7,920.00, 0.20% 
n)   Creek County - SH-97 - NHPP-219N(094)PM / 33826(04), $103,235.28, 4.54% 
o)   Custer County - County Road - STP-120B(059)UR / STP-220B(087)UR / 19411(04),  
      $38,355.99, 0.59% 
p)   Garvin County - SH-145 - STP-255C(120)PM / 33846(04), $9,165.75, 0.17% 
q)   Grady County - SH-19 - STP-226C(098)PM / 30426(04), #6, $28,490.40, 0.17% 
r)    Grady County - SH-19 - STP-226C(098)PM / 30426(04), #7, $67,478.55, 0.41% 
s)   Grant County - County Road - STP-227D(030)CI / 34557(04), $37.50, -0.00% Underrun 
t)    Harper County - County Road - STP-230C(043)CI / 28664(04), $5,436.90, 0.10% 
u)   Harper County - US-183 - STP-230C(036)PM / 30399(04), $33,868.61, 0.28% 
v)   Haskell County - County Road - STP-231C(049)CI / 28507(04), #1, $94,993.75, 1.55% 
w)  Haskell County - County Road - STP-231C(049)CI / 28507(04), #3, $120.80, -0.00% Underrun 
x)   Haskell County - County Road - CIRB-231C(050)RB / 31283(04), $568.33, -0.01% Underrun 
y)   Jackson County - SH-6 - STP-233C(056)AD / 35177(04), $11,953.26, 1.88% 
z)   Latimer County - County Road - CIRB-239D(028)RB / 29978(04), $38,218.79, 2.08% 
aa)  Major County - County Road - CIRB-247C(036)RB / 28662(04), $30,773.60, 0.46% 
bb)  McCurtain County - SH-3 - NHPP-245N(005)PM / 24219(04), $34,507.70, 0.20% 
cc)  McIntosh County - County Road - CIRB-246D(062)RB / 31429(04), $4,370.00, 0.30% 
dd)  Murray County - SH-110 - STP-250C(045)PM / 31894(04), $150,000.00, 15.31% 
ee)   Nowata County - County Road - STP-253D(064)CI / 32200(04), $12,183.52, 1.05% 
ff)    Oklahoma County - City Street - STP-255B(620)AG / 37928(04), $32,993.35, 6.98% 
gg)  Osage County - County Road - CIRB-257D(098)RB / 34578(04), $3,300.00, 0.28% 
hh)  Pawnee County - County Road - STP-259C(076)CI / 30588(04), $4,400.00, 0.46% 
ii)     Payne County - US-177 - SBR-260N(071)SB / 33422(04), $14,714.75, 1.58% 
jj)     Pittsburg County - US-69 - SSP-013N(216)PM / 35594(04), $18,474.87, 0.35% 
kk)   Pontotoc County - SH-1 - STP-262C(084)AD / 35175(04), $958.98, -0.13% Underrun 
ll)     Pottawatomie County - City Street - BRO-263B(100)CB / 36455(04), $5,854.37, 0.28% 
mm) Rogers County - County Road - CIRB-266D(061)RB / 29400(04), $33,685.35, 1.19% 
nn)   Stephens County - US-81 - SSR-011N(122)SR / 35604(04), $23,511.23, 1.37% 
oo)   Tulsa County - City Street - NHPPI-4400-(123)PM / 29693(08), $13,298.00, 0.68% 
pp)   Tulsa County - US-75 - NHPP-014N(131)PM / 35120(08), $21,060.05, 0.07% 
qq)   Woodward County - County Road - CIRB-277C(053)RB / 28460(04), $19,667.49, 0.27% 
Total of Less Than Change Orders:  $1,279,685.37 

 
136. Change Orders with Cumulative Total Greater than $150,000.00 - Mr. Leonard 

a)    Alfalfa County - SH-8 - STP-102B(016)PM / 17668(04), $493,316.58, 3.33% 
b)    Atoka County - SH-3 - NHPP-017N(148)PM / 20307(04), $28,990.42, 0.21% 
c)    Beckham County - I-40 - STP-299S(330)IT / 35336(05), #1, $157,248.69, 5.64% 
d)    Beckham County - I-40 - STP-299S(330)IT / 35336(05), #2, $10,873.50, 0.39% 
e)    Beckham County - I-40 - STP-299S(330)IT / 35336(05), #3, $66,000.00, 2.37% 
f)     Cimarron County - US-287 - NHPP-017N(282)PM / 13337(06), $162,979.50, 0.74% 
g)    Cleveland County - I-35 - HSIPG-3500(364)TR / 36461(04), $320,467.95, 6.92% 
h)    Garvin County - I-35 - NHPPI-3500-(086)PM / 20970(08), $299,318.68, 1.52% 
i)     Kay County - I-35 - NHPPI-3500-(125)PM / 24432(15), $211,822.78, 3.48% 
j)     Leflore County - County Road - CIRB-240C(089)RB / 32353(04), $100,111.65, 3.62% 
k)    McClain County - I-35 - NHPPI-3500-(154)(162)FP / 19314(04), $83,090.84, 0.10% 
l)     Noble County - I-40 - STP-252F(103)PM / 31023(05), $36,243.98, 2.29% 
m)   Oklahoma County - I-35 - NHPPI-0035-3(125)121 / 09032(05), $250,004.49, 0.35% 
n)    Oklahoma County - I-40 - ACNHPPI-0040-5(382) / ACNHPPI-4000-(047) / 20324(04),  

                    $127,574.55, 0.18% 
o)    Payne County - County Road - CIRB-160C(184)RB / 25445(04), $90,278.98, 1.94% 
p)    Payne County - SH-51 - STP-260B(074)PM / 27104(04), $489,070.48, 5.90% 
q)    Payne County - SH-33 - STP-260B(058)(059)(057)PM / 31815(04), $725,912.27, 3.00% 
r)     Payne County - I-35 - NHPPI-3500-(176)MS / 35160(04), $167,105.26, 4.96% 
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s)    Pontotoc County - SH-19 - STP-125B(115)PM / 21841(04), $226,504.83, 1.28% 
t)     Pontotoc County - SH-99 - STP-162B(150)PM / 23286(04), $792,082.77, 6.35% 
u)    Pontotoc County - SH-1 - NHPP-262N(081)PM / 31878(04), $104,853.42, 2.76% 
v)    Tulsa County - I-244 - NHPPI-2440(049)(034)FP / NHPPI-2440-(042)(046)PM / 26301(05),  
       #5, $129,665.11, 0.25% 
w)   Tulsa County - I-244 - NHPPI-2440(049)(034)FP / NHPPI-2440-(042)(046)PM / 26301(05),  
       #6, $65,452.50, 0.12% 
x)    Tulsa County - SH-97 - STP-172B(461)PM / 26505(04), #6, $83,133.54, 0.31% 
y)    Tulsa County - SH-97 - STP-172B(461)PM / 26505(04), #7, $492,780.65, 1.85% 
z)    Tulsa County - City Street - STP-172B(484)IG / 27291(04), #11, $161,369.96, 2.08% 
aa)  Tulsa County - City Street - STP-172B(484)IG / 27291(04), #12, $7,115.29, 0.09% 
bb)  Tulsa County - City Street - STP-172B(484)IG / 27291(04), #13, $22,752.19, 0.29% 
cc)  Tulsa County - City Street - STP-172B(484)IG / 27291(04), #14, $71,622.73, 0.92% 
dd)  Tulsa County - I-44 - STP-272F(270)PM / 33818(04), $3,050.00, 0.06% 
ee)  Washita County - US-183 - NHPP-009N(061)PM / 17669(04), $143,385.59, 0.65% 
ff)    Washita County - SH-152 - STP-175C(093)PM / 24352(10), $124,903.18, 1.31% 
Total of Greater Than Change Orders:  $6,249,082.36 
ACTION: Coburn moved and LaForge seconded that the Item be approved as presented.  
MOTION: Carried by the following vote: 
AYES: Coburn, Grimsley, Freymiller, Alexander. LaForge, Peterson 
ABSTAIN:  
ABSENT: Shannon, Dyson, Junk 
 

ITEM TO BE PRESENTED BY DIRECTOR OF OPERATIONS – Mr. Davis 
 
137. Negotiated Settlement of Contractor’s Claim Exceeding Statutory Limits – Paradigm 

Construction & Engineering 
a) District VIII, Pawnee County - $248,163.57 
 

ACTION: Coburn moved and Alexander seconded that the Item be approved as presented.  
MOTION: Carried by the following vote: 
AYES: Coburn, Grimsley, Freymiller, Alexander. LaForge, Peterson 
ABSTAIN:  
ABSENT: Shannon, Dyson, Junk 
 

ITEM TO BE PRESENTED BY LOCAL GOVERNMENT DIVISION – Mr. Mitchell 
 
138. Transportation Alternative Projects (TAP) 

a) All Districts – Statewide – Approval of Transportation Alternative Projects - $35,768,349.83 

ACTION: LaForge moved and Coburn seconded that the Item be approved as presented.  
MOTION: Carried by the following vote: 
AYES: Coburn, Grimsley, Freymiller, Alexander. LaForge, Peterson 
ABSTAIN:  
ABSENT: Shannon, Dyson, Junk 
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ITEMS TO BE PRESENTED BY THE PROJECT MANAGEMENT DIVISION – Mr. Dudgeon 
 
139. Asset Preservation Plan – Information Only  

a) All Districts – Statewide – Presentation of Asset Preservation Plan for FY 2025 through FY 2028 

ACTION: LaForge moved and Coburn seconded that the Item be approved as presented.  
MOTION: Carried by the following vote: 
AYES: Coburn, Grimsley, Freymiller, Alexander. LaForge, Peterson 
ABSTAIN:  
ABSENT: Shannon, Dyson, Junk 
 

140. 8-Year Construction Work Plan 
a) All Districts – Statewide – Approval of 8-Year Construction Work Plan for FY 2025 through FY 2032 

ACTION: Grimsley moved and Freymiller seconded that the Item be approved as presented.  
MOTION: Carried by the following vote: 
AYES: Coburn, Grimsley, Freymiller, Alexander. LaForge, Peterson 
ABSTAIN:  
ABSENT: Shannon, Dyson, Junk 
Commissioner Grimsley recognized the inflation issue and expressed the need for legislative help due to the 
budgetary constraints. 
 

ITEM TO BE PRESENTED BY FINANCIAL SERVICES – Ms. Bryant 
 
141. Proposed Bid Openings 

a) Final November, 2024 Proposed Bid Opening 
b) Tentative January 2025 Proposed Bid Opening 

ACTION: Coburn moved and Freymiller seconded that the Item be approved as presented.  
MOTION: Carried by the following vote: 
AYES: Coburn, Grimsley, Freymiller, Alexander. LaForge, Peterson 
ABSTAIN:  
ABSENT: Shannon, Dyson, Junk 

 
ITEMS TO BE PRESENTED BY THE OFFICE ENGINEER – Mr. Ngoka 
 
142. Awards 

a) September 12, 2024 – Regular Bid Opening 
b) September 19, 2024 – Regular Bid Opening 

ACTION: Coburn moved and Freymiller seconded that the Item be approved as presented.  
MOTION: Carried by the following vote: 
AYES: Coburn, Grimsley, Freymiller, Alexander. LaForge, Peterson 
ABSTAIN:  
ABSENT: Shannon, Dyson, Junk 
 
ODOT Chief Engineer, Brian Taylor briefed the Commission on the percentage details of call order 166, the I-44 
and US-75 Interchange in Tulsa. 
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ITEM TO BE PRESENTED BY THE DIRECTOR – Mr. Gatz 
 
143. Director’s Report – Information Only 

Director Gatz began his report by acknowledging Commissioner Grimsley’s comment on the inflation 
issues.  The National Highway Construction Cost Index that is produced by Federal Highway 
Administration (FHWA) indicates from first quarter 2021 to first quarter of 2024, the inflation is at 
approximately 68%, 17% annually.  Director Gatz expressed the challenge of rebalancing the 8-Year 
Construction Work Program and commended the District Engineers for their work in balancing the 
highway system priorities.  Gatz also recognized the Oklahoma State Legislature for their contribution to 
the Rural Economic Transportation Reliability and Optimization Fund that helps fund the 8 Year 
Construction Work Program with $200 million.  Gatz thanked Chairwoman Nicole Miller and Chairman 
John Haste for their continued support and increasing investments for Transportation and the 
Commission for their consideration and approval of the 8 Year Construction Work Program.  The 
Transportation Alternatives Program (TAP), Asset Preservation Program and the 8 Year Construction 
Work Program is an example of the Department’s commitment and is intended to be a communication 
tool to the public, pointing towards the understanding of the Department’s challenges and work that comes 
with balancing the programs with the priorities and safety of the traveling public on the highway systems.  
 
The Infrastructure Investment and Jobs Act (IIJA) was approved to commit funds in 2020.  The recent 
continuing resolution that applies to the appropriation of those funds, was passed by Congress, avoiding 
a Government shutdown.  The continuing resolution will carry through December 20, 2024 and will yield 
approximately $150 million of previously committed dollars via IIJA. 
 
Director Gatz announced the opening of Randall Street Bridge in District V, Beckham County.  The bridge 
repairs were completed on September 21st and was a $670,000.00 emergency contract. 
 
With the Red River Rivalry on October 12th, Gatz informed the public of the Heartland Flyer transporting 
fans to Texas and the trip to For Worth was full, with about 274 passengers.  The Department worked 
with Amtrak to coordinate schedules for the trips back to Oklahoma.  Gatz alerted the traveling public of 
the I-35 projects near Goldsby and Thackerville but should not affect game day traffic and the Department 
will work towards keeping two lanes of traffic open all the way to Texas.  Gatz reminded the public to pay 
attention to work zones and slower traffic was to be expected.  The traveling public can check traffic 
conditions before departure on the Drive Oklahoma app. 
 
Project Updates: 

District IV – Oklahoma County – I-40/I-44 
• Bridge rehabilitation on the east and westbound I-40 bridges over I-44 
• Expected duration – tentatively beginning in Spring 2025 and completed approximately six months 
• Traffic Impact – drivers will need to be prepared for delays 

 
 District VIII – Tulsa County – I-44/US-75  

• Interchange 
• Project duration – construction to begin Spring 2025, approximately 2.5 years to complete 

Gatz expressed his confidence in the bid for the Tulsa project and the inclusion of an $85 million federal 
grant that made it possible for the Department to get started on the interchange.  The discretionary grant 
was not possible without the full support of Senator Lankford, Senator Mullin and Congressman Hern and 
the entire congressional delegation. 
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Due to of Halloween, this month’s safety campaign is Pedestrian Safety and is a growing concern.  
Between 2017 and 2021, Oklahoma had 326 pedestrian fatalities and is not exclusive to cross-walks.  
Gatz expressed the importance of being cognizant and to look for pedestrians everywhere, including 
highway shoulders with pedestrians experiencing vehicle trouble or flat tires, as well as trick or treaters 
that may be difficult to see after dark and inclement weather.  Impairment is another cause of pedestrian 
fatalities with 48% occurring while impaired, either by the driver or pedestrian.  Gatz reminded the 
traveling public to put away distractions, buckle up and pay attention during the holiday season.  

 

 No Commission action required 

ITEM TO BE PRESENTED BY COMMISSION CHAIRMAN  
 
144. Adjournment Motion 

ACTION: Grimsley moved and Coburn seconded that the Item be approved as presented.  
MOTION: Carried by the following vote: 
AYES: Coburn, Grimsley, Freymiller, Alexander. LaForge, Peterson 
ABSTAIN:  
ABSENT: Shannon, Dyson, Junk 

 

 
The Oklahoma Department of Transportation (ODOT) ensures that no person or groups of persons 
shall, on the grounds of race, color, sex, religion, national origin, age, disability, retaliation or genetic 
information, be excluded from participation in, be denied the benefits of, or be otherwise subjected to 
discrimination under any and all programs, services, or activities administered by ODOT, its recipients, 
sub-recipients, and contractors.  To request an accommodation please contact the ADA Coordinator at 
405-521-4140 or the Oklahoma Relay Service at 1-800-722-0353.  If you have any ADA or Title VI 
questions email ODOT-ada-titlevi@odot.org. 
 

______________________________________ 
                                                                  Bob Peterson - Chairman 

 
 
____________________________________ 

                                                                  David Dyson – Vice Chairman 

mailto:ODOT-ada-titlevi@odot.org
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FOR COMMISSION MEETING PRESENTATION 
November 4, 2024 

 
AGENDA ITEM NO: 147 
 
SUBJECT: Safety Improvement Projects 
 
Installation of School Zones and School Zone Related Equipment – Districts VIII 
 
The purchase of solar powered equipment for the installation of school zones and related equipment at the 
following locations: 
 
a) One location along US-169 in the Town of Oologah, Rogers County in District VIII, to include school 

zone advanced warning signs with flashing beacons, and pavement marking improvements. Estimated 
Cost $8,000.00 

 
 
The equipment is estimated to cost $8,000.00 and will be funded with 100% Federal Safety funds utilized 
by the Traffic Engineering Division on an annual basis for safety projects. The plans will be prepared by the 
Traffic Engineering Division and the installation will be completed by district maintenance forces. 
 
Approval is recommended  
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FOR COMMISSION MEETING PRESENTATION 
November 4, 2024 

 
AGENDA ITEM NO: 148 
 
SUBJECT: Speed Zone Revision 
 
 
a) District I – Haskell County – Town of Keota – SH-9 (Control Section 09-31-08) 

 65 MPH Zone 
 Zoning Change – Not Presently Zoned – Currently Posted 65 MPH  
 Start: MM 8.83 – 0.39 miles east of County Ridge Dr 
 End: MM 17.35 – 1.31 miles east of SH-26 
 Length: 8.52 Miles 
 
 55 MPH Zone 
 Zoning Change – Presently Zoned 40 MPH – Currently Posted 55 MPH  
 Start: MM 17.35 – 1.31 miles east of SH-26 
 End: MM 17.55 – 1.51 miles east of SH-26 
 Length: 0.20 Miles 
 
 45 MPH Zone 
 Zoning Change – Presently Zoned 40 MPH – Currently Posted 45 MPH  
 Start: MM 17.55 – 1.51 miles east of SH-26 
 End: MM 18.39 – 0.23 miles southwest of Broadway 
 Length: 0.84 Miles 
 
 35 MPH Zone 
 Zoning Change – Portions Presently Zoned 40 & 35 MPH – Currently Posted 35 MPH  
 Start: MM 18.39 – 0.23 miles southwest of Broadway 
 End: MM 18.52 – 0.10 miles southwest of Broadway 
 Length: 0.13 Miles 
 
 30 MPH Zone Containing a 25 MPH School Zone 

Zoning & Posting Change – Portions Presently Zoned 25 & 35 MPH – Portions Currently Posted 25 & 
35 MPH  

 Start: MM 18.52 – 0.10 miles southwest of Broadway 
 End: MM 18.95 – 0.12 miles northeast of 8th St 
 Length: 0.43 Miles 
 
 25 MPH School Zone Contained within Previous 30 MPH Zone 
 Zoning & Posting Change – School Zone Presently Not Zoned – School Zone Presently Not Posted 
 Start: MM 18.66 – 0.04 miles northeast of Broadway 
 End: MM 18.88 – 0.05 miles northeast of 8th St 
 Length: 0.22 Miles 
 
 Effective only on regular school days, 
 From 7:20 AM to 8:20 AM,  
 From 12:15 PM to 1:15 PM, and 
 From 3:00 PM to 4:00 PM 
  
 
 
 



 35 MPH Zone 
 Zoning & Posting Change – Presently Zoned 45 MPH – Currently Posted 45 MPH  
 Start: MM 18.95 – 0.12 miles northeast of 8th St 
 End: MM 19.07 – 0.24 miles northeast of 8th St 
 Length: 0.12 Miles 
 
 45 MPH Zone 
 No Change – Presently Zoned 45 MPH – Currently Posted 45 MPH  
 Start: MM 19.07 – 0.24 miles northeast of 8th St 
 End: MM 19.26 – 0.43 miles northeast of 8th St 
 Length: 0.19 Miles 
 
 55 MPH Zone 
 Zoning Change – Presently Not Zoned – Currently Posted 55 MPH  
 Start: MM 19.26 – 0.43 miles northeast of 8th St 
 End: MM 19.41 – 0.58 miles northeast of 8th St 
 Length: 0.15 Miles 
 
 65 MPH Zone 
 Zoning Change – Presently Not Zoned – Currently Posted 65 MPH  
 Start: MM 19.41 – 0.58 miles northeast of 8th St 
 End: MM 24.80 – Haskell & LeFlore County Line (End of Control Section) 
 Length: 5.39 Miles 
 
 

Total Approximate Length Zoned: 15.97 Miles 
 
 

b) District V – Beckham County – Town of Carter – SH-34 (Control Section 34-05-22) 

 65 MPH Zone 
Zoning & Posting Change – Portions Presently Not Zoned, 55, & 45 MPH – Portions Currently Posted 
65, 55, & 45 MPH 

 Start: MM 0.00 – Greer & Beckham County Line (Beginning of Control Section) 
 End: MM 6.53 – 0.45 miles south of Washington Ave 
 Length: 6.53 Miles 
 
 55 MPH Zone 
 Zoning & Posting Change – Presently Zoned 45 MPH – Currently Posted 45 MPH 
 Start: MM 6.53 – 0.45 miles south of Washington Ave 
 End: MM 6.74 – 0.24 miles south of Washington Ave 
 Length: 0.21 Miles 
 
 45 MPH Zone 
 No Change – Presently Zoned 45 MPH – Currently Posted 45 MPH 
 Start: MM 6.74 – 0.24 miles south of Washington Ave 
 End: MM 6.98 – Washington Ave 
 Length: 0.24 Miles 
 
 35 MPH Zone 
 Zoning & Posting Change – Portions Presently Zoned 30, 35, & 45 MPH – Currently Posted 30 MPH
 Start: MM 6.98 – Washington Ave 
 End: MM 7.27 – 0.12 miles north of SH-55 
 Length: 0.29 Miles 
 



 45 MPH Zone 
No Change – Presently Zoned 45 MPH – Currently Posted 45 MPH  
Start: MM 7.27 – 0.12 miles north of SH-55 

 End: MM 7.52 – 0.37 miles north of SH-55  
 Length: 0.25 Miles 
 
 55 MPH Zone 

No Change – Presently Zoned 55 MPH – Currently Posted 55 MPH  
Start: MM 7.52 – 0.37 miles north of SH-55 

 End: MM 7.71 – 0.56 miles north of SH-55  
 Length: 0.19 Miles 
 
 65 MPH Zone 

Zoning Change – Presently Not Zoned – Currently Posted 65 MPH  
Start: MM 7.71 – 0.56 miles north of SH-55 

 End: MM 12.14 – SH-152 
 Length: 4.43 Miles 
 
 

Total Approximate Length Zoned: 12.14 Miles 
 
 

c) District V – Beckham County – Town of Carter – SH-55 (Control Section 55-05-38) 
 
 35 MPH Zone 

Zoning & Posting Change – Portions Presently Zoned 35 MPH & Not Zoned – Portions Currently 
Posted 35 & 45 MPH 

 Start: MM 0.00 – SH-34 (Beginning of Control Section)  
 End: MM 0.25 – 0.25 miles east of SH-34 
 Length: 0.25 Miles 
 
 45 MPH Zone 

Zoning Change – Presently Not Zoned – Currently Posted 45 MPH  
Start: MM 0.25 – 0.25 miles east of SH-34 

 End: MM 0.47 – 0.47 miles east of SH-34  
 Length: 0.22 Miles 
 
 55 MPH Zone 

Zoning Change – Presently Not Zoned – Currently Posted 55 MPH  
Start: MM 0.47 – 0.47 miles east of SH-34 

 End: MM 0.66 – 0.66 miles east of SH-34  
 Length: 0.19 Miles 
 
 65 MPH Zone 

Zoning Change – Presently Not Zoned – Currently Posted 65 MPH  
Start: MM 0.66 – 0.66 miles east of SH-34 

 End: MM 5.96 – SH-6 (End of Control Section)  
 Length: 5.30 Miles 
 
 

Total Approximate Length Zoned: 5.96 Miles 
 
 
 
 

 



d) District V – Greer County – Rural – SH-34 (Control Section 34-28-18) 

 65 MPH Zone 
Zoning Change – Presently Not Zoned – Currently Posted 65 MPH  
Start: MM 0.00 – US-283 (Beginning of Control Section) 

 End: MM 2.73 – Greer & Beckham County Line (End of Control Section)  
 Length: 2.73 Miles 
 
 

Total Approximate Length Zoned: 2.73 Miles 
 
 
Engineering studies have been conducted at this location in accordance with current Department of 
Transportation Rules, Regulations, and Policies. 
 
Commission Approval is Recommended 
 
Commission Action 
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FOR COMMISSION MEETING PRESENTATION 
November 4, 2024 

AGENDA ITEM NO.: 149 

SUBJECT: Programming of Federal Railroad Crossing Safety Funds 

LOCATION:  Multiple Locations 
 

Items below qualify for safety improvements in Oklahoma pursuant to the Federal Highway Safety Act 23 
USC § 130.  These railroad crossing improvements could include signal installations, signal preemption 
improvements, surface installation, concrete median installation, crossing elimination by closure, lens 
upgrades, crossbucks, advance warning signs, pavement markings and clearing of sight obstructions at 
grade crossings. 

a) District I – Okmulgee County – BNSF - $540,601.00                                                                   
Near Beggs, at the crossing of E0890 with the BNSF mainline. Construction funding for a signal and 
surface project which includes installation of pedestal-mounted flashing lights and gates and a 32’ 
concrete crossing surface. The funding is 100% Federal-aid grade crossing funds. The total cost of the 
project is $540,601.00. 
 

b) District II – Marshall County – BNSF - $611,622.00           
Near Madill, at the crossing of Archard Road with the BNSF mainline. Construction funding for a signal 
and surface project which includes installation of pedestal-mounted flashing lights and gates and a 32’ 
concrete crossing surface. The funding is 100% Federal-aid grade crossing funds. The total cost of the 
project is $611,622.00. 
 

c) District III – Hughes County – BNSF - $751,186.00   
Near Yeager, at the crossing of E1270 with the BNSF mainline. Construction funding for a signal and 
surface project which includes installation of pedestal-mounted flashing lights and gates and a 24’ 
concrete crossing surface. The funding is 100% Federal-aid grade crossing funds. The total cost of the 
project is $751,186.00 
 

d) District IV – Noble County – BNSF - $632,456.00  
Near Perry, at the crossing of E0480 with the BNSF mainline. Construction funding for a signal and 
surface project which includes installation of pedestal-mounted flashing lights and a ’56 concrete 
crossing surface. The funding is 100% Federal-aid grade crossing funds. The total cost of the project 
is $632,456.00. 
 

e) District IV – Noble County – BNSF - $678,728.00  
In Perry, at the crossing of E. Boundary Road with the BNSF mainline. Construction funding for a signal 
and surface project which includes installation of pedestal-mounted flashing lights and gates and a 32’ 
concrete crossing surface. The funding is 100% Federal-aid grade crossing funds. The total cost of the 
project is $678,728.00. 
 

f) District VIII – Creek County – BNSF - $514,267.00  
Near Sapulpa, at the crossing of W. 61st Street S. with the BNSF mainline. Construction funding for a 
signal and surface project which includes installation of pedestal-mounted flashing lights and gates and 
a 32’ concrete crossing surface. The funding is 100% Federal-aid grade funds. The total cost of the 
project is $514,267.00. 

  



g) District VIII – Ottawa County – BNSF - $255,731.00  
Near Quapaw, at the crossing of S 610 Road with the BNSF mainline. Construction funding for a signal 
project which includes installation of pedestal-mounted flashing lights and gates. The funding is 100% 
Federal-aid grade crossing funds. The total cost of the project is $255,731.00. 
 

h) District VIII – Ottawa County – BNSF - $411,888.00  
In Miami, at the crossing of N. Elm Street with the BNSF mainline. Construction funding for a signal 
and surface project which includes installation of pedestal-mounted flashing lights and gates and 48’ 
concrete crossing surface. The funding 100% Federal-aid grade crossing funds. The total cost of the 
project is $411,888.00. 
 

i) District VIII – Ottawa County – BNSF - $385,286.00  
Near Miami, at the crossing of E. 140 Road with the BNSF mainline. Construction funding for a signal 
and surface project which includes installation of pedestal-mounted flashing lights and gates and a 32’ 
concrete crossing surface. The funding is 100% Federal-aid grade crossing funds. The total cost of the 
project is $385,286.00. 
 

j) District VIII – Pawnee County – BNSF - $315,597.00  
Near Pawnee, at the crossing of N3440 Road with the BNSF mainline. Construction funding for a signal 
and surface project which includes installation of pedestal-mounted flashing lights and gates and 
adding 8’ concrete crossing panel to existing crossing surface. The funding is 100% Federal-aid grade 
crossing funds. The total cost of the project is $315,597.00. 

 
 
 
Approval is recommended 
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FOR COMMISSION MEETING PRESENTATION 
NOVEMBER 4, 2024 

 
AGENDA ITEM NO.:  150 
 
SUBJECT: Engineering Contracts – On-Demand 
 
LOCATION:   Multiple Districts – Statewide  
 
a) All Districts – Statewide – On-Demand Environmental Studies 
 

The Department has selected eight (8) firms to provide environmental studies. These firms may be 
utilized on an as-needed basis in support of the Department’s staff. 

 
CI-2504A – C. H. Guernsey & Company 
CI-2504B – CC Environmental, LLC 
CI-2504C – CP&Y, Inc. DBA STV Infrastructure 
CI-2504D – Freese and Nichols, Inc. 
CI-2504E – Garver, LLC 
CI-2504F – Hudson Prince Engineering & Inspection, PLLC 
CI-2504G – Integrated Environmental Solutions, LLC 
CI-2504H – Olsson, Inc.  

 
The aggregate not to exceed amount is $1,600,000.00. 
 

b) All Districts – Statewide – On-Demand National Electric Vehicle Infrastructure (NEVI) Grant 
Management 

 
The Department has selected two (2) firms to provide NEVI grant management. These firms may be 
utilized on an as-needed basis in support of the Department’s staff. 

 
CI-2505A – HNTB Corporation 
CI-2505B – Jacobs Engineering Group, Inc.  

 
The aggregate not to exceed amount is $1,000,000.00. 

 
 
 

Approval is recommended. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



FOR COMMISSION MEETING PRESENTATION 
NOVEMBER 4, 2024 

 
AGENDA ITEM NO.:  150 
 
SUBJECT: Engineering Contracts – Project Specific 
 
LOCATION:   District II – McCurtain County, US-259  
 
c) PROJECT INFORMATION & DESCRIPTION: JP-35471(04), Proposed project improvements: 

replace bridge on existing alignment, add capacity to roadway, add sidewalks and traffic control 
devices.  
 
CONTRACT INFORMATION: CI-2506, Freese and Nichols, Inc., Not to Exceed: $2,000,000.00  
 
SERVICES: preliminary engineering studies, environmental, geotechnical investigations, pavement 
design, utilities, preliminary and final design and will culminate in the submittal of plans, specifications 
and estimates, (PS&E). 
 

 
 

The above mentioned project is included in the 8-year construction work plan with a scheduled let 
date in FFY 2029.  The total estimate for construction of this project is $43,000,000.00. 
 
 
 
Approval is recommended 

  



FOR COMMISSION MEETING PRESENTATION 
NOVEMBER 4, 2024 

 
AGENDA ITEM NO.:  150 
 
SUBJECT: Engineering Contracts – Project Specific 
 
LOCATION:   District VI – Woods County, Waynoka: City Bridge over Dog Creek 
 
d) PROJECT INFORMATION & DESCRIPTION: JP-38459(04), Proposed project improvements: 

replace bridge on existing alignment.  
 
CONTRACT INFORMATION: CI-2490B, C. H. Guernsey & Company, Not to Exceed: $333,899.00  
 
SERVICES: field assessment, survey, geotechnical investigations, pavement design, utilities, 
preliminary and final design, and will culminate in the submittal of plans, specifications, and estimates 
(PS&E). 
 

 
 

The above mentioned project was included in the Bridge Formula Program approved at the 
November 6, 2023 Commission meeting.  The total estimate for construction of this project is 
$1,000,000.00. 
 
 
 
Approval is recommended 
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FOR COMMISSION MEETING PRESENTATION 
NOVEMBER 4, 2024 

 
AGENDA ITEM NO.:  151 
 
SUBJECT: Engineering Contract Supplements – On-Demand 
 
LOCATION:   Multiple Districts – Statewide  
 
a) All Districts – Statewide – On-Demand On-System Bridge Inspections, Supplement 2 
 

The Department previously selected four (4) consulting firms to provide on-system bridge inspections. 
   

CI-2414A – Burgess & Niple, Inc. 
CI-2414B – CEC Corporation 
CI-2414C – CONSOR Engineers, LLC 
CI-2414D – Garver, LLC 

   
The total aggregate increase for these contract supplements is $400,000.00. 

 
The aggregate not to exceed amount for these contracts is $1,600,000.00. 

 
b) All Districts – Statewide – On-Demand Environmental Services for Local Government 

Projects, Supplement 1 
 

The Department previously selected nine (9) consulting firms to provide environmental services for 
Local Government projects. 

   
 CI-2444A – C.H. Guernsey & Company  

CI-2444B – CC Environmental, LLC 
CI-2444C – CP&Y DBA STV Infrastructure 
CI-2444D – Freese and Nichols, Inc. 
CI-2444E – Garver, LLC 
CI-2444F – Hudson Prince Engineering & Inspection, PLLC 
CI-2444G – Kleinfelder, Inc. 
CI-2444H – Olsson, Inc. 
CI-2444I – Stantec Consulting Services, Inc. 

 
The total aggregate increase for these contract supplements is $2,400,000.00. 

 
The aggregate not to exceed amount for contracts is $4,800,000.00. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



FOR COMMISSION MEETING PRESENTATION 
NOVEMBER 4, 2024 

 
AGENDA ITEM NO.:  151 
 
SUBJECT: Engineering Contract Supplements – Project Specific 
 
LOCATION:   District II – Atoka County, US-69  

 
c) PROJECT INFORMATION & DESCRIPTION: JP-35732(04), Proposed project improvements: 

reconstruct/rehabilitate existing facility. 
 
CONTRACT INFORMATION: CI-2387A, Supplement 1, HNTB Corporation, Not to Exceed: 
$92,000.00. This brings the total engineering contract cost, including this supplement to $956,265.00. 
 
SERVICES: This supplement is for additional engineering to develop final construction plans. 
 

 
 

The above mentioned project is included in the 8-year construction work plan with a scheduled let 
date in FFY 2027.  The total estimate for construction of this project is $16,000,000.00. 
 
 
Approval is recommended 
 

 



 
FOR COMMISSION MEETING PRESENTATION 

NOVEMBER 4, 2024 
 
AGENDA ITEM NO.:  151 
 
SUBJECT: Engineering Contract Supplements – Project Specific 
 
LOCATION:   District VIII – Mayes County, US-69  
 
d) PROJECT INFORMATION & DESCRIPTION: JP-31963(04), Proposed project improvements: 

reconstruct/rehabilitate existing facility. 
 
CONTRACT INFORMATION: CI-2356D, Supplement 1, Smith Roberts Baldischwiler, LLC, Not to 
Exceed: $30,000.00. This brings the total engineering contract cost, including this supplement to 
$1,524,905.00.  
 
SERVICES: This supplement is for additional engineering to develop final construction plans. 
 

 
 

The above mentioned project is included in the 8-year construction work plan with a scheduled let 
date in FFY 2026.  The total estimate for construction of this project is $34,344,000.00. 
 
Approval is recommended 
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Change Orders with Cumulative Total of $150,000 or Less (Information Only)

NOVEMBER 04, 2024 Commission Meeting

CONTRACT
CHANGE

ORDER UNDER/ OVER RUN ITEM COUNTY
FED 

OVERPROJECT NUMBER JPN

$41,847.910013634704240072¨NHPP-013N(227)3PATOKA152A

$83,250.000023634804240035¨SSR-013N(228)SRATOKA152B

$15,481.890042423710240136¨STP-209F(118)PMCANADIAN152C

$140,995.010023792904240134¨STP-209B(107)AGCANADIAN152D

$53,467.200032710104230343¨STP-211C(085)PM / 

STP-211B(094)PM

CHEROKEE152E

-$11.760013186704240116¨NHPP-023N(004)FPCIMARRON152F

$13,860.000012328415240123¨SSP-214F(157)PMCLEVELAND152G

$36,743.210033428704240036¨SSR-215N(049)SRCOAL152H

$17,095.030021914404240026¨STP-116B(059)MSCOMANCHE152I

$465.820012852804230003¨CIRB-218D(107)CICRAIG152J

$13,200.000022968104230263¨NHPP-013N(230)PM / 

NHPP-013N(197)PM

CRAIG152K

$2,658.000023382604230264¨NHPP-219N(094)PMCREEK152L

$9,237.080042414504220367¨STP-120C(127)PMCUSTER152M

-$53.120013267904240148¨STP-222C(052)PMDEWEY152N

$2,771.700013650104230278¨STP-NBIP(545)3BGARVIN152O

$0.000023560804230347¨SBR-232B(074)SBHUGHES152P

$23,100.000013105304210315¨STP-235C(067)PMJOHNSTON152Q

$42,786.020023105304210315¨STP-235C(067)PMJOHNSTON152R

$2,467.960033565004230154¨STP-235C(074)PMJOHNSTON152S

$74,062.310013341104230314¨SBR-240C(111)SBLEFLORE152T

$26,871.540013434704240048¨STP-241C(091)3PLINCOLN152U

$32,367.460013532805230015¨SSP-299S(328)ITLINCOLN152V

$87,659.900013298604230226¨TAP-242F(110)TPLOGAN152W

$3,465.000042421904230256¨NHPP-245N(005)PMMCCURTAIN152X

-$0.380013508104240049¨STP-251B(164)3PMUSKOGEE152Y

$0.000033327204230302¨TAP-255E(608)AG / 

TAP-255D(594)AG

OKLAHOMA152Z

$51,788.000013493204240062¨STP-255D(626)AGOKLAHOMA152AA

$12,489.270023496304220203¨STP-255C(556)COOKLAHOMA152BB

$13,196.800043498704220349¨NHPP-024N(016)PMOKLAHOMA152CC

$4,623.250023538604210282¨SSP-255F(549)ITOKLAHOMA152DD

$58,004.460023236104230217¨CIRB-261C(105)RBPITTSBURG152EE

$15,258.000013446704240088¨STP-263D(099)CIPOTTAWATOMIE152FF

$2,216.000013618204240154¨NHPPI-4000-(221)PMPOTTAWATOMIE152GG

$35,565.750032953004230177¨STP-265C(023)PMROGER MILLS152HH

$60,000.000042940004200030¨CIRB-266D(061)RBROGERS152II

$4,455.000013109204230286¨STP-266C(125)PMROGERS152JJ

$2,168.210013194310230287¨SSP-272F(385)PMROGERS152KK



$16,253.190032969308230273¨NHPPI-4400-(123)PMTULSA152LL

-$1.290023064804240053¨NHPP-273N(105)FPWAGONER152MM

$999,804.42 39



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152A
Sep. 25, 2024

240072

CO APPROVAL:NHPP-013N(227)3P

Contract ID:

Project

Number: 

 36347(04)Job Piece No.:

US-69Highway No.:

THE CUMMINS CONSTRUCTION CO., INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 02 / ATOKADiv. / County.:

Description: RESURFACE (ASPHALT) US-69 (NORTHBOUND ONLY): FROM 5.7 MILES NORTH OF THE 

SH-43 WEST JUNCTION, EXTEND NORTH NEAR STRINGTOWN. PROJECT LENGTH = 5.51 

MILES

$1,940,832.95 Funds Available: Funds Paid(%) :Contract Amount:  95%$1,982,680.86

Original Time Used: Revised Time Used:Change Order  1  9% 9%

Change Order No. 1 approves a supplemental agreement and an additional appropriation in the amount of 

$41,847.91.

Site Requirement:  This change provides payment for the cold milling pay item required to mill deeper than 

planned due to discovering during construction that the existing pavement was more deteriorated than 

expected.

NEW ITEM  $41,847.91

$0.63Cold Milling Pavement (Additional Depth)  66,425.25 /SYSY $41,847.91

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$41,847.91 $41,847.91 $41,847.91 1  2.16%  2.16%  2.16%

$41,847.91 $41,847.91 $41,847.91TOTAL  2.16%  2.16%  2.16%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152B
Oct. 08, 2024

240035

CO APPROVAL:SSR-013N(228)SR

Contract ID:

Project

Number: 

 36348(04)Job Piece No.:

US-69Highway No.:

THE CUMMINS CONSTRUCTION CO., INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 02 / ATOKADiv. / County.:

Description: RESURFACE (ASPHALT) US-69: FROM 0.66 MILES SOUTH OF THE SH-3/SH-7  JUNCTION, 

EXTEND NORTH IN ATOKA. PROJECT LENGTH = 1.70 MILES

$1,185,624.00 Funds Available: Funds Paid(%) :Contract Amount:  85%$1,319,915.87

Original Time Used: Revised Time Used:Change Order  2  6% 6%

Change Order No. 2 approves a supplemental agreement and an additional appropriation in the amount of 

$83,250.00.

Site Requirement:  This change provides payment for the additional work required to mill and overlay areas 

of the recently placed pavement to a deeper level than anticipated due to discovering during the final 

inspection that the pavement was failing due to the existing asphalt being more deteriorated than expected 

and deeper than originally milled.

NEW ITEMS  $83,250.00

$220.00Superpave, Type S3 (PG 76-28 OK)  200.00 /TONTON $44,000.00

$235.00Superpave, Type S4 (PG 76-28 OK)  100.00 /TONTON $23,500.00

$15,750.00Mobilization (Remobilization)  1.00 /LSLS $15,750.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$51,041.87 $51,041.87 $0.00 1  4.31%  4.31%  0.00%

$83,250.00 $83,250.00 $83,250.00 2  7.02%  7.02%  7.02%

$134,291.87 $134,291.87 $83,250.00TOTAL  11.33%  11.33%  7.02%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152C
Sep. 18, 2024

240136

CO APPROVAL:STP-209F(118)PM

Contract ID:

Project

Number: 

 24237(10)Job Piece No.:

MULTIPLE LOCATIONSHighway No.:

BUILT RIGHT CONSTRUCTION, LLCContractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 04 / CANADIANDiv. / County.:

Description: JOINT SEAL/REPAIR SH-4/SH-108/SOONER ROAD NORTHBOUND: AT MULTIPLE 

LOCATIONS IN DISTRICT IV. PROJECT LENGTH = 0.00 MILES

$994,172.23 Funds Available: Funds Paid(%) :Contract Amount:  29%$1,058,047.05

Original Time Used: Revised Time Used:Change Order  4  12% 12%

Change Order No. 4 approves a supplemental agreement and an additional appropriation in the amount of 

$15,481.89.

Site Requirement:  This change provides payment for the CLSM backfill pay item required to fill void areas 

under the approach slabs of Bridge A that were discovered during construction; for the additional work 

required to repair a sealed fixed joint on Bridge A due to the seal being removed during milling operations; 

and for the pavement marking removal pay item required to replace the striping on Bridge B due to it being 

more deteriorated than anticipated.

NEW ITEMS  $15,481.89

$62.37Construction Miscellaneous (Joint Repair)  37.00 /LFLF $2,307.87

$1.20Pavement Mrkng. Removal (Traf. Strp)  872.00 /LFLF $1,045.53

$404.28CLSM Backfill  30.00 /CYCY $12,128.49

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$20,181.60 $20,181.60 $20,181.60 1  2.03%  2.03%  2.03%

$1,382.93 $1,382.93 $1,382.93 2  0.14%  0.14%  0.14%

$26,828.40 $26,828.40 $0.00 3  2.70%  2.70%  0.00%

$15,481.89 $15,481.89 $15,481.89 4  1.56%  1.56%  1.56%

$63,874.82 $63,874.82 $37,046.42TOTAL  6.42%  6.42%  3.73%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152D
Oct. 08, 2024

240134

CO APPROVAL:STP-209B(107)AG

Contract ID:

Project

Number: 

 37929(04)Job Piece No.:

CITY STREETHighway No.:

ATLAS PAVING COMPANYContractor :

TEIM DESIGNDesigner: 04 / CANADIANDiv. / County.:

Description: RESURFACE (ASPHALT) CITY STREET (GARTH BROOKS BOULEVARD):  FROM 

VANDAMENT AVENUE, EXTEND NORTH TO SH-66 IN YUKON. PROJECT LENGTH = 0.973 

MILES

$514,428.05 Funds Available: Funds Paid(%) :Contract Amount:  79%$658,298.11

Original Time Used: Revised Time Used:Change Order  2  69% 69%

Change Order No. 2 approves an additional appropriation in the amount of $140,995.01.

Site Requirement:  This change provides payment for the overrun of the asphalt surfacing and cold milling 

pay items required to repair the existing pavement as necessary due to discovering during construction that it 

was more deteriorated than anticipated.  This change extends the contract time five days to complete these 

additional repairs.

OVERRUN ITEMS  $140,995.01

$97.00Superpave, Type S4 (PG 64-22 OK)  1,235.97 /TONTON $119,889.09

$1.50Cold Milling Pavement  14,070.61 /SYSY $21,105.92

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$2,875.05 $2,875.05 $2,875.05 1  0.56%  0.56%  0.56%

$140,995.01 $140,995.01 $0.00 2  27.41%  27.41%  0.00%

$143,870.06 $143,870.06 $2,875.05TOTAL  27.97%  27.97%  0.56%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152E
Sep. 23, 2024

230343

CO APPROVAL:STP-211C(085)PM / STP-211B(094)PM

Contract ID:

Project

Number: 

 27101(04)Job Piece No.:

SH-82 / SH-51Highway No.:

ROBINSON CONSTRUCTION, LLCContractor :

GARVER, LLC.Designer: 01 / CHEROKEEDiv. / County.:

Description: GRADE, DRAIN, SURFACE, BRIDGE, WIDEN, AND RESURFACE SH-82/SH-51: SH-82, FROM 

1.2 MILES NORTH OF THE US-62/SH-51 JUNCTION EXTEND NORTHWEST IN TAHLEQUAH. 

SH-51, FROM THE SH-51 SPUR EXTEND WEST NEAR TAHLEQUAH. PROJECT LENGTH = 

12.097 MILES

$49,399,456.70 Funds Available: Funds Paid(%) :Contract Amount:  27%$49,504,356.19

Original Time Used: Revised Time Used:Change Order  3  26% 26%

Change Order No. 3 approves a supplemental agreement and an additional appropriation in the amount of 

$53,467.20.

Site Requirement:  This change provides payment for the portable longitudinal barrier wall pay items required 

to ensure the safety of the traveling public and contractor personnel in areas of steep drop offs where drainage 

structures are being extended.

NEW ITEMS  $53,467.20

$89.86Deliver Portable Longitudinal Barrier  480.00 /LFLF $43,132.80

$21.53Relocation of Port. Longitudinal Barrier  480.00 /LFLF $10,334.40

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$2,310.00 $2,310.00 $2,310.00 1  0.00%  0.00%  0.00%

$49,122.29 $49,122.29 $49,122.29 2  0.10%  0.10%  0.10%

$53,467.20 $53,467.20 $53,467.20 3  0.11%  0.11%  0.11%

$104,899.49 $104,899.49 $104,899.49TOTAL  0.21%  0.21%  0.21%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152F
Oct. 03, 2024

240116

CO APPROVAL:NHPP-023N(004)FP

Contract ID:

Project

Number: 

 31867(04)Job Piece No.:

US-56Highway No.:

J & R SAND COMPANY, INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 06 / CIMARRONDiv. / County.:

Description: WIDEN, RESURFACE, AND BRIDGE US-56: FROM 4.7 MILES SOUTHWEST OF THE US-385 

JUNCTION, EXTEND NORTHEAST IN BOISE CITY. PROJECT LENGTH = 7.979 MILES

$20,876,881.47 Funds Available: Funds Paid(%) :Contract Amount:  0%$20,876,881.47

Original Time Used: Revised Time Used:Change Order  1  0% 0%

Change Order No. 1 approves a supplemental agreement resulting in an underrun to the contract in the 

amount of $11.76.

Site Requirement:  This change provides for the Type A warning lights required to provide temporary 

delineation during construction due to this item being omitted from the contract; and for the utilization of 

painted traffic striping required to provide temporary delineation during construction in lieu of removable 

pavement marking tape as originally planned due to a request made by the Department.

NEW ITEMS  $13,058.00

$1.99Constr. Traffic Str. (Paint) (4" Wide)  5,600.00 /LFLF $11,144.00

$0.29Warning Lights (Type A)  6,600.00 /SDSD $1,914.00

UNDERRUN ITEM  -$13,069.76

$3.16Removable Pavement Marking Tape (6" Wide) -4,136.00 /LFLF -$13,069.76

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

-$11.76 $0.00 $0.00 1  0.00%  0.00%  0.00%

-$11.76 $0.00 $0.00TOTAL  0.00%  0.00%  0.00%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152G
Sep. 16, 2024

240123

CO APPROVAL:SSP-214F(157)PM

Contract ID:

Project

Number: 

 23284(15)Job Piece No.:

MULTIPLE LOCATIONSHighway No.:

JK INDUSTRIES, INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 03 / CLEVELANDDiv. / County.:

Description: BRIDGE PAINTING SH-37/SH-56/COUNTY ROADS:  AT MULTIPLE LOCATIONS IN DISTRICT 

III. PROJECT LENGTH = 0.00 MILES

$688,722.48 Funds Available: Funds Paid(%) :Contract Amount:  5%$702,582.48

Original Time Used: Revised Time Used:Change Order  1  0% 0%

Change Order No. 1 approves a supplemental agreement and an additional appropriation in the amount of 

$13,860.00.

Site Requirement:  This change provides payment for the police traffic surveillance pay item required to 

ensure the safety of the traveling public and the contractor personnel due the high volume and speed of traffic 

located at Bridges A, C, and D.

NEW ITEM  $13,860.00

$77.00Traffic Surveillance, OHP (Non-Bid)  180.00 /HOURHOUR $13,860.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$13,860.00 $13,860.00 $0.00 1  2.01%  2.01%  0.00%

$13,860.00 $13,860.00 $0.00TOTAL  2.01%  2.01%  0.00%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152H
Oct. 11, 2024

240036

CO APPROVAL:SSR-215N(049)SR

Contract ID:

Project

Number: 

 34287(04)Job Piece No.:

SH-3Highway No.:

THE CUMMINS CONSTRUCTION CO., INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 03 / COALDiv. / County.:

Description: RESURFACE (ASPHALT) SH-3: FROM 1.6 MILES EAST OF THE SH-48 JUNCTION, EXTEND 

EAST NEAR TUPELO. PROJECT LENGTH = 7.98 MILES

$3,070,946.60 Funds Available: Funds Paid(%) :Contract Amount:  91%$3,161,589.81

Original Time Used: Revised Time Used:Change Order  3  140% 140%

Change Order No. 3 approves an additional appropriation in the amount of $36,743.21.

Site Requirement:  This change provides payment for the pavement smoothness incentive earned by the 

contractor for the asphalt pavement as defined in the contract.

NEW ITEM  $36,743.21

$1.00Pavement / Bridge Smoothness Adjustment  36,743.21 /EAEA $36,743.21

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$53,900.00 $53,900.00 $0.00 2  1.76%  1.76%  0.00%

$36,743.21 $36,743.21 $0.00 3  1.20%  1.20%  0.00%

$90,643.21 $90,643.21 $0.00TOTAL  2.95%  2.95%  0.00%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152I
Sep. 17, 2024

240026

CO APPROVAL:STP-116B(059)MS

Contract ID:

Project

Number: 

 19144(04)Job Piece No.:

CITY STREETHighway No.:

DUIT CONSTRUCTION COMPANY, INC.Contractor :

DEWBERRY DESIGN GROUPDesigner: 07 / COMANCHEDiv. / County.:

Description: GRADE, DRAIN, AND SURFACE CITY STREET (WEST GORE BOULEVARD): FROM 82ND 

STREET, EXTEND EAST TO 67TH STREET IN THE CITY OF LAWTON. PROJECT LENGTH = 

1.027 MILES

$13,654,934.34 Funds Available: Funds Paid(%) :Contract Amount:  50%$13,705,292.77

Original Time Used: Revised Time Used:Change Order  2  37% 37%

Change Order No. 2 approves a supplemental agreement and an additional appropriation in the amount of 

$17,095.03.

Site Requirement:  This change provides payment for the structure removal pay item required to remove five 

abandoned AT&T junction boxes discovered during construction due to conflicting with the proposed 

construction; and for the manhole grade adjustment pay item required to adjust three active AT&T junction 

boxes discovered during construction to the new grades.

NEW ITEMS  $17,095.03

$2,417.71Manholes Adjust to Grade  3.00 /EAEA $7,253.13

$1,968.38Removal of Existing Structures  5.00 /EAEA $9,841.90

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$21,397.50 $21,397.50 $21,397.50 1  0.16%  0.16%  0.16%

$17,095.03 $17,095.03 $17,095.03 2  0.13%  0.13%  0.13%

$11,865.90 $11,865.90 $11,865.90 3  0.09%  0.09%  0.09%

$50,358.43 $50,358.43 $50,358.43TOTAL  0.37%  0.37%  0.37%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152J
Sep. 18, 2024

230003

CO APPROVAL:CIRB-218D(107)CI

Contract ID:

Project

Number: 

 28528(04)Job Piece No.:

COUNTY ROADHighway No.:

K & R BUILDERS, INC.Contractor :

GUY ENGINEERING SERVICES, INC.Designer: 08 / CRAIGDiv. / County.:

Description: BRIDGE AND APPROACHES COUNTY ROAD (E. 266 RD): OVER LITTLE CABIN CREEK,  1.4 

MILES EAST OF I-44 NEAR VINITA. PROJECT LENGTH = 0.245 MILE

$1,117,056.78 Funds Available: Funds Paid(%) :Contract Amount:  100%$1,117,522.60

Original Time Used: Revised Time Used:Change Order  1  105% 105%

Change Order No. 1 approves an additional appropriation in the amount of $465.82.

Site Requirement:  This change provides payment for the final estimate due to the overrun of the drilled 

shafts pay item.  Additional quantities of this item were required to construct the drilled shafts as specified 

due to rock being encountered deeper than anticipated.

The cost of this change is partially offset by the underrun of other items of work.

OVERRUN ITEM  $573.60

$1,195.00Drilled Shafts 42" Diameter  0.48 /LFLF $573.60

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$465.82 $465.82 $0.00 1  0.04%  0.04%  0.00%

$465.82 $465.82 $0.00TOTAL  0.04%  0.04%  0.00%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152K
Sep. 29, 2024

230263

CO APPROVAL:NHPP-013N(230)PM / NHPP-013N(197)PM

Contract ID:

Project

Number: 

 29681(04)Job Piece No.:

US-69Highway No.:

BECCO CONTRACTORS, INC.Contractor :

GUY ENGINEERING SERVICES, INC.Designer: 08 / CRAIGDiv. / County.:

Description: BRIDGE AND APPROACHES AND BRIDGE REHABILITATION US-69: OVER BILLINGSLIE 

CREEK AND OVER WHITE OAK CREEK, 1.1 AND 2.2 MILES NORTH OF WILL ROGERS 

TURNPIKE NEAR BIG CABIN. PROJECT LENGTH = 0.180 MILES

$3,647,000.00 Funds Available: Funds Paid(%) :Contract Amount:  51%$3,660,200.00

Original Time Used: Revised Time Used:Change Order  2  46% 46%

Change Order No. 2 approves a supplemental agreement and an additional appropriation in the amount of 

$13,200.00.

Site Requirement:  This change provides payment for the portable changeable message sign pay items 

required to provide advanced warning to the traveling public during construction.

NEW ITEMS  $13,200.00

$22.00Port. Changeable Message Sign - JP#29681(04)  300.00 /SDSD $6,600.00

$22.00Port. Changeable Message Sign - JP#31956(04)  300.00 /SDSD $6,600.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$13,200.00 $13,200.00 $13,200.00 2  0.36%  0.36%  0.36%

$13,200.00 $13,200.00 $13,200.00TOTAL  0.36%  0.36%  0.36%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152L
Sep. 25, 2024

230264

CO APPROVAL:NHPP-219N(094)PM

Contract ID:

Project

Number: 

 33826(04)Job Piece No.:

SH-97Highway No.:

GRADE LINE CONSTRUCTION, LLCContractor :

SMITH, ROBERTS, BALDSCHWILER, LLC.Designer: 08 / CREEKDiv. / County.:

Description: SAFETY IMPROVEMENT (J-TURN) SH-97: AT THE INTERSECTION OF 81ST STREET  

SOUTH IN THE CITY OF SAPULPA. PROJECT LENGTH = 0.644 MILES

$2,274,943.62 Funds Available: Funds Paid(%) :Contract Amount:  98%$2,380,836.90

Original Time Used: Revised Time Used:Change Order  2  98% 98%

Change Order No. 2 approves a supplemental agreement and an additional appropriation in the amount of 

$2,658.00.

Site Requirement:   This change provides payment for the remobilization required to stripe additional gore 

areas and install delineators required to provide adequate permanent delineation for the traveling public and 

increase safety due to a request made by the Department.

NEW ITEMS  $2,658.00

$90.80Delineators (Type 2, Code 2, Flexible)  10.00 /EAEA $908.00

$1,750.00Mobilization (Remobilization)  1.00 /LSLS $1,750.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$103,235.28 $103,235.28 $6,600.00 1  4.54%  4.54%  0.29%

$2,658.00 $2,658.00 $2,658.00 2  0.12%  0.12%  0.12%

$105,893.28 $105,893.28 $9,258.00TOTAL  4.65%  4.65%  0.41%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152M
Sep. 27, 2024

220367

CO APPROVAL:STP-120C(127)PM

Contract ID:

Project

Number: 

 24145(04)Job Piece No.:

SH-54Highway No.:

CORNELL CONSTRUCTION COMPANY, INC.Contractor :

ATKINSDesigner: 05 / CUSTERDiv. / County.:

Description: WIDEN, RESURFACE & BRIDGE SH-54:  FROM 1.1 MILES NORTH OF THE I-40 BUSINESS  

LOOP, EXTEND NORTH NEAR WEATHERFORD. PROJECT LENGTH = 4.912 MILES

$15,064,222.83 Funds Available: Funds Paid(%) :Contract Amount:  70%$15,153,859.91

Original Time Used: Revised Time Used:Change Order  4  118% 118%

Change Order No. 4 approves a supplemental agreement and an additional appropriation in the amount of 

$9,237.08.

Engineering:  This change provides payment for the additional work required to extend Structure No. 22 an 

additional 16-feet to utilize a culvert end treatment in lieu of the precast end section specified in the plans due 

to the precast end section pay item not being included in the plans.

NEW ITEMS  $4,833.40

$2,004.20Class A Concrete, Small Structures  2.00 /CYCY $4,008.40

$825.00Mobilization (Remobilization)  1.00 /LSLS $825.00

OVERRUN ITEM  $4,403.68

$275.2348" R. C. Pipe Class III  16.00 /LFLF $4,403.68

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$65,000.00 $65,000.00 $65,000.00 1  0.43%  0.43%  0.43%

$15,400.00 $15,400.00 $15,400.00 3  0.10%  0.10%  0.10%

$9,237.08 $9,237.08 $4,833.40 4  0.06%  0.06%  0.03%

$89,637.08 $89,637.08 $85,233.40TOTAL  0.60%  0.60%  0.57%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152N
Oct. 04, 2024

240148

CO APPROVAL:STP-222C(052)PM

Contract ID:

Project

Number: 

 32679(04)Job Piece No.:

US-60Highway No.:

C3 CONSTRUCTION, INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 05 / DEWEYDiv. / County.:

Description: BRIDGE AND APPROACHES US-60: OVER COTTONWOOD AND KIZER CREEKS,  LOCATED 

5.7 AND 9.0 MILES EAST OF THE  SH-34 NORTH JUNCTION NEAR VICI. PROJECT LENGTH 

= 0.604 MILES

$6,242,052.93 Funds Available: Funds Paid(%) :Contract Amount:  7%$6,242,052.93

Original Time Used: Revised Time Used:Change Order  1  0% 0%

Change Order No. 1 approves a supplemental agreement resulting in an underrun to the contract in the 

amount of $53.12.

Site Requirement:  This change provides for the utilization of subgrade Method B and an additional inch of 

asphalt surfacing material required to construct the crossovers in lieu of subgrade stabilization as originally 

planned due to discovering during construction that the existing subgrade contained high concentrations of 

sulfates.

NEW ITEM  $30,171.24

$2.09Subgrade, Method B  14,436.00 /SYSY $30,171.24

OVERRUN ITEM  $81,943.36

$125.68Superpave, Type S3 (PG 64-22 OK)  652.00 /TONTON $81,943.36

UNDERRUN ITEM  -$112,167.72

$7.77Stabilized Subgrade -14,436.00 /SYSY -$112,167.72

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

-$53.12 $0.00 $0.00 1  0.00%  0.00%  0.00%

-$53.12 $0.00 $0.00TOTAL  0.00%  0.00%  0.00%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152O
Sep. 19, 2024

230278

CO APPROVAL:STP-NBIP(545)3B

Contract ID:

Project

Number: 

 36501(04)Job Piece No.:

I-35 / COUNTY ROADHighway No.:

INTERNATIONAL RIGGING GROUP, LLCContractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 03 / GARVINDiv. / County.:

Description: BRIDGE PAINTING I-35/COUNTY ROAD (E1580 ROYAL OAKS):  I-35, OVER SH-19 AND 

E1560, 17.0 MILES AND 18.9 MILES NORTH OF THE MURRAY COUNTY LINE NEAR PAULS 

VALLEY.  E1580 ROYAL OAKS, OVER I-35 5.0 MILES NORTH OF SH-29 NEAR PAULS 

VALLEY. PROJECT LENGTH = 0.00MILES

$982,319.30 Funds Available: Funds Paid(%) :Contract Amount:  100%$985,091.00

Original Time Used: Revised Time Used:Change Order  1  100% 100%

Change Order No. 1 approves an additional appropriation in the amount of $2,771.70.

Site Requirement:  This change provides payment for the overrun of several construction traffic control pay 

items due to an underestimation of the contract amount.  This change documents the underrun of several pay 

items due to an overestimation of the contract amounts.

OVERRUN ITEMS  $10,400.95

$25.00Arrow Display (Type C)  75.00 /SDSD $1,875.00

$2.00Construction Signs 6.26 SF to 15.99 SF  1,470.00 /SDSD $2,940.00

$1.85Construction Signs 16.0 SF to 32.99 SF  1,229.00 /SDSD $2,273.65

$1.00Construction Barricades (Type III)  606.00 /SDSD $606.00

$0.50Warning Lights (Type B)  1,332.00 /SDSD $666.00

$0.15Warning Lights (Type D)  420.00 /SDSD $63.00

$0.45Channelizer Cones  4,394.00 /SDSD $1,977.30

UNDERRUN ITEMS  -$7,629.25

$10.00Cleaning and Painting Bridge Metal Rail -4.00 /LFLF -$40.00

$10.00Cleaning and Painting Bridge Metal Rail -5.00 /LFLF -$50.00

$10.00Cleaning and Painting Bridge Metal Rail -5.00 /LFLF -$50.00

$85.00Truck Mounted Attenuator -20.00 /SDSD -$1,700.00

$0.50Construction Signs 0 to 6.25 SF -42.00 /SDSD -$21.00

$0.45Drums -885.00 /SDSD -$398.25

$100.00Flagger -18.00 /SDSD -$1,800.00

$35.00Port. Changeable Message Sign -102.00 /SDSD -$3,570.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$2,771.70 $2,771.70 $0.00 1  0.28%  0.28%  0.00%

$2,771.70 $2,771.70 $0.00TOTAL  0.28%  0.28%  0.00%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152P
Sep. 19, 2024

230347

CO APPROVAL:SBR-232B(074)SB

Contract ID:

Project

Number: 

 35608(04)Job Piece No.:

US-75Highway No.:

LOGOS CONSTRUCTION CO., LLCContractor :

CONSOR ENGINEERS, LLCDesigner: 03 / HUGHESDiv. / County.:

Description: BRIDGE REHABILITATION US-75: OVER NORTH CANADIAN RIVER,  3.2 MILES 

NORTHEAST OF THE SH-9  JUNCTION NEAR WETUMKA. PROJECT LENGTH = 0.516 MILES

$1,273,933.30 Funds Available: Funds Paid(%) :Contract Amount:  90%$1,275,936.51

Original Time Used: Revised Time Used:Change Order  2  83% 83%

Change Order No. 2 approves a supplemental agreement resulting in no additional cost to the contract.

Site Requirement:  This change provides for the utilization of Class A concrete required to fill the void areas 

under the bridge abutments in lieu of CLSM backfill as planned due to a request made by the contractor.

NEW ITEM  $52,593.00

$470.00Class A Concrete  111.90 /CYCY $52,593.00

UNDERRUN ITEM  -$52,593.00

$470.00CLSM Backfill -111.90 /CYCY -$52,593.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$2,003.21 $2,003.21 $2,003.21 1  0.16%  0.16%  0.16%

$0.00 $0.00 $0.00 2  0.00%  0.00%  0.00%

$2,003.21 $2,003.21 $2,003.21TOTAL  0.16%  0.16%  0.16%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152Q
Sep. 20, 2024

210315

CO APPROVAL:STP-235C(067)PM

Contract ID:

Project

Number: 

 31053(04)Job Piece No.:

SH-48Highway No.:

TREAS CONSTRUCTION INCContractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 03 / JOHNSTONDiv. / County.:

Description: BRIDGE AND APPROACHES SH-48: OVER DELAWARE CREEK AND WALNUT CREEK, 2.2 

MILES AND 2.8 MILES NORTH OF THE SH-7 JUNCTION NEAR WAPANUCKA. PROJECT 

LENGTH = 0.757 MILE

$4,753,639.24 Funds Available: Funds Paid(%) :Contract Amount:  39%$4,819,525.26

Original Time Used: Revised Time Used:Change Order  1  25% 25%

Change Order No. 1 approves an additional appropriation in the amount of $23,100.00.

Site Requirement:  This change provides payment for the police traffic surveillance pay item required to 

ensure the safety of the traveling public and the contractor personnel during critical points of construction.

NEW ITEM  $23,100.00

$77.00Traffic Surveillance, OHP (Non-Bid)  300.00 /HOURHOUR $23,100.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$23,100.00 $23,100.00 $0.00 1  0.49%  0.49%  0.00%

$42,786.02 $42,786.02 $42,786.02 2  0.90%  0.90%  0.90%

$65,886.02 $65,886.02 $42,786.02TOTAL  1.39%  1.39%  0.90%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152R
Sep. 19, 2024

210315

CO APPROVAL:STP-235C(067)PM

Contract ID:

Project

Number: 

 31053(04)Job Piece No.:

SH-48Highway No.:

TREAS CONSTRUCTION INCContractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 03 / JOHNSTONDiv. / County.:

Description: BRIDGE AND APPROACHES SH-48: OVER DELAWARE CREEK AND WALNUT CREEK, 2.2 

MILES AND 2.8 MILES NORTH OF THE SH-7 JUNCTION NEAR WAPANUCKA. PROJECT 

LENGTH = 0.757 MILE

$4,753,639.24 Funds Available: Funds Paid(%) :Contract Amount:  39%$4,819,525.26

Original Time Used: Revised Time Used:Change Order  2  25% 25%

Change Order No. 2 approves a supplemental agreement and an additional appropriation in the amount of 

$42,786.02.

Engineering:  This change provides payment for the clearing and grubbing pay item required to clear the 

vegetation from the project site as specified due to this work being omitted from the plans.

NEW ITEM  $42,786.02

$42,786.02Clearing and Grubbing  1.00 /LSLS $42,786.02

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$23,100.00 $23,100.00 $0.00 1  0.49%  0.49%  0.00%

$42,786.02 $42,786.02 $42,786.02 2  0.90%  0.90%  0.90%

$65,886.02 $65,886.02 $42,786.02TOTAL  1.39%  1.39%  0.90%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152S
Oct. 02, 2024

230154

CO APPROVAL:STP-235C(074)PM

Contract ID:

Project

Number: 

 35650(04)Job Piece No.:

SH-1Highway No.:

OVERLAND CORPORATIONContractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 03 / JOHNSTONDiv. / County.:

Description: RESURFACE (ASPHALT) SH-1: FROM THE SH-199 JUNCTION, EXTEND NORTHEAST NEAR 

MANNSVILLE. PROJECT LENGTH = 7.560 MILES

$2,994,136.29 Funds Available: Funds Paid(%) :Contract Amount:  92%$3,020,044.47

Original Time Used: Revised Time Used:Change Order  3  104% 104%

Change Order No. 3 approves a supplemental agreement and an additional appropriation in the amount of 

$2,467.96.

Site Requirement:  This change provides payment for the pavement marking removal pay item required to 

remove areas of conflicting striping during paving operations due to safety concerns.  This change establishes 

the method of measurement for this pay item as plan quantity.

NEW ITEM  $2,467.96

$0.44Pavement Mrkng. Removal (Traf. Strp)  5,609.00 /LFLF $2,467.96

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$23,440.22 $23,440.22 $0.00 1  0.78%  0.78%  0.00%

$2,467.96 $2,467.96 $2,467.96 3  0.08%  0.08%  0.08%

$25,908.18 $25,908.18 $2,467.96TOTAL  0.87%  0.87%  0.08%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152T
Oct. 08, 2024

230314

CO APPROVAL:SBR-240C(111)SB

Contract ID:

Project

Number: 

 33411(04)Job Piece No.:

SH-83Highway No.:

B & B CONSTRUCTION SERVICE J.T., INC.Contractor :

CP&Y, INC.Designer: 02 / LEFLOREDiv. / County.:

Description: BRIDGE REHABILITATION SH-83: OVER PETER HARRIS CREEK, 5.7 MILES  EAST OF THE 

US-59 JUNCTION NEAR MONROE. PROJECT LENGTH = 0.195 MILES

$2,480,267.38 Funds Available: Funds Paid(%) :Contract Amount:  71%$2,554,329.69

Original Time Used: Revised Time Used:Change Order  1  63% 63%

Change Order No. 1 approves a supplemental agreement and an additional appropriation in the amount of 

$74,062.31.

Site Requirement:  This change provides payment for the overrun of the unclassified excavation and 

unclassified borrow pay items required to replace areas of unsuitable subgrade material discovered during 

construction; for the overrun of the mechanical splices pay item due to an underestimation of the contract 

amount; for the sawing pavement pay item required to saw the pavement between Phase No. 1 and No. 2 due 

to this work being omitted from the plans; and for the overrun of the CLSM backfill pay item required to 

construct the underdrain outlet as specified due to additional depth being needed.  This change extends the 

contract time ten days to replace the unsuitable subgrade material, and to perform the pavement sawing.

NEW ITEM  $7,428.88

$4.00Sawing Pavement  1,857.22 /LFLF $7,428.88

OVERRUN ITEMS  $66,633.43

$11.76Unclassified Excavation  1,590.05 /CYCY $18,698.99

$14.56Unclassified Borrow  2,517.14 /CYCY $36,649.56

$272.90CLSM Backfill  13.39 /CYCY $3,654.13

$58.25Mechanical Splices  131.00 /EAEA $7,630.75

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$74,062.31 $74,062.31 $7,428.88 1  2.99%  2.99%  0.30%

$74,062.31 $74,062.31 $7,428.88TOTAL  2.99%  2.99%  0.30%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152U
Sep. 19, 2024

240048

CO APPROVAL:STP-241C(091)3P

Contract ID:

Project

Number: 

 34347(04)Job Piece No.:

SH-66Highway No.:

ATLAS PAVING COMPANYContractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 03 / LINCOLNDiv. / County.:

Description: RESURFACE (ASPHALT) SH-66: FROM THE SH-102 JUNCTION,  EXTEND EAST IN 

WELLSTON. PROJECT LENGTH = 2.00 MILES

$621,025.98 Funds Available: Funds Paid(%) :Contract Amount:  96%$647,897.52

Original Time Used: Revised Time Used:Change Order  1  70% 70%

Change Order No. 1 approves a supplemental agreement and an additional appropriation in the amount of 

$26,871.54.

Site Requirement:  This change provides payment for the overrun of the asphalt surfacing pay item required 

to increase the leveling course to 1.00-inch in lieu of 0.75-inch, pave an additional street return, and fill 

several patch areas that were cold milled; and for the utilization of continuous centerline rumble strip in lieu 

of sinusoidal rumble strip due to a request made by the Department.  This change documents the underrun of 

the machine grading and traffic striping pay items due to the project length being shortened by 1,600-feet due 

to work done on an adjacent project.

NEW ITEM  $5,319.81

$0.61Rumble Strip-Centerline HMA-Con  8,721.00 /LFLF $5,319.81

OVERRUN ITEM  $42,164.14

$123.50Superpave, Type S5 (PG 64-22 OK)  341.41 /TONTON $42,164.14

UNDERRUN ITEMS  -$20,612.41

$0.63Sinusoidal Rumble Strip -10,551.00 /LFLF -$6,647.13

$2.00Machine Grading -2,921.00 /LFLF -$5,842.00

$0.68Traffic Stripe (Multi-Poly.) (6" Wide) -11,946.00 /LFLF -$8,123.28

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$26,871.54 $26,871.54 $5,319.81 1  4.33%  4.33%  0.86%

$26,871.54 $26,871.54 $5,319.81TOTAL  4.33%  4.33%  0.86%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152V
Sep. 26, 2024

230015

CO APPROVAL:SSP-299S(328)IT

Contract ID:

Project

Number: 

 35328(05)Job Piece No.:

TNPKHighway No.:

TLS GROUP, INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 04 / LINCOLNDiv. / County.:

Description: ITS (DYNAMIC MESSAGE SIGNS INSTALLATION) TURNER TURNPIKE: AT THE KICKAPOO 

SPUR, CHANDLER, AND STROUD. PROJECT LENGTH = 0.00 MILES

$945,040.45 Funds Available: Funds Paid(%) :Contract Amount:  39%$977,407.91

Original Time Used: Revised Time Used:Change Order  1  27% 27%

Change Order No. 1 approves a supplemental agreement and an additional appropriation in the amount of 

$32,367.46.

Site Requirement:  This change provides payment for the TBSC pay item required to provide access from the 

roadway shoulder to the message sign locations due to maintenance concerns; for the police traffic 

surveillance pay item required to ensure the safety of the traveling public and contractor personnel during 

construction due to the high volume and speed of traffic; for the utilization of 36-inch drilled shafts in lieu of 

30-inch as planned due to clearance concerns with the outer rebar cage and anchor bolts; and for the selective 

clearing pay item required to provide an unobstructed view of the dynamic message sign at the Chandler 

location.

NEW ITEMS  $79,743.46

$366.00Drilled Shafts 36" Diameter  144.00 /LFLF $52,704.00

$77.00Traffic Surveillance, OHP (Non-Bid)  130.00 /HOURHOUR $10,010.00

$1,660.26Selective Clearing  1.00 /LSUMLSUM $1,660.26

$69.86Traffic Bound Surface Course Type E  220.00 /TONTON $15,369.20

UNDERRUN ITEM  -$47,376.00

$329.00Drilled Shafts 30" Diameter -144.00 /LFLF -$47,376.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$32,367.46 $32,367.46 $22,357.46 1  3.42%  3.42%  2.37%

$32,367.46 $32,367.46 $22,357.46TOTAL  3.42%  3.42%  2.37%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152W
Sep. 26, 2024

230226

CO APPROVAL:TAP-242F(110)TP

Contract ID:

Project

Number: 

 32986(04)Job Piece No.:

CITY STREETHighway No.:

ELLSWORTH CONSTRUCTION, LLCContractor :

MYERS ENGINEERING CONSULTINGDesigner: 04 / LOGANDiv. / County.:

Description: PEDESTRIAN AND BIKE IMPROVEMENTS CITY STREET (DIVISION STREET): FROM  

HARRISON AVENUE, EXTEND NORTH IN GUTHRIE. PROJECT LENGTH = 0.15 MILES

$1,068,600.20 Funds Available: Funds Paid(%) :Contract Amount:  92%$1,156,260.10

Original Time Used: Revised Time Used:Change Order  1  107% 107%

Change Order No. 1 approves an additional appropriation in the amount of $87,659.90.

Engineering:  This change provides payment for the overrun of the loop detector pay item required to replace 

the existing loop detectors due to being damaged by the proposed construction and not accounted for in the 

plans; and for the overrun of the asphalt surfacing pay item required to provide smooth transitions between 

the old and new pavement throughout the project due to an underestimation of the contract amount.

OVERRUN ITEMS  $87,659.90

$121.70Superpave, Type S3 (PG 64-22 OK)  247.00 /TONTON $30,059.90

$7,200.00Vehicle Loop Detector  8.00 /EAEA $57,600.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$87,659.90 $87,659.90 $0.00 1  8.20%  8.20%  0.00%

$87,659.90 $87,659.90 $0.00TOTAL  8.20%  8.20%  0.00%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152X
Sep. 23, 2024

230256

CO APPROVAL:NHPP-245N(005)PM

Contract ID:

Project

Number: 

 24219(04)Job Piece No.:

SH-3Highway No.:

THE CUMMINS CONSTRUCTION CO., INC.Contractor :

H. W. LOCHNER, INC.Designer: 02 / MCCURTAINDiv. / County.:

Description: WIDEN AND RESURFACE SH-3:  FROM THE US-259 JUNCTION,  EXTEND NORTHWEST IN 

BROKEN BOW. PROJECT LENGTH = 5.160 MILES

$17,583,766.94 Funds Available: Funds Paid(%) :Contract Amount:  14%$17,682,867.64

Original Time Used: Revised Time Used:Change Order  4  30% 31%

Change Order No. 4 approves a supplemental agreement and an additional appropriation in the amount of 

$3,465.00.

Engineering:  This change provides payment for the construction zone impact attenuator pay item required to 

provide protection to the traveling public against the blunt end of the portable barrier wall inside clear zone 

due to this item being omitted from the plans.  This change extends the contract time one day to complete this 

additional work.

NEW ITEM  $3,465.00

$23.10Const. Zone Impact Atten.  150.00 /SDSD $3,465.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$21,088.00 $21,088.00 $21,088.00 1  0.12%  0.12%  0.12%

$40,040.00 $40,040.00 $0.00 2  0.23%  0.23%  0.00%

$34,507.70 $34,507.70 $34,507.70 3  0.20%  0.20%  0.20%

$3,465.00 $3,465.00 $3,465.00 4  0.02%  0.02%  0.02%

$99,100.70 $99,100.70 $59,060.70TOTAL  0.56%  0.56%  0.34%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152Y
Oct. 08, 2024

240049

CO APPROVAL:STP-251B(164)3P

Contract ID:

Project

Number: 

 35081(04)Job Piece No.:

US-62Highway No.:

APAC-CENTRAL, INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 01 / MUSKOGEEDiv. / County.:

Description: RESURFACE (ASPHALT) US-62: FROM 5.0 MILES EAST OF THE SH-72 JUNCTION,  EXTEND 

EAST NEAR MUSKOGEE. PROJECT LENGTH = 5.76 MILES

$2,250,497.28 Funds Available: Funds Paid(%) :Contract Amount:  0%$2,250,497.28

Original Time Used: Revised Time Used:Change Order  1  0% 0%

Change Order No. 1 approves a supplemental agreement resulting in an underrun to the contract in the 

amount of $0.38.

Scope:  This change provides for the utilization of S4 (64-22) asphalt required to pave the shoulders in lieu of 

S4 (70-28) due to a request made by the contractor and approved by the Resident Engineer.

NEW ITEM  $748,125.00

$99.75Superpave, Type S4 (PG 64-22 OK)  7,500.00 /TONTON $748,125.00

UNDERRUN ITEM  -$748,125.38

$106.25Superpave, Type S4 (PG 70-28 OK) -7,041.18 /TONTON -$748,125.38

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

-$0.38 $0.00 $0.00 1  0.00%  0.00%  0.00%

-$0.38 $0.00 $0.00TOTAL  0.00%  0.00%  0.00%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152Z
Sep. 23, 2024

230302

CO APPROVAL:TAP-255E(608)AG / TAP-255D(594)AG

Contract ID:

Project

Number: 

 33272(04)Job Piece No.:

EAGLE LAKE TRAILHighway No.:

SAC SERVICES, INC.Contractor :

MACARTHUR ASSOCIATESDesigner: 04 / OKLAHOMADiv. / County.:

Description: PEDESTRIAN AND BIKE IMPROVEMENTS EAGLE LAKE TRAIL (EASTERN AVENUE 

BRIDGE TRAIL  CONNECTOR) AND SE 8TH TRAIL (SE 8TH TRAIL CONNECTOR):  

EASTERN AVENUE FROM I-40 EXTEND SOUTH IN OKLAHOMA CITY.  SE 8TH STREET 

FROM EASTERN AVENUE EXTEND EAST IN OKLAHOMA CITY. PROJECT LENGTH = 1.111 

MILES

$2,313,361.57 Funds Available: Funds Paid(%) :Contract Amount:  46%$2,329,879.81

Original Time Used: Revised Time Used:Change Order  3  101% 105%

Change Order No. 3 approves a supplemental agreement resulting in no additional cost to the contract.

Site Requirement:  This change provides for the utilization of multi-polymer traffic striping required to 

provide permanent delineation for the traveling public in lieu of thermoplastic as planned due to a request 

made by the City of Oklahoma City.

NEW ITEMS  $36,328.60

$2.90Traffic Stripe (Multi-Poly.) (4" Wide)  3,254.00 /LFLF $9,436.60

$13.20Traffic Stripe (Multi-Poly.) (24" Wide)  340.00 /LFLF $4,488.00

$3.00Traffic Stripe (Multi-Poly.) (4" Wide)  6,803.00 /LFLF $20,409.00

$10.00Traffic Stripe (Multi-Poly.) (24" Wide)  34.50 /LFLF $345.00

$550.00Traffic Stripe (Multi-Poly.) (Words)  1.00 /EAEA $550.00

$550.00Traffic Stripe (Multi-Poly.) (Arrows)  2.00 /EAEA $1,100.00

UNDERRUN ITEMS  -$36,328.60

$2.90Traffic Stripe (Plastic) (4" Wide) -3,254.00 /LFLF -$9,436.60

$13.20Traffic Stripe (Plastic) (24" Wide) -340.00 /LFLF -$4,488.00

$3.00Traffic Stripe (Plastic) (4" Wide) -6,803.00 /LFLF -$20,409.00

$10.00Traffic Stripe (Plastic) (24" Wide) -34.50 /LFLF -$345.00

$550.00Traffic Stripe (Plastic) (Words) -1.00 /EAEA -$550.00

$550.00Traffic Stripe (Plastic) (Tape) (Arrows) -2.00 /EAEA -$1,100.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$16,518.24 $16,518.24 $16,518.24 2  0.71%  0.71%  0.71%

$0.00 $0.00 $0.00 3  0.00%  0.00%  0.00%

$16,518.24 $16,518.24 $16,518.24TOTAL  0.71%  0.71%  0.71%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152AA
Oct. 03, 2024

240062

CO APPROVAL:STP-255D(626)AG

Contract ID:

Project

Number: 

 34932(04)Job Piece No.:

CITY STREETHighway No.:

HASKELL LEMON GROUP, LLCContractor :

ATKINSDesigner: 04 / OKLAHOMADiv. / County.:

Description: PEDESTRIAN IMPROVEMENTS (BIKE LANE) CITY STREET (SE 59TH STREET): FROM  

EASTERN AVENUE, EXTEND EAST TO  AIR DEPOT BOULEVARD IN OKLAHOMA CITY. 

PROJECT LENGTH = 4.029 MILES

$3,944,940.00 Funds Available: Funds Paid(%) :Contract Amount:  16%$3,996,728.00

Original Time Used: Revised Time Used:Change Order  1  16% 16%

Change Order No. 1 approves a supplemental agreement and an additional appropriation in the amount of 

$51,788.00.

Site Requirement:  This change provides payment for the pull box pay items required to replace the existing 

steel lid pull boxes with non-conductive boxes due to safety concerns; for the electrical cable required to 

provide power to the signals due to this item being omitted from the plans; and for the pedestrian push button 

extensions required to maintain ADA compliance.

NEW ITEMS  $51,788.00

$1,551.00Pull Box (Size I)  12.00 /EAEA $18,612.00

$2,447.50Pull Box (Size II)  8.00 /EAEA $19,580.00

$13.8621/C Traffic Signal Electrical Cable  500.00 /LFLF $6,930.00

$555.50Traffic Items (6" Push Button Extension)  12.00 /EAEA $6,666.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$51,788.00 $51,788.00 $51,788.00 1  1.31%  1.31%  1.31%

$51,788.00 $51,788.00 $51,788.00TOTAL  1.31%  1.31%  1.31%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152BB
Sep. 18, 2024

220203

CO APPROVAL:STP-255C(556)CO

Contract ID:

Project

Number: 

 34963(04)Job Piece No.:

COUNTY ROADHighway No.:

RUDY CONSTRUCTION CO.Contractor :

CP&YDesigner: 04 / OKLAHOMADiv. / County.:

Description: INTERSECTION MODIFICATION COUNTY ROAD (BRITTON ROAD): AT THE 

INTERSECTION OF LUTHER ROAD NEAR JONES. PROJECT LENGTH = 0.170 MILE

$495,251.50 Funds Available: Funds Paid(%) :Contract Amount:  85%$507,740.77

Original Time Used: Revised Time Used:Change Order  2  88% 88%

Change Order No. 2 approves a supplemental agreement and an additional appropriation in the amount of 

$12,489.27.

Site Requirement:  This change provides payment for the final estimate due to an administrative error made 

on Change Order No. 1, the original final quantity change order, which requires compensation for the 

reclassification of the clearing and grubbing pay item.

NEW ITEM  $12,489.27

$12,489.27Clearing and Grubbing (Reclassified)  1.00 /LSUMLSUM $12,489.27

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$12,489.27 $12,489.27 $12,489.27 2  2.52%  2.52%  2.52%

$12,489.27 $12,489.27 $12,489.27TOTAL  2.52%  2.52%  2.52%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152CC
Oct. 03, 2024

220349

CO APPROVAL:NHPP-024N(016)PM

Contract ID:

Project

Number: 

 34987(04)Job Piece No.:

US-77Highway No.:

HASKELL LEMON CONSTRUCTION CO.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 04 / OKLAHOMADiv. / County.:

Description: RESURFACE (ASPHALT) US-77: FROM 0.62 MILES NORTH OF MEMORIAL ROAD, EXTEND 

NORTH ON BROADWAY THEN EAST ON 2ND STREET IN EDMOND. PROJECT LENGTH = 

5.511 MILES

$8,599,958.00 Funds Available: Funds Paid(%) :Contract Amount:  97%$8,670,435.47

Original Time Used: Revised Time Used:Change Order  4  91% 91%

Change Order No. 4 approves a supplemental agreement and an additional appropriation in the amount of 

$13,196.80.

Site Requirement:  This change provides payment for the earthwork pay item required to remove areas of 

unsuitable subgrade material discovered during construction; and for the utilization of very early strength 

concrete required to adjust the grade of several manholes in lieu of high early strength concrete as planned 

due to the need to get the roadway open as soon as possible.

NEW ITEMS  $13,196.80

$190.00Construction Miscellaneous (VES Concrete)  3.75 /CYCY $712.50

$12,484.30Earthwork  1.00 /LSLS $12,484.30

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$7,718.34 $7,718.34 $7,718.34 1  0.09%  0.09%  0.09%

$49,562.33 $49,562.33 $0.00 2  0.58%  0.58%  0.00%

$13,196.80 $13,196.80 $13,196.80 4  0.15%  0.15%  0.15%

$70,477.47 $70,477.47 $20,915.14TOTAL  0.82%  0.82%  0.24%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152DD
Sep. 26, 2024

210282

CO APPROVAL:SSP-255F(549)IT

Contract ID:

Project

Number: 

 35386(04)Job Piece No.:

TURNPIKEHighway No.:

MIDSTATE TRAFFIC CONTROL, INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 04 / OKLAHOMADiv. / County.:

Description: ITS INFRASTRUCTURE (CAMERA INSTALLATION) KILPATRICK AND CREEK TURNPIKES: 

KILPATRICK TURNPIKE, AT I-35, I-40, AND SH-152 IN OKLAHOMA AND CANADIAN 

COUNTY. CREEK TURNPIKE, AT MUSKOGEE TURNPIKE, I-44, US-75, US-169, AND 

MEMORIAL IN CREEK, TULSA AND WAGONER COUNTY. PROJECT LENGTH = 0.00 MILE

$1,433,814.60 Funds Available: Funds Paid(%) :Contract Amount:  98%$1,519,302.94

Original Time Used: Revised Time Used:Change Order  2  120% 120%

Change Order No. 2 approves a supplemental agreement and an additional appropriation in the amount of 

$4,623.25.

Site Requirement:  This change provides payment for the additional work required for OG&E to upgrade the 

electric service at the I-35 and Kilpatrick Turnpike location due to the existing service not being adequate to 

support the camera system.  This change extends the contract time thirty-six days due to delays in receiving 

the camera poles from the manufacturer.

NEW ITEM  $4,623.25

$4,623.25Construction Miscellaneous (Power Supply Upgrade)  1.00 /LSLS $4,623.25

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$80,865.09 $80,865.09 $80,865.09 1  5.64%  5.64%  5.64%

$4,623.25 $4,623.25 $4,623.25 2  0.32%  0.32%  0.32%

$85,488.34 $85,488.34 $85,488.34TOTAL  5.96%  5.96%  5.96%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152EE
Oct. 02, 2024

230217

CO APPROVAL:CIRB-261C(105)RB

Contract ID:

Project

Number: 

 32361(04)Job Piece No.:

COUNTY ROADHighway No.:

SCHIRALLI CONSTRUCTION CORP.Contractor :

GUY ENGINEERING SERVICES, INC.Designer: 02 / PITTSBURGDiv. / County.:

Description: RESURFACE (ASPHALT) COUNTY ROAD (CABINESS ROAD): FROM THE US-270 

JUNCTION, EXTEND NORTH NEAR MCALESTER. PROJECT LENGTH = 4.914 MILES

$2,415,398.81 Funds Available: Funds Paid(%) :Contract Amount:  97%$2,473,403.27

Original Time Used: Revised Time Used:Change Order  2  99% 99%

Change Order No. 2 approves an additional appropriation in the amount of $58,004.46.

Site Requirement:  This change provides payment for the final estimate due to the overrun of the aggregate 

base pay item.  Additional quantities of this item were required to patch the existing roadway before being 

overlaid due to discovering during construction that the existing surface was more deteriorated than 

anticipated.

The cost of this change is partially offset by the underrun of other items of work.

OVERRUN ITEM  $74,416.56

$106.32Aggregate Base Type A  699.93 /CYCY $74,416.56

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$58,004.46 $58,004.46 $0.00 2  2.40%  2.40%  0.00%

$58,004.46 $58,004.46 $0.00TOTAL  2.40%  2.40%  0.00%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152FF
Oct. 11, 2024

240088

CO APPROVAL:STP-263D(099)CI

Contract ID:

Project

Number: 

 34467(04)Job Piece No.:

COUNTY ROADHighway No.:

K & R BUILDERS, INC.Contractor :

MKEC ENGINEERING, INC.Designer: 03 / POTTAWATOMIEDiv. / County.:

Description: BRIDGE AND APPROACHES COUNTY ROAD (PECAN GROVE ROAD):  OVER SOUTH DEER 

CREEK, 0.5 MILES EAST OF  THE SH-102 INTERSECTION NEAR SHAWNEE. PROJECT 

LENGTH = 0.236 MILES

$965,670.44 Funds Available: Funds Paid(%) :Contract Amount:  83%$980,928.44

Original Time Used: Revised Time Used:Change Order  1  64% 64%

Change Order No. 1 approves a supplemental agreement and an additional appropriation in the amount of 

$15,258.00.

Engineering:  This change provides payment for the additional work required to construct a field entrance due 

to this work not being included in the plans.  This change extends the contract time four days to complete this 

additional work.

NEW ITEM  $15,258.00

$15,258.00Construction Miscellaneous (Field Entrance)  1.00 /LSLS $15,258.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$15,258.00 $15,258.00 $15,258.00 1  1.58%  1.58%  1.58%

$15,258.00 $15,258.00 $15,258.00TOTAL  1.58%  1.58%  1.58%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152GG
Sep. 19, 2024

240154

CO APPROVAL:NHPPI-4000-(221)PM

Contract ID:

Project

Number: 

 36182(04)Job Piece No.:

I-40Highway No.:

HASKELL LEMON GROUP, LLCContractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 03 / POTTAWATOMIEDiv. / County.:

Description: RESURFACE (ASPHALT) I-40: FROM US-177, EXTEND EAST IN SHAWNEE. PROJECT 

LENGTH = 4.69 MILES

$2,843,863.63 Funds Available: Funds Paid(%) :Contract Amount:  91%$2,846,079.63

Original Time Used: Revised Time Used:Change Order  1  16% 16%

Change Order No. 1 approves a supplemental agreement and an additional appropriation in the amount of 

$2,216.00.

Engineering:  This change provides payment for the construction barricades and drums pay items required to 

provide adequate direction to the traveling public during ramp closures due to this work not being included in 

the plans.

NEW ITEMS  $2,216.00

$7.35Construction Barricades (Type III)  160.00 /SDSD $1,176.00

$1.30Drums  800.00 /SDSD $1,040.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$2,216.00 $2,216.00 $2,216.00 1  0.08%  0.08%  0.08%

$2,216.00 $2,216.00 $2,216.00TOTAL  0.08%  0.08%  0.08%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152HH
Sep. 27, 2024

230177

CO APPROVAL:STP-265C(023)PM

Contract ID:

Project

Number: 

 29530(04)Job Piece No.:

SH-152Highway No.:

CASWELL CONTRACTING, INC.Contractor :

OLSSON ASSOCIATESDesigner: 05 / ROGER MILLSDiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND BRIDGE SH-152: FROM THE TEXAS STATE LINE, EXTEND 

EAST NEAR SWEETWATER. PROJECT LENGTH = 5.103 MILES

$12,124,833.35 Funds Available: Funds Paid(%) :Contract Amount:  33%$12,191,415.35

Original Time Used: Revised Time Used:Change Order  3  114% 114%

Change Order No. 3 approves a supplemental agreement and an additional appropriation in the amount of 

$35,565.75.

Site Requirement:  This change provides payment for the utilization of painted traffic striping required to 

provide temporary delineation throughout the work zone in lieu of flex tabs as planned due to concerns with 

the flex tabs becoming detached from milled surfaces and under heavy truck traffic.

NEW ITEM  $35,565.75

$0.33Traffic Stripe (Paint) (4" Wide)  107,775.00 /LFLF $35,565.75

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$27,720.00 $27,720.00 $27,720.00 1  0.23%  0.23%  0.23%

$3,296.25 $3,296.25 $3,296.25 2  0.03%  0.03%  0.03%

$35,565.75 $35,565.75 $35,565.75 3  0.29%  0.29%  0.29%

$66,582.00 $66,582.00 $66,582.00TOTAL  0.55%  0.55%  0.55%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152II
Oct. 07, 2024

200030

CO APPROVAL:CIRB-266D(061)RB

Contract ID:

Project

Number: 

 29400(04)Job Piece No.:

COUNTY ROADHighway No.:

CONCRETE SERVICES CORPORATIONContractor :

NEO DESIGNS, LLC.Designer: 08 / ROGERSDiv. / County.:

Description: BRIDGE AND APPROACHES  COUNTY ROAD (E0590): OVER SH-88 AND THE UNION 

PACIFIC  RAILROAD, 9.8 MILES WEST OF THE US-69 JUNCTION NEAR INOLA.  PROJECT 

LENGTH = 0.380 MILE

$2,826,236.44 Funds Available: Funds Paid(%) :Contract Amount:  98%$2,973,064.89

Original Time Used: Revised Time Used:Change Order  4  387% 387%

Change Order No. 4 approves an additional appropriation in the amount of $60,000.00.

Site Requirement:  This change provides payment for the overrun of the railroad flagging pay item required to 

provide for the safety of the contractor personnel during construction due to the extended duration of the 

contract.

OVERRUN ITEM  $60,000.00

$600.00Railroad Flagging (Non-Biddable)  100.00 /DAYDAY $60,000.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$82.50 $82.50 $82.50 1  0.00%  0.00%  0.00%

$53,060.60 $53,060.60 $53,060.60 2  1.88%  1.88%  1.88%

$33,685.35 $33,685.35 $33,685.35 3  1.19%  1.19%  1.19%

$60,000.00 $60,000.00 $0.00 4  2.12%  2.12%  0.00%

$146,828.45 $146,828.45 $86,828.45TOTAL  5.20%  5.20%  3.07%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152JJ
Sep. 25, 2024

230286

CO APPROVAL:STP-266C(125)PM

Contract ID:

Project

Number: 

 31092(04)Job Piece No.:

SH-66Highway No.:

BECCO CONTRACTORS, INC.Contractor :

TETRA TECHDesigner: 08 / ROGERSDiv. / County.:

Description: WIDEN AND RESURFACE SH-66: FROM 5.2 MILES SOUTHWEST OF THE CRAIG  COUNTY 

LINE, EXTEND NORTHEAST NEAR CHELSEA. PROJECT LENGTH = 4.848 MILES

$13,857,000.00 Funds Available: Funds Paid(%) :Contract Amount:  31%$13,861,455.00

Original Time Used: Revised Time Used:Change Order  1  89% 89%

Change Order No. 1 approves a supplemental agreement and an additional appropriation in the amount of 

$4,455.00.

Site Requirement:  This change provides payment for the arrow display pay item required to provide adequate 

direction to the traveling public during construction due to safety concerns.

NEW ITEM  $4,455.00

$16.50Arrow Display (Type A)  270.00 /SDSD $4,455.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$4,455.00 $4,455.00 $4,455.00 1  0.03%  0.03%  0.03%

$4,455.00 $4,455.00 $4,455.00TOTAL  0.03%  0.03%  0.03%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152KK
Sep. 24, 2024

230287

CO APPROVAL:SSP-272F(385)PM

Contract ID:

Project

Number: 

 31943(10)Job Piece No.:

MULTIPLE LOCATIONSHighway No.:

LOGOS CONSTRUCTION CO., LLCContractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 08 / ROGERSDiv. / County.:

Description: BRIDGE WATER PROOF SEAL US-60/US-412/SH-99: OVER SALT CREEK, CANEY RIVER,  

POND CREEK, AND VERDIGRIS RIVER OVERFLOW AT  MULTIPLE LOCATIONS IN 

DISTRICT VIII. PROJECT LENGTH = 0.00 MILES

$94,488.63 Funds Available: Funds Paid(%) :Contract Amount:  98%$96,656.84

Original Time Used: Revised Time Used:Change Order  1  47% 47%

Change Order No. 1 approves an additional appropriation in the amount of $2,168.21.

Site Requirement:  This change provides payment for the final estimate due to the overrun of the sealer crack 

preparation pay item.  Additional quantities of this item were required to complete the bridge repairs as 

specified due to encountering more cracks in the existing bridge decks than anticipated.

The cost of this change is partially offset by the underrun of other items of work.

OVERRUN ITEM  $10,083.76

$8.00Sealer Crack Preparation  1,260.47 /LFLF $10,083.76

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$2,168.21 $2,168.21 $0.00 1  2.29%  2.29%  0.00%

$2,168.21 $2,168.21 $0.00TOTAL  2.29%  2.29%  0.00%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152LL
Oct. 10, 2024

230273

CO APPROVAL:NHPPI-4400-(123)PM

Contract ID:

Project

Number: 

 29693(08)Job Piece No.:

CITY STREETHighway No.:

BECCO CONTRACTORS, INC.Contractor :

OLSSON ASSOCIATESDesigner: 08 / TULSADiv. / County.:

Description: GRADE, DRAIN, AND SURFACE CITY STREET (33RD WEST AVENUE):  FROM 0.1 MILES 

SOUTH OF I-44, EXTEND NORTH IN TULSA. PROJECT LENGTH = 0.114 MILES

$1,957,000.00 Funds Available: Funds Paid(%) :Contract Amount:  81%$1,986,551.19

Original Time Used: Revised Time Used:Change Order  3  99% 121%

Change Order No. 3 approves a supplemental agreement and an additional appropriation in the amount of 

$16,253.19.

Site Requirement:  This change provides payment for the additional work required to clean two storm drain 

concrete boxes downstream of the project to facilitate proper drainage of the project site.

NEW ITEM  $16,253.19

$106.23Clean Storm Drain, > 60" Diameter  153.00 /LFLF $16,253.19

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$13,298.00 $13,298.00 $13,298.00 2  0.68%  0.68%  0.68%

$16,253.19 $16,253.19 $16,253.19 3  0.83%  0.83%  0.83%

$29,551.19 $29,551.19 $29,551.19TOTAL  1.51%  1.51%  1.51%



Change Orders with Cumulative Total of $150,000 or Less (Information Only)
November 04, 2024 Commission Meeting

AGENDA ITEM

152MM
Oct. 03, 2024

240053

CO APPROVAL:NHPP-273N(105)FP

Contract ID:

Project

Number: 

 30648(04)Job Piece No.:

SH-51Highway No.:

GRADE LINE CONSTRUCTION, LLCContractor :

MESHEK & ASSOCIATES, LLC.Designer: 01 / WAGONERDiv. / County.:

Description: INTERSECTION MODIFICATION SH-51: AT THE INTERSECTION OF EAST WASHINGTON 

STREET AND EAST 91ST STREET SOUTH, 0.4 MILES AND 0.5 MILES SOUTHEAST OF 

SH-364 (CREEK TURNPIKE) NEAR BROKEN ARROW. PROJECT LENGTH = 0.301 MILES

$1,990,798.30 Funds Available: Funds Paid(%) :Contract Amount:  62%$2,000,802.30

Original Time Used: Revised Time Used:Change Order  2  79% 79%

Change Order No. 2 approves a supplemental agreement resulting in an underrun to the contract in the 

amount of $1.29.

Site Requirement:  This change provides for the utilization of aggregate base recycled from the temporary 

detours required to backfill the pavement in lieu of TBSC as planned due to obtaining an equivalent end 

product at a reduced price.

NEW ITEM  $16,926.39

$26.91Traffic Bound Surface Course (Recycled Aggregate Base)  629.00 /CYCY $16,926.39

UNDERRUN ITEM  -$16,927.68

$33.00Traffic Bound Surface Course Type E -512.96 /TONTON -$16,927.68

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$10,004.00 $10,004.00 $10,004.00 1  0.50%  0.50%  0.50%

-$1.29 $0.00 $0.00 2  0.00%  0.00%  0.00%

$10,002.71 $10,004.00 $10,004.00TOTAL  0.50%  0.50%  0.50%





 

 

 

 

 

153 





Change Orders with Cumulative Total Greater than $150,000

NOVEMBER 04, 2024 Commission Meeting

CONTRACT
CHANGE

ORDER UNDER/ OVER RUN ITEM COUNTY
FED 

OVERPROJECT NUMBER JPN

$175,000.000013103604230341¨STP-210C(104)PMCARTER153A

$154,152.720053532304220313¨STP-214D(125)AGCLEVELAND153B

$360,000.000083042604220122¨STP-226C(098)PMGRADY153C

-$6,552.000103042604220122¨STP-226C(098)PMGRADY153D

$149,302.370023435904240039¨SSR-236C(124)SRKAY153E

$1,114,886.190011712704230191¨NHPP-240N(104)FPLEFLORE153F

$225,702.400082882804180203¨STP-248C(036)PMMARSHALL153G

$500,000.000121931404230205¨NHPPI-3500-(154)FP / NHPPI-3500-

(162)FP

MCCLAIN153H

$5,926.330131931404230205¨NHPPI-3500-(154)FP / NHPPI-3500-

(162)FP

MCCLAIN153I

$121,348.110081885904210142¨NHPP-022N(102)SS / 

NHPP-022N(225)PM

MCCURTAIN153J

$75,757.500052896204170269¨ACSTP-251C(081)SSMUSKOGEE153K

$300,000.020062896204170269¨ACSTP-251C(081)SSMUSKOGEE153L

$23,100.000032184104220288¨STP-125B(115)PMPONTOTOC153M

$374,496.210072624204220107¨NHPP-166N(232)PM / 

NHPP-266N(101)PM / WR-MC-131 / 

WR-MC-131A

ROGERS153N

$22,118.110072100611220268¨STP-167B(091)PM / 

STP-267B(093)PM

SEMINOLE153O

$282,880.320082630308220235¨NHPP-015N(034)PMTULSA153P

$565,597.760082650504230141¨STP-172B(461)PMTULSA153Q

$244,376.160033334304220307¨NHPP-272N(356)PMTULSA153R

$168,212.530023512008230305¨NHPP-014N(131)PMTULSA153S

$49,495.510032939508230200¨STP-273C(096)IGWAGONER153T

$188,538.180033120904230236¨NHPP-013N(204)PM / 

SBR-013N(215)SB

WAGONER153U

$88,679.380042435210230194¨STP-175C(093)PMWASHITA153V

$5,183,017.80 22



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153A
 

230341

STP-210C(104)PM

Contract ID:

Project

Number: 

 31036(04)Job Piece No.:

US-77Highway No.:

PARADIGM CONSTRUCTION & 

ENGINEERING, INC

Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 07 / CARTERDiv. / County.:

Description: BRIDGE AND APPROACHES US-77: OVER UNNAMED CREEK, 0.5 MILES NORTH OF THE 

SH-77 JUNCTION NEAR ARDMORE. PROJECT LENGTH = 0.100 MILES

$1,114,672.50 Funds Available: Funds Paid(%) :Contract Amount:  93%$1,114,672.50

Original Time Used: Revised Time Used:Change Order  1  72% 72%

Request approval of Change Order No. 1 for an additional appropriation in the amount of $175,000.00.

Site Requirement:  This change provides payment for the early completion incentive earned by the contractor 

for achieving substantial completion on that portion of the project that required the closure of US-77 prior to 

the time allowed in the contract.

NEW ITEM  $175,000.00

$175,000.00Incentive for Early Completion (Milestone A)  1.00 /LSLS $175,000.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$175,000.00 $175,000.00 $0.00 1  15.70%  15.70%  0.00%

$175,000.00 $175,000.00 $0.00TOTAL  15.70%  15.70%  0.00%



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153B
 

220313

STP-214D(125)AG

Contract ID:

Project

Number: 

 35323(04)Job Piece No.:

CITY STREETHighway No.:

REDLANDS CONTRACTING, LLCContractor :

GARVERDesigner: 03 / CLEVELANDDiv. / County.:

Description: GRADE, DRAIN, SURFACE AND BRIDGE CITY STREET(JAMES GARNER AVENUE): FROM 

FLOOD AVENUE, EXTEND SOUTHEAST IN THE CITY OF NORMAN. PROJECT LENGTH = 

=0.912 MILE

$7,820,546.33 Funds Available: Funds Paid(%) :Contract Amount:  99%$7,939,657.47

Original Time Used: Revised Time Used:Change Order  5  93% 93%

Request approval of Change Order No. 5 for a supplemental agreement and an additional appropriation in the 

amount of $154,152.72.

Scope:  This change provides payment for the additional work required to install color-changing LED light 

fixtures to the bridge due to a request made by the City of Norman; and for the overrun of the asphalt 

pavement removal pay item required to remove a layer of asphalt under the concrete pavement on Flood 

Avenue as well as remove asphalt on multiple side streets due to this work being omitted from the plans.  

Funding for the lighting work will be non-participating in nature.

NEW ITEMS  (NON-PARTICIPATING) $87,858.00

$76,858.00Installation of Bridge Items (Lighting)  1.00 /LSLS $76,858.00

$1,100.00Traffic Items (Lane Closures for Bridge Lighting)  10.00 /EAEA $11,000.00

OVERRUN ITEM  $66,294.72

$16.00Removal of Asphalt Pavement  4,143.42 /SYSY $66,294.72

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$22,265.42 $22,265.42 $22,265.42 1  0.28%  0.28%  0.28%

$8,508.67 $8,508.67 $8,508.67 2  0.11%  0.11%  0.11%

$57,116.13 $57,116.13 $57,116.13 3  0.73%  0.73%  0.73%

$31,220.92 $31,220.92 $31,220.92 4  0.40%  0.40%  0.40%

$154,152.72 $154,152.72 $87,858.00 5  1.97%  1.97%  1.12%

$273,263.86 $273,263.86 $206,969.14TOTAL  3.49%  3.49%  2.65%



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153C
 

220122

STP-226C(098)PM

Contract ID:

Project

Number: 

 30426(04)Job Piece No.:

SH-19Highway No.:

THE CUMMINS CONSTRUCTION CO., INC.Contractor :

PROFESSIONAL ENGINEERING 

CONSULTANTS

Designer: 07 / GRADYDiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND BRIDGE SH-19: FROM 12.9 MILES SOUTHEAST OF THE 

US-81 JUNCTION, EXTEND SOUTHEAST NEAR BRADLEY. PROJECT LENGTH = 4.058 

MILES

$16,288,479.80 Funds Available: Funds Paid(%) :Contract Amount:  92%$16,403,425.78

Original Time Used: Revised Time Used:Change Order  8  153% 153%

Request approval of Change Order No. 8 for an additional appropriation in the amount of $360,000.00.

Site Requirement:  This change provides payment for the early completion incentive earned by the contractor 

for achieving substantial completion on this project prior to the time allowed in the contract.

NEW ITEM  $360,000.00

$8,000.00Incentive for Early Completion (Milestone A)  45.00 /DAYDAY $360,000.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

-$4,144.32 $0.00 $0.00 2 -0.03%  0.00%  0.00%

$10,553.03 $10,553.03 $10,553.03 3  0.06%  0.06%  0.06%

$8,424.00 $8,424.00 $8,424.00 4  0.05%  0.05%  0.05%

$0.00 $0.00 $0.00 5  0.00%  0.00%  0.00%

$28,490.40 $28,490.40 $28,490.40 6  0.17%  0.17%  0.17%

$67,478.55 $67,478.55 $0.00 7  0.41%  0.41%  0.00%

$360,000.00 $360,000.00 $0.00 8  2.21%  2.21%  0.00%

-$6,552.00 $0.00 $0.00 10 -0.04%  0.00%  0.00%

$464,249.66 $474,945.98 $47,467.43TOTAL  2.85%  2.92%  0.29%



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153D
 

220122

STP-226C(098)PM

Contract ID:

Project

Number: 

 30426(04)Job Piece No.:

SH-19Highway No.:

THE CUMMINS CONSTRUCTION CO., INC.Contractor :

PROFESSIONAL ENGINEERING 

CONSULTANTS

Designer: 07 / GRADYDiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND BRIDGE SH-19: FROM 12.9 MILES SOUTHEAST OF THE 

US-81 JUNCTION, EXTEND SOUTHEAST NEAR BRADLEY. PROJECT LENGTH = 4.058 

MILES

$16,288,479.80 Funds Available: Funds Paid(%) :Contract Amount:  92%$16,403,425.78

Original Time Used: Revised Time Used:Change Order  10  153% 153%

Request approval of Change Order No. 10 for a supplemental agreement resulting in an underrun to the 

contract in the amount of $6,552.00.

Site Requirement:  This change provides for the additional work required to deliver and install portable 

longitudinal barrier walls and impact attenuators in the vicinity of the archaeological dig site to allow for 

excavation in close proximity to the roadway.  This change documents the underrun of the aggregate base pay 

item due to the last mile of the project not being constructed to avoid the archaeological discovery.

NEW ITEM  $77,328.00

$77,328.00Const. Misc. (Portable Longitudinal Barrier Rental)  1.00 /LSLS $77,328.00

OVERRUN ITEMS  $99,720.00

$54.00Deliver Portable Longitudinal Barrier  1,800.00 /LFLF $97,200.00

$1.00Const. Zone Impact Atten.  2,520.00 /SDSD $2,520.00

UNDERRUN ITEM  -$183,600.00

$68.00Aggregate Base Type A, Plant Mixed -2,700.00 /CYCY -$183,600.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

-$4,144.32 $0.00 $0.00 2 -0.03%  0.00%  0.00%

$10,553.03 $10,553.03 $10,553.03 3  0.06%  0.06%  0.06%

$8,424.00 $8,424.00 $8,424.00 4  0.05%  0.05%  0.05%

$0.00 $0.00 $0.00 5  0.00%  0.00%  0.00%

$28,490.40 $28,490.40 $28,490.40 6  0.17%  0.17%  0.17%

$67,478.55 $67,478.55 $0.00 7  0.41%  0.41%  0.00%

$360,000.00 $360,000.00 $0.00 8  2.21%  2.21%  0.00%

-$6,552.00 $0.00 $0.00 10 -0.04%  0.00%  0.00%

$464,249.66 $474,945.98 $47,467.43TOTAL  2.85%  2.92%  0.29%



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153E
 

240039

SSR-236C(124)SR

Contract ID:

Project

Number: 

 34359(04)Job Piece No.:

US-177Highway No.:

EVANS & ASSOCIATES CONSTRUCTION CO., 

INC.

Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 04 / KAYDiv. / County.:

Description: RESURFACE (ASPHALT) US-177: FROM THE ADOBE ROAD INTERSECTION, EXTEND 

NORTH NEAR BLACKWELL. PROJECT LENGTH = 7.150 MILES

$2,521,726.00 Funds Available: Funds Paid(%) :Contract Amount:  26%$2,530,826.00

Original Time Used: Revised Time Used:Change Order  2  7% 7%

Request approval of Change Order No. 2 for a supplemental agreement and an additional appropriation in the 

amount of $149,302.37.

Site Requirement:  This change provides payment for the additional work required to construct an asphalt 

leveling course beneath the proposed overlay due to the condition of the existing pavement.  This change 

documents the underrun of the asphalt surfacing pay item due to adding the leveling course.  This change 

reclassifies the unit price for the asphalt leveling course pay item, and imposes a unit price reduction for the 

tack coat pay item due to the significant overruns of these major pay items.

NEW ITEMS  $498,424.00

$147.61Superpave, Type S6 (PG 64-22 OK) (Reclassified)  3,400.00 /TONTON $501,874.00

-$0.15NT Tack Material (Unit Price Reduction)  23,000.00 /GALGAL -$3,450.00

OVERRUN ITEM  $67,100.00

$6.71NT Tack Material  10,000.00 /GALGAL $67,100.00

UNDERRUN ITEMS  -$416,221.63

$147.61Superpave, Type S4 (PG 64-22 OK) -2,300.00 /TONTON -$339,503.00

$193.10Superpave, Type S6 (PG 64-22 OK) -397.30 /TONTON -$76,718.63

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$9,100.00 $9,100.00 $0.00 1  0.36%  0.36%  0.00%

$149,302.37 $149,302.37 $149,302.37 2  5.92%  5.92%  5.92%

$158,402.37 $158,402.37 $149,302.37TOTAL  6.28%  6.28%  5.92%



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153F
 

230191

NHPP-240N(104)FP

Contract ID:

Project

Number: 

 17127(04)Job Piece No.:

US-59Highway No.:

ROBINSON CONSTRUCTION, LLCContractor :

POE & ASSOCIATESDesigner: 02 / LEFLOREDiv. / County.:

Description: GRADE, DRAIN, AND BRIDGE US-59: FROM THE SH-9 JUNCTION, EXTEND SOUTHEAST 

NEAR SPIRO. PROJECT LENGTH = 5.160 MILES

$20,874,362.26 Funds Available: Funds Paid(%) :Contract Amount:  70%$20,874,362.26

Original Time Used: Revised Time Used:Change Order  1  47% 47%

Request approval of Change Order No. 1 for an additional appropriation in the amount of $1,114,886.19.

Site Requirement:  This change provides payment for the overrun of the unclassified excavation and 

unclassified borrow pay items required to replace areas of unsuitable subgrade material discovered during 

construction throughout the majority of the project.  This change documents the underrun of the rock 

excavation pay item due to no rock being present on the project.  This change extends the contract time 

twenty days to complete the undercut work.

OVERRUN ITEMS  $2,483,076.19

$11.00Unclassified Excavation  180,674.79 /CYCY $1,987,422.69

$10.00Unclassified Borrow  49,565.35 /CYCY $495,653.50

UNDERRUN ITEM  -$1,368,190.00

$10.00Rock Excavation -136,819.00 /CYCY -$1,368,190.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$1,114,886.19 $1,114,886.19 $0.00 1  5.34%  5.34%  0.00%

$1,114,886.19 $1,114,886.19 $0.00TOTAL  5.34%  5.34%  0.00%



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153G
 

180203

STP-248C(036)PM

Contract ID:

Project

Number: 

 28828(04)Job Piece No.:

US-377 / SH-99Highway No.:

JENSEN CONSTRUCTION COMPANYContractor :

WHITE ENGINEERING ASSOCIATES, INC.Designer: 02 / MARSHALLDiv. / County.:

Description: BRIDGE AND APPROACHES US-377/SH-99: OVER LAKE TEXOMA (WILLIS BRIDGE), ON 

THE TEXAS STATE LINE NEAR WILLIS. PROJECT LENGTH = 1.669 MILES

$43,256,556.24 Funds Available: Funds Paid(%) :Contract Amount:  100%$43,815,580.50

Original Time Used: Revised Time Used:Change Order  8  133% 165%

Request approval of Change Order No. 8 for a supplemental agreement and an additional appropriation in the 

amount of $225,702.40.

Site Requirement:  This change provides payment for the overrun of the bridge deck repair pay item required 

to patch the existing bridge deck during construction as authorized by Change Order No. 2 due to the deck 

becoming more deteriorated than anticipated.

OVERRUN OF PREVIOUSLY ESTABLISHED C/O ITEM  $225,702.40

$705.32Class B Bridge Deck Repair  320.00 /SYSY $225,702.40

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$222,059.97 $222,059.97 $0.00 1  0.51%  0.51%  0.00%

$200,982.27 $200,982.27 $200,982.27 2  0.46%  0.46%  0.46%

$40,919.54 $40,919.54 $40,919.54 3  0.09%  0.09%  0.09%

-$8,041.92 $0.00 $0.00 4 -0.02%  0.00%  0.00%

$0.00 $0.00 $0.00 5  0.00%  0.00%  0.00%

-$29,704.53 $0.00 $0.00 6 -0.07%  0.00%  0.00%

$95,062.48 $95,062.48 $95,062.48 7  0.22%  0.22%  0.22%

$225,702.40 $225,702.40 $225,702.40 8  0.52%  0.52%  0.52%

$746,980.21 $784,726.66 $562,666.69TOTAL  1.73%  1.81%  1.30%



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153H
 

230205

NHPPI-3500-(154)FP / NHPPI-3500-(162)FP

Contract ID:

Project

Number: 

 19314(04)Job Piece No.:

I-35Highway No.:

SHERWOOD CONSTRUCTION CO., INC.Contractor :

TRIAD DESIGN GROUPDesigner: 03 / MCCLAINDiv. / County.:

Description: INTERCHANGE, GRADE, DRAIN, SURFACE, AND BRIDGE I-35: AT THE SH-9W 

INTERCHANGE AND FROM 0.1 MILES SOUTH OF THE CLEVELAND COUNTY LINE, 

EXTEND SOUTH NEAR GOLDSBY. PROJECT LENGTH = 3.558 MILES

$82,096,219.29 Funds Available: Funds Paid(%) :Contract Amount:  33%$82,492,856.86

Original Time Used: Revised Time Used:Change Order  12  22% 22%

Request approval of Change Order No. 12 for an additional appropriation in the amount of $500,000.00.

Site Requirement:  This change provides payment for the early completion incentive earned by the contractor 

for achieving substantial completion on that portion of the project that required South Harvey Road, Bankers 

Avenue, and Lamar Road to be open to traffic prior to the time allowed in the contract.

NEW ITEM  $500,000.00

$500,000.00Incentive for Early Completion (Milestone D)  1.00 /LSLS $500,000.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$69.54 $69.54 $69.54 2  0.00%  0.00%  0.00%

-$3,412.48 $0.00 $0.00 3  0.00%  0.00%  0.00%

$26,282.36 $26,282.36 $26,282.36 4  0.03%  0.03%  0.03%

$149,539.78 $149,539.78 $149,539.78 5  0.18%  0.18%  0.18%

$3,200.00 $3,200.00 $3,200.00 6  0.00%  0.00%  0.00%

$28,217.55 $28,217.55 $28,217.55 7  0.03%  0.03%  0.03%

$106,237.50 $106,237.50 $106,237.50 8  0.13%  0.13%  0.13%

-$1,760.26 $0.00 $0.00 9  0.00%  0.00%  0.00%

-$0.65 $0.00 $0.00 10  0.00%  0.00%  0.00%

$83,090.84 $83,090.84 $37,208.00 11  0.10%  0.10%  0.05%

$500,000.00 $500,000.00 $0.00 12  0.61%  0.61%  0.00%

$5,926.33 $5,926.23 $0.00 13  0.01%  0.01%  0.00%

$897,390.51 $902,563.80 $350,754.73TOTAL  1.09%  1.10%  0.43%



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153I
 

230205

NHPPI-3500-(154)FP / NHPPI-3500-(162)FP

Contract ID:

Project

Number: 

 19314(04)Job Piece No.:

I-35Highway No.:

SHERWOOD CONSTRUCTION CO., INC.Contractor :

TRIAD DESIGN GROUPDesigner: 03 / MCCLAINDiv. / County.:

Description: INTERCHANGE, GRADE, DRAIN, SURFACE, AND BRIDGE I-35: AT THE SH-9W 

INTERCHANGE AND FROM 0.1 MILES SOUTH OF THE CLEVELAND COUNTY LINE, 

EXTEND SOUTH NEAR GOLDSBY. PROJECT LENGTH = 3.558 MILES

$82,096,219.29 Funds Available: Funds Paid(%) :Contract Amount:  36%$82,492,856.86

Original Time Used: Revised Time Used:Change Order  13  24% 24%

Request approval of Change Order No. 13 for an additional appropriation in the amount of $5,926.33.

Engineering:  This change provides payment for the overrun of the CLSM backfill pay item required to 

backfill the approaches as specified due to an underestimation of the contract amount.

OVERRUN ITEM  $5,926.33

$312.90CLSM Backfill  18.94 /CYCY $5,926.33

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$69.54 $69.54 $69.54 2  0.00%  0.00%  0.00%

-$3,412.48 $0.00 $0.00 3  0.00%  0.00%  0.00%

$26,282.36 $26,282.36 $26,282.36 4  0.03%  0.03%  0.03%

$149,539.78 $149,539.78 $149,539.78 5  0.18%  0.18%  0.18%

$3,200.00 $3,200.00 $3,200.00 6  0.00%  0.00%  0.00%

$28,217.55 $28,217.55 $28,217.55 7  0.03%  0.03%  0.03%

$106,237.50 $106,237.50 $106,237.50 8  0.13%  0.13%  0.13%

-$1,760.26 $0.00 $0.00 9  0.00%  0.00%  0.00%

-$0.65 $0.00 $0.00 10  0.00%  0.00%  0.00%

$83,090.84 $83,090.84 $37,208.00 11  0.10%  0.10%  0.05%

$500,000.00 $500,000.00 $0.00 12  0.61%  0.61%  0.00%

$5,926.33 $5,926.23 $0.00 13  0.01%  0.01%  0.00%

$897,390.51 $902,563.80 $350,754.73TOTAL  1.09%  1.10%  0.43%



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153J
 

210142

NHPP-022N(102)SS / NHPP-022N(225)PM

Contract ID:

Project

Number: 

 18859(04)Job Piece No.:

US-70Highway No.:

THE CUMMINS CONSTRUCTION CO., INC.Contractor :

MACARTHUR ASSOCIATED GROUPDesigner: 02 / MCCURTAINDiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND BRIDGE US-70:  FROM 0.3 MILES WEST OF THE SH-98  

JUNCTION, EXTEND WEST NEAR VALIANT. PROJECT LENGTH = 4.548 MILES

$23,248,537.02 Funds Available: Funds Paid(%) :Contract Amount:  81%$25,077,014.87

Original Time Used: Revised Time Used:Change Order  8  99% 109%

Request approval of Change Order No. 8 for an additional appropriation in the amount of $121,348.11.

Site Requirement:  This change provides payment for the pavement smoothness incentive earned by the 

contractor for the asphalt pavement throughout this project as defined in the contract.

NEW ITEM  $121,348.11

$121,348.11Pavement / Bridge Smoothness Adjustment  1.00 /LSLS $121,348.11

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$7,199.25 $7,199.25 $7,199.25 1  0.03%  0.03%  0.03%

$7,200.00 $7,200.00 $7,200.00 2  0.03%  0.03%  0.03%

$59,755.80 $59,755.80 $59,755.80 3  0.26%  0.26%  0.26%

$3,000.00 $3,000.00 $3,000.00 4  0.01%  0.01%  0.01%

$945,870.00 $945,870.00 $0.00 5  4.07%  4.07%  0.00%

$785,000.00 $785,000.00 $0.00 6  3.38%  3.38%  0.00%

$20,452.80 $20,452.80 $20,452.80 7  0.09%  0.09%  0.09%

$121,348.11 $121,348.11 $0.00 8  0.52%  0.52%  0.00%

$1,949,825.96 $1,949,825.96 $97,607.85TOTAL  8.39%  8.39%  0.42%



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153K
 

170269

ACSTP-251C(081)SS

Contract ID:

Project

Number: 

 28962(04)Job Piece No.:

SH-10Highway No.:

C-GAWF CONSTRUCTION, INC.Contractor :

THE SCHEMMER ASSOCIATES, INC.Designer: 01 / MUSKOGEEDiv. / County.:

Description: BRIDGE AND APPROACHES SH-10:  OVER LITTLE GREEN LEAF CREEK, 6.7 MILES NORTH 

OF THE MCINTOSH COUNTY LINE NEAR BRAGGS. PROJECT LENGTH = 0.592 MILE

$7,488,677.57 Funds Available: Funds Paid(%) :Contract Amount:  100%$7,859,973.59

Original Time Used: Revised Time Used:Change Order  5  105% 105%

Request approval of Change Order No. 5 for an additional appropriation in the amount of $75,757.50.

Site Requirement:  This change provides payment for the overrun of the muck excavation pay item required 

to remove areas of unsuitable subgrade material discovered during construction.  This change extends the 

contract time thirty-one days (twenty-three days inadvertently charged after substantial completion had been 

achieved, and eight days due to weather related delays).

OVERRUN ITEM  $75,757.50

$19.50Muck Excavation  3,885.00 /CYCY $75,757.50

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$300,030.25 $300,030.25 $0.00 1  4.01%  4.01%  0.00%

$36,265.77 $36,265.77 $0.00 2  0.48%  0.48%  0.00%

$35,000.00 $35,000.00 $0.00 3  0.47%  0.47%  0.00%

$75,757.50 $75,757.50 $0.00 5  1.01%  1.01%  0.00%

$300,000.02 $300,000.02 $300,000.02 6  4.01%  4.01%  4.01%

$747,053.54 $747,053.54 $300,000.02TOTAL  9.98%  9.98%  4.01%



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153L
 

170269

ACSTP-251C(081)SS

Contract ID:

Project

Number: 

 28962(04)Job Piece No.:

SH-10Highway No.:

C-GAWF CONSTRUCTION, INC.Contractor :

THE SCHEMMER ASSOCIATES, INC.Designer: 01 / MUSKOGEEDiv. / County.:

Description: BRIDGE AND APPROACHES SH-10:  OVER LITTLE GREEN LEAF CREEK, 6.7 MILES NORTH 

OF THE MCINTOSH COUNTY LINE NEAR BRAGGS. PROJECT LENGTH = 0.592 MILE

$7,488,677.57 Funds Available: Funds Paid(%) :Contract Amount:  100%$7,859,973.59

Original Time Used: Revised Time Used:Change Order  6  105% 105%

Request approval of Change Order No. 6 for a supplemental agreement and an additional appropriation in the 

amount of $300,000.02.

Site Requirement:  This change provides payment for the negotiated settlement of a claim submitted by the 

contractor for the overrun of the riprap pay item.

NEW ITEM  $300,000.02

$300,000.02Negotiated Settlement of Contr's Claim  1.00 /LSLS $300,000.02

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$300,030.25 $300,030.25 $0.00 1  4.01%  4.01%  0.00%

$36,265.77 $36,265.77 $0.00 2  0.48%  0.48%  0.00%

$35,000.00 $35,000.00 $0.00 3  0.47%  0.47%  0.00%

$75,757.50 $75,757.50 $0.00 5  1.01%  1.01%  0.00%

$300,000.02 $300,000.02 $300,000.02 6  4.01%  4.01%  4.01%

$747,053.54 $747,053.54 $300,000.02TOTAL  9.98%  9.98%  4.01%



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153M
 

220288

STP-125B(115)PM

Contract ID:

Project

Number: 

 21841(04)Job Piece No.:

SH-19Highway No.:

WYATT CONTRACTING, INC./CENTRAL 

BRIDGE COMPANY JV

Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 03 / PONTOTOCDiv. / County.:

Description: WIDEN, RESURFACE, AND BRIDGE SH-19: FROM 1.0 MILE EAST OF THE US-177 

JUNCTION,  EXTEND EAST NEAR STRATFORD. PROJECT LENGTH = 4.661 MILE

$17,761,240.14 Funds Available: Funds Paid(%) :Contract Amount:  44%$17,987,744.97

Original Time Used: Revised Time Used:Change Order  3  68% 100%

Request approval of Change Order No. 3 for an additional appropriation in the amount of $23,100.00.

Site Requirement:  This change provides payment for the police traffic surveillance pay item required to 

ensure the safety of the traveling public and the contractor personnel during construction due to motorists 

frequently running the temporary signal lights.

NEW ITEM  $23,100.00

$77.00Traffic Surveillance, OHP (Non-Bid)  300.00 /HOURHOUR $23,100.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$226,504.83 $226,504.83 $226,504.83 2  1.28%  1.28%  1.28%

$23,100.00 $23,100.00 $0.00 3  0.13%  0.13%  0.00%

$249,604.83 $249,604.83 $226,504.83TOTAL  1.41%  1.41%  1.28%



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153N
 

220107

NHPP-166N(232)PM / NHPP-266N(101)PM / 

WR-MC-131 / WR-MC-131A Contract ID:

Project

Number: 

 26242(04)Job Piece No.:

TNPK / SH-20 / CO RDHighway No.:

SHERWOOD CONSTRUCTION CO., INC.Contractor :

GARVERDesigner: 08 / ROGERSDiv. / County.:

Description: GRADE DRAIN SURFACE AND BRIDGE WILL ROGERS TURNPIKE/SH-20/COUNTY ROAD 

(FLINT ROAD): WILL  ROGERS TURNPIKE AT THE FLINT ROAD INTERCHANGE NEAR  

CLAREMORE. SH-20 FROM 0.5 MILES EAST OF SH-66 EXTEND  NORTHWEST. FLINT 

ROAD FROM 0.1 MILES EAST OF THE WILL  ROGERS TURNPIKE EXTEND EAST. PROJECT 

LENGTH = 7.038 MILES

$64,197,060.52 Funds Available: Funds Paid(%) :Contract Amount:  92%$64,745,946.76

Original Time Used: Revised Time Used:Change Order  7  65% 65%

Request approval of Change Order No. 7 for a supplemental agreement and an additional appropriation in the 

amount of $374,496.21.

Engineering:  This change provides payment for the additional work required to install vinyl-coated black 

chain link fence on Bridge C over the BNSF railroad due to this work being omitted from the plans.

NEW ITEM  $374,496.21

$374,496.21Installation of Bridge Items (Vinyl Coated Chainlink Fence)  1.00 /LSLS $374,496.21

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$65,625.46 $65,625.46 $65,625.46 2  0.10%  0.10%  0.10%

$9,500.00 $9,500.00 $9,500.00 3  0.01%  0.01%  0.01%

$89,561.64 $89,561.64 $89,561.64 4  0.14%  0.14%  0.14%

$304,704.40 $304,704.40 $9,625.00 5  0.47%  0.47%  0.01%

$79,494.74 $79,494.74 $39,819.74 6  0.12%  0.12%  0.06%

$374,496.21 $374,496.21 $374,496.21 7  0.58%  0.58%  0.58%

$923,382.45 $923,382.45 $588,628.05TOTAL  1.44%  1.44%  0.92%



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153O
 

220268

STP-167B(091)PM / STP-267B(093)PM

Contract ID:

Project

Number: 

 21006(11)Job Piece No.:

US-270Highway No.:

OVERLAND CORPORATIONContractor :

TETRA TECHDesigner: 03 / SEMINOLEDiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND BRIDGE US-270: FROM 0.1 MILES WEST OF THE SH-270A 

JUNCTION, EXTEND SOUTHEAST NEAR SEMINOLE. PROJECT LENGTH = 7.628 MILES

$56,954,721.91 Funds Available: Funds Paid(%) :Contract Amount:  36%$57,197,291.66

Original Time Used: Revised Time Used:Change Order  7  49% 49%

Request approval of Change Order No. 7 for a supplemental agreement and an additional appropriation in the 

amount of $22,118.11.

Site Requirement:  This change provides payment for the utilization of riprap required to provide temporary 

erosion control throughout multiple phases of the project in lieu of temporary rock filter dams as planned due 

to providing a more cost-effective solution.

NEW ITEMS  $46,038.00

$76.73Const. Misc. (Rip Rap Relocation) - JP#21006(04)  300.00 /CYCY $23,019.00

$76.73Const. Misc. (Rip Rap Relocation) - JP#21006(11)  300.00 /CYCY $23,019.00

UNDERRUN ITEMS  -$23,919.89

$195.28Temporary Rock Filter Dam Type 1 - JP#21006(11) -36.00 /CYCY -$7,030.08

$300.76Temporary Rock Filter Dam Type 3 - JP#21006(04) -16.00 /CYCY -$4,812.16

$195.28Temporary Rock Filter Dam Type 1 - JP#21006(11) -29.76 /CYCY -$5,811.53

$223.79Temporary Rock Filter Dam Type 3 - JP#21006(04) -28.00 /CYCY -$6,266.12

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$0.00 $0.00 $0.00 2  0.00%  0.00%  0.00%

$0.31 $0.31 $0.31 3  0.00%  0.00%  0.00%

$24,469.87 $24,469.87 $24,469.87 4  0.04%  0.04%  0.04%

$172,375.00 $172,375.00 $172,375.00 5  0.30%  0.30%  0.30%

$45,724.57 $45,724.57 $45,724.57 6  0.08%  0.08%  0.08%

$22,118.11 $22,118.11 $22,118.11 7  0.04%  0.04%  0.04%

$264,687.86 $264,687.86 $264,687.86TOTAL  0.46%  0.46%  0.46%



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153P
 

220235

NHPP-015N(034)PM

Contract ID:

Project

Number: 

 26303(08)Job Piece No.:

SH-51Highway No.:

SHERWOOD CONSTRUCTION CO., INC.Contractor :

OKLA. DEPT. OF TRANSPORTATIONDesigner: 08 / TULSADiv. / County.:

Description: PAVEMENT REHABILITATION (P.C. CONCRETE) SH-51: FROM 0.2 MILES EAST OF THE 

I-444 INTERCHANGE,  EXTEND EAST IN TULSA. PROJECT LENGTH = 0.984 MILE

$15,308,697.68 Funds Available: Funds Paid(%) :Contract Amount:  93%$15,933,331.37

Original Time Used: Revised Time Used:Change Order  8  58% 58%

Request approval of Change Order No. 8 for a supplemental agreement and an additional appropriation in the 

amount of $282,880.32.

Site Requirement:  This change provides payment for the early completion incentive earned by the contractor 

for achieving substantial completion on this project prior to the time allowed in the contract; and for the 

unrecoverable expenses and lost overhead incurred by the contractor due to the significant underrun of the 

smart workzone pay items.

NEW ITEMS  $282,880.32

$1.88Smart Wk. Zone Sys. - Port. Chng. Msg. Sn (Lost Overhead)  6,752.00 /SDSD $12,693.76

$1.62Smart Wk. Zone Sys. - Port. Traf. Sensor (Lost Overhead)  6,288.00 /SDSD $10,186.56

$10,000.00Incentive for Early Completion  26.00 /DAYDAY $260,000.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$0.00 $0.00 $0.00 1  0.00%  0.00%  0.00%

$218,627.50 $218,627.50 $218,627.50 2  1.43%  1.43%  1.43%

$24,000.00 $24,000.00 $24,000.00 3  0.16%  0.16%  0.16%

-$138,022.11 $0.00 $0.00 4 -0.90%  0.00%  0.00%

$0.00 $0.00 $0.00 5  0.00%  0.00%  0.00%

$195,000.00 $195,000.00 $0.00 6  1.27%  1.27%  0.00%

$187,006.19 $187,006.19 $187,006.19 7  1.22%  1.22%  1.22%

$282,880.32 $282,880.32 $22,880.32 8  1.85%  1.85%  0.15%

$769,491.90 $907,514.01 $452,514.01TOTAL  5.03%  5.93%  2.96%



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153Q
 

230141

STP-172B(461)PM

Contract ID:

Project

Number: 

 26505(04)Job Piece No.:

SH-97Highway No.:

SHERWOOD CONSTRUCTION CO., INC.Contractor :

CRAIG & KEITHLINE, INC.Designer: 08 / TULSADiv. / County.:

Description: GRADE, DRAIN, AND SURFACE SH-97: FROM 0.17 MILES SOUTH OF MORROW ROAD,  

EXTEND NORTH IN SAND SPRINGS. PROJECT LENGTH = 0.52 MILE

$26,592,017.22 Funds Available: Funds Paid(%) :Contract Amount:  45%$27,611,849.02

Original Time Used: Revised Time Used:Change Order  8  53% 62%

Request approval of Change Order No. 8 for a supplemental agreement and an additional appropriation in the 

amount of $565,597.76.

Site Requirement:  This change provides payment for the unrecoverable expenses and lost overhead incurred 

by the contractor due to delays experienced by the contractor with the redesign of the Sewer Line F 

relocation, obtaining DEQ permits for connecting Water Line 3 to the existing system, and cleaning out silt 

discovered during the installation of Manhole A15.

NEW ITEMS  $565,597.76

$390,386.92Standby Compensation (Sewer Line Delay)  1.00 /LSLS $390,386.92

$98,644.96Standby Compensation (Water Line Delay)  1.00 /LSLS $98,644.96

$76,565.88Standby Compensation (Manhole Delay)  1.00 /LSLS $76,565.88

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$114,283.40 $114,283.40 $114,283.40 1  0.43%  0.43%  0.43%

$16,748.80 $16,748.80 $16,748.80 2  0.06%  0.06%  0.06%

$54,890.00 $54,890.00 $54,890.00 3  0.21%  0.21%  0.21%

$175,798.23 $175,798.23 $175,798.23 4  0.66%  0.66%  0.66%

$82,197.18 $82,197.18 $82,197.18 5  0.31%  0.31%  0.31%

$83,133.54 $83,133.54 $83,133.54 6  0.31%  0.31%  0.31%

$492,780.65 $492,780.65 $492,780.65 7  1.85%  1.85%  1.85%

$565,597.76 $565,597.76 $565,597.76 8  2.13%  2.13%  2.13%

$1,585,429.56 $1,585,429.56 $1,585,429.56TOTAL  5.96%  5.96%  5.96%



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153R
 

220307

NHPP-272N(356)PM

Contract ID:

Project

Number: 

 33343(04)Job Piece No.:

US-64Highway No.:

BECCO CONTRACTORS, INC.Contractor :

GARVERDesigner: 08 / TULSADiv. / County.:

Description: INTERCHANGE US-64 (MEMORIAL DRIVE): AT THE US-169 INTERCHANGE IN TULSA. 

PROJECT LENGTH = 0.974 MILE

$12,967,000.00 Funds Available: Funds Paid(%) :Contract Amount:  100%$12,992,224.82

Original Time Used: Revised Time Used:Change Order  3  85% 93%

Request approval of Change Order No. 3 for a supplemental agreement and an additional appropriation in the 

amount of $244,376.16.

Engineering:  This change provides payment for the additional work required to install guardrail and impact 

attenuators to protect the traveling public from newly installed monotube structures inside the clear zone due 

to this work not being included in the plans.  This change imposes a unit price reduction for the impact 

attenuator pay item due to the significant overrun of this major item.

NEW ITEMS  $24,376.16

-$2,750.00Impact Attenuator (Unit Price Reduction)  4.00 /EAEA -$11,000.00

$5,460.64Guardrail End Treatment (GET)  2.00 /EAEA $10,921.28

$3,881.44Guardrail Trail End Turndown (31")  2.00 /EAEA $7,762.88

$41.73Beam Guardrail W-Beam Single  400.00 /LFLF $16,692.00

OVERRUN ITEM  $220,000.00

$55,000.00Impact Attenuator  4.00 /EAEA $220,000.00

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

-$0.01 $0.00 $0.00 1  0.00%  0.00%  0.00%

$14,765.30 $14,765.30 $14,765.30 2  0.11%  0.11%  0.11%

$244,376.16 $244,376.16 $24,376.16 3  1.88%  1.88%  0.19%

$10,459.52 $10,459.52 $10,459.52 4  0.08%  0.08%  0.08%

$269,600.97 $269,600.98 $49,600.98TOTAL  2.08%  2.08%  0.38%



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153S
 

230305

NHPP-014N(131)PM

Contract ID:

Project

Number: 

 35120(08)Job Piece No.:

US-75Highway No.:

SHERWOOD CONSTRUCTION CO., INC.Contractor :

POE & ASSOCIATESDesigner: 08 / TULSADiv. / County.:

Description: GRADE, DRAIN, SURFACE, AND BRIDGE US-75: FROM 0.5 MILES NORTH OF THE SH-67 

JUNCTION, EXTEND NORTH IN GLENPOOL. PROJECT LENGTH = 0.947 MILES

$31,488,431.69 Funds Available: Funds Paid(%) :Contract Amount:  11%$31,509,491.74

Original Time Used: Revised Time Used:Change Order  2  13% 13%

Request approval of Change Order No. 2 for a supplemental agreement and an additional appropriation in the 

amount of $168,212.53.

Site Requirement:  This change provides payment for the special equipment pay item required to utilize 

hydro-excavation to locate the numerous utilities in close proximity with one another using non-destructive 

methods due to conventional methods producing inaccurate results; and for the Class C concrete and CLSM 

backfill pay items required to encase and cap a 4-inch high-pressure gas line due to requirements from 

Oklahoma Natural Gas.  This change imposes a unit price reduction for the Class C concrete pay item due to 

the significant overrun of this item of work.  This change extends the contract time and the milestone time 

forty-two days to complete this additional work.

NEW ITEMS  $101,286.81

-$676.27Class C Concrete (Unit Price Reduction)  61.11 /CYCY -$41,327.54

$249.73CLSM Backfill  122.22 /CYCY $30,522.50

$7,472.79Special Equipment  15.00 /DAYDAY $112,091.85

OVERRUN ITEM  $66,925.71

$1,095.15Class C Concrete  61.11 /CYCY $66,925.71

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$21,060.05 $21,060.05 $21,060.05 1  0.07%  0.07%  0.07%

$168,212.53 $168,212.53 $101,286.81 2  0.53%  0.53%  0.32%

$0.00 $0.00 $0.00 3  0.00%  0.00%  0.00%

$189,272.58 $189,272.58 $122,346.86TOTAL  0.60%  0.60%  0.39%



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153T
 

230200

STP-273C(096)IG

Contract ID:

Project

Number: 

 29395(08)Job Piece No.:

COUNTY ROADHighway No.:

TRI STAR ARK, LLC / TRI STAR CONSTR, 

LLC JV

Contractor :

TETRA TECH, INC.Designer: 01 / WAGONERDiv. / County.:

Description: GRADE, DRAIN, AND SURFACE COUNTY ROAD (E 101ST STREET SOUTH/NEW ORLEANS 

STREET):  FROM 0.4 MILES EAST OF THE CREEK TURNPIKE, EXTEND EAST  NEAR 

BROKEN ARROW. PROJECT LENGTH = 1.635 MILES

$7,150,000.00 Funds Available: Funds Paid(%) :Contract Amount:  70%$7,417,297.55

Original Time Used: Revised Time Used:Change Order  3  75% 101%

Request approval of Change Order No. 3 for a supplemental agreement and an additional appropriation in the 

amount of $49,495.51.

Engineering:  This change provides payment for the additional work required to relocate a sanitary sewer 

between Stations 182+00 and 185+00 RT due to discovering during construction that it was in conflict with 

the proposed roadway construction.  This change extends the contract time two days to complete this 

additional work.  Funding for this work will be non-participating in nature.

NEW ITEMS  (NON-PARTICIPATING) $49,495.51

$9.56Trench Excavation  226.00 /CYCY $2,160.56

$69.318" Polyvinyl Chloride (PVC) Pipe  290.00 /LFLF $20,099.90

$1,333.90Sanitary Sewer Service Connection  3.00 /EAEA $4,001.70

$3,871.33Special Manhole  3.00 /EAEA $11,613.99

$3,005.18Connect to Existing Manhole  1.00 /EAEA $3,005.18

$369.52Removal of Manholes  11.00 /EAEA $4,064.72

$4,549.46Removal of Existing Structures  1.00 /EAEA $4,549.46

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$26,242.10 $26,242.10 $26,242.10 1  0.37%  0.37%  0.37%

$241,055.45 $241,055.45 $241,055.45 2  3.37%  3.37%  3.37%

$49,495.51 $49,495.51 $49,495.51 3  0.69%  0.69%  0.69%

$316,793.06 $316,793.06 $316,793.06TOTAL  4.43%  4.43%  4.43%



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153U
 

230236

NHPP-013N(204)PM / SBR-013N(215)SB

Contract ID:

Project

Number: 

 31209(04)Job Piece No.:

US-69Highway No.:

FRONTIER BRIDGE, INC.Contractor :

PROFESSIONAL ENGINEERING 

CONSULTANTS

Designer: 01 / WAGONERDiv. / County.:

Description: BRIDGE AND APPROACHES AND BRIDGE REHABILITATION US-69: OVER UNION PACIFIC 

RAILROAD, 0.7 MILES AND 1.6 MILES NORTH OF THE SH-51 JUNCTION IN WAGONER. 

PROJECT LENGTH = 1.473 MILES

$11,790,918.43 Funds Available: Funds Paid(%) :Contract Amount:  28%$12,251,772.43

Original Time Used: Revised Time Used:Change Order  3  17% 17%

Request approval of Change Order No. 3 for a supplemental agreement and an additional appropriation in the 

amount of $188,538.18.

Site Requirement:  This change provides payment for the additional work required to remove the existing 

deck and piers on Bridge A due to requirements imposed by the Union Pacific Railroad after construction 

began that the existing bridge be removed in pieces by crane in lieu of rubblization as originally planned.  

This change extends the contract time fourteen days to complete this additional work.

NEW ITEM  $188,538.18

$188,538.18Removal of Bridge Items  1.00 /LSLS $188,538.18

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$460,854.00 $460,854.00 $460,854.00 2  3.91%  3.91%  3.91%

$188,538.18 $188,538.18 $188,538.18 3  1.60%  1.60%  1.60%

$649,392.18 $649,392.18 $649,392.18TOTAL  5.51%  5.51%  5.51%



Change Orders with Cumulative Total Greater than $150,000
November 04, 2024 Commission Meeting

AGENDA ITEM

153V
 

230194

STP-175C(093)PM

Contract ID:

Project

Number: 

 24352(10)Job Piece No.:

SH-152Highway No.:

CASWELL CONTRACTING, INC.Contractor :

MKEC ENGINEERING CONSULTANTSDesigner: 05 / WASHITADiv. / County.:

Description: WIDEN, RESURFACE, AND BRIDGE SH-152: FROM SH-44, EXTEND WEST NEAR BURNS 

FLAT. PROJECT LENGTH = 4.808 MILES

$9,504,892.64 Funds Available: Funds Paid(%) :Contract Amount:  95%$9,718,376.94

Original Time Used: Revised Time Used:Change Order  4  95% 111%

Request approval of Change Order No. 4 for an additional appropriation in the amount of $88,679.38.

Site Requirement:  This change provides payment for the overrun of the steel pipe and end treatment pay 

items required to install additional side drains due to additional driveways needing to be constructed; for the 

overrun of the construction signs pay item required to provide direction to the traveling public during 

construction due to the extended duration of this project; and for the overrun of the barbed wire fencing pay 

item required to fence a property in lieu of woven wire as planned due to a request made by the land owner.

OVERRUN ITEMS  $88,679.38

$13.23Fence-Style SWF (6 Barbed Wire)  1,152.00 /LFLF $15,240.96

$2.46Construction Signs 0 to 6.25 SF  13,079.00 /SDSD $32,174.34

$75.2818" Corr. Galv. Steel Pipe  126.00 /LFLF $9,485.28

$96.4621" x 15" Corr. Galv. Steel Pipe Arch  100.00 /LFLF $9,646.00

$2,459.20Type A4 Culvert End Treatment  9.00 /EAEA $22,132.80

CHANGE ORDER ACTIONS
(+) Overrun

(-) Underrun

Amount ($)

Appropriated

Amount ($)

Supplemental

Agreement

Amount($)

CHANGE

ORDER

NO. % % %

$32,943.93 $32,943.93 $32,943.93 1  0.35%  0.35%  0.35%

$55,637.19 $55,637.19 $55,637.19 2  0.59%  0.59%  0.59%

$124,903.18 $124,903.18 $1,119.66 3  1.31%  1.31%  0.01%

$88,679.38 $88,679.38 $0.00 4  0.93%  0.93%  0.00%

$302,163.68 $302,163.68 $89,700.78TOTAL  3.18%  3.18%  0.94%



STATEMENT OF OVERRUNS AND UNDERRUNS
ON PROJECTS APPROVED BY THE CONSTRUCTION DIVISION

FOR FINAL PAYMENT THE MONTH OF SEPTEMBER, 2024

Project County Name Contract Amount Amount Paid Overrun Underrun Percent 
Overrun Explanation of Overrun or 10% or more Underrun

CIRB-224D(015)RB GARFIELD $1,046,448.80 $962,311.71 $0.00 ($84,137.09) 0.00%  
NHPP-224N(101)(102)PM GARFIELD $10,846,078.75 $10,516,605.21 $0.00 ($329,473.54) 0.00%
SAP-019N(164)ES TULSA $389,778.84 $382,002.89 $0.00 ($7,775.95) 0.00%
SAP-019N(167)ES TULSA $103,560.03 $103,656.47 $96.44 $0.00 0.09% Overrun traffic control
SBR-231C(054)SB SEQUOYAH $610,395.29 $591,759.71 $0.00 ($18,635.58) 0.00%
SSP-2350(015)PM OKLAHOMA $3,990,362.80 $4,009,696.19 $19,333.39 $0.00 0.48% Incentive for early completion
SSP-240N(098)RW LEFLORE $206,400.00 $188,400.00 $0.00 ($18,000.00) 0.00%
SSP-261N(092)PM PITTSBURG $10,591,877.73 $10,231,169.75 $0.00 ($360,707.98) 0.00%
SSR-240B(083)SR LEFLORE $1,279,940.80 $1,158,431.68 $0.00 ($121,509.12) 0.00%
SSR-252N(104)SR NOBLE $2,165,053.72 $1,996,921.65 $0.00 ($168,132.07) 0.00%
SSR-268C(102)SR SEQUOYAH $1,509,949.92 $1,430,774.09 $0.00 ($79,175.83) 0.00%
STP-113C(060)CI CIMARRON $1,731,066.06 $1,628,991.33 $0.00 ($102,074.73) 0.00%
STP-220C(052)PM CUSTER $8,468,626.02 $8,525,364.48 $56,738.46 $0.00 0.67% Incentive for early completion, asphalt and fuel binder 

adjustments
STP-220D(086)CI CUSTER $690,543.80 $677,943.90 $0.00 ($12,599.90) 0.00%
STP-224B(085)CI GARFIELD $2,628,361.05 $2,501,300.56 $0.00 ($127,060.49) 0.00%
STP-227D(061)CI GRANT $1,139,045.55 $1,114,327.24 $0.00 ($24,718.31) 0.00%
STP-232B(062)PM HUGHES $1,832,059.37 $1,964,641.09 $132,581.72 $0.00 7.24% Overrun excavation, borrow, sodding and traffic control
STP-240B(122)AD LEFLORE $745,180.00 $650,583.65 $0.00 ($94,596.35) 0.00% Underrun guardrail and traffic control
STP-252B(110)3P NOBLE $1,690,905.00 $1,635,101.27 $0.00 ($55,803.73) 0.00%
STP-268C(095)CI SEQUOYAH $1,884,169.93 $1,826,848.18 $0.00 ($57,321.75) 0.00%
STPG-244F(101)AG MCCLAIN $184,134.62 $172,940.52 $0.00 ($11,194.10) 0.00%
TAP-239D(043)TP LATIMER $343,588.66 $328,861.00 $0.00 ($14,727.66) 0.00%
TAP-244D(083)TP MCCLAIN $2,995,780.10 $2,986,209.90 $0.00 ($9,570.20) 0.00%
TAP-263D(093)TP POTTAWATOMIE $967,850.02 $1,011,905.23 $44,055.21 $0.00 4.55% Overrun railing, excavation and retaining wall

$58,041,156.86 $56,596,747.70 $252,805.22 ($1,697,214.38)Grand Total

THESE 24 PROJECTS RECEIVED FINAL APPROVAL BY THE CONSTRUCTION DIVISION DURING THE MONTH OF SEPTEMBER, 2024
THE ORIGINAL AMOUNT; OVERRUNS, UNDERRUNS AND THE AMOUNT PAID ON THE FINAL ESTIMATE ARE SHOWN



 

 

 

 

 

154 





FOR COMMISSION MEETING PRESENTATION 
November 4, 2024 

 
AGENDA ITEM NO: 154 
 
SUBJECT: Claim for Additional Payment, OBC, Inc. – Bridge & Approaches 
 
LOCATION: District IV – Kay County, I-35 over US-60 
 
The bridge replacement contract was awarded by the Oklahoma Transportation Commission on December 
6, 2021, to OBC, Inc. for a total contract amount of $9,693,648.80. Contract time was 420 calendar days. 
 
In the previous Change Order #5, the contractor requested additional compensation to cover costs due to 
a change in site conditions as the result of encountering unknown, existing concrete piles under Pier #2 
that had to be removed, and additional costs of the unexpected additional length of drilled shafts on both 
Bridges A and B that could not be equitably recovered by simply overrunning the planned quantity at the 
established unit costs. Change Order #5 accounted for approximately 73% of the total cost of these 
changes before statutory limits were reached.  
 
In addition, there were four light poles planned to be removed and reinstalled to facilitate construction of 
the two bridges. These were indicated in the plans but the associated pay items were not included in the 
contract.  
 
In order to properly compensate the contractor for these additional costs, which have been reviewed by the 
Department, a claim has been filed for the balance of $324,439.51.  The entitlement for this claim is 
recognized. 
 

Approval is recommended 
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FOR COMMISSION MEETING PRESENTATION 
November 4, 2024 

 
AGENDA ITEM NO.:  155 
 
SUBJECT: Additions to the Industrial Access Road Program 
 
LOCATION:   District III – Okfuskee County  

 
a) The Okfuskee County Commissioners are requesting approval for an industrial access project for 

Platinum Cross Welding. Platinum Cross Welding is a manufacturing facility providing design and 
fabrication primarily for oil and gas industry clients. A new facility was completed in May of 2024 and 
approximately 35 positions have been added to date, with more anticipated. 

 
This project begins at the intersection of HW 27 and 1130 Road and extends east for approximately 2.5 
miles (past N3790 Road) and ends at the entrance of the facility. The total cost of this project is $462,500. 
To date, Okfuskee County has invested approximately $95,000 in this project. The Oklahoma Department 
of Commerce has approved funding in the amount of $183,750 for this project. The County will be 
responsible for initiation, construction, and completion of all work associated with the project. The 
Department’s participation in the project will be $183,750.00. 
 
 
In accordance with Oklahoma Administrative Code, Title 730, Chapter 10, no work on access roads will 
proceed until the local government units have entered into a formal agreement with the Department to 
complete the project as stated and have agreed to adequately maintain the access road upon completion. 
 
Approval is recommended  



FOR COMMISSION MEETING PRESENTATION 
November 4, 2024 

 
AGENDA ITEM NO.:  155 
 
SUBJECT: Additions to the Industrial Access Road Program 
 
LOCATION:   District III – Lincoln County  
 
b) The Lincoln County Commissioners are requesting approval for an industrial access project for 

Genesis Enterprises. Genesis is home to a variety of operations that contribute significantly to the 
local and state economy. Genesis has invested approximately $16,000,000 in land and facility 
development and has approximately 200 full time employees. Early next year, Genesis is expanding 
its facility by building a modern meat processing plant with the capacity to process 1,000 heads of 
cattle per year. This is an investment of approximately $2,200,000 and will create 35 new jobs. 

 
The project begins at the intersection of 3520 Road and East 920 Road and extends south approximately 
2.5 miles to East 940 Road. The total cost of this project is approximately $2,100,000. To date, Genesis 
has invested approximately $355,000 and Lincoln County has invested approximately $175,000 towards 
the project. The county will be responsible for initiation, construction, and completion of all work associated 
with the project. The Department’s participation in the project will be $1,500,000.00. 
 
 
In accordance with Oklahoma Administrative Code, Title 730, Chapter 10, no work on access roads will 
proceed until the local government units have entered into a formal agreement with the Department to 
complete the project as stated and have agreed to adequately maintain the access road upon completion. 
 
          Approval is recommended  
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FOR COMMISSION MEETING PRESENTATION 
November 4, 2024 

 
AGENDA ITEM NO:   156     

 
SUBJECT: FY 2025 Budget Revisions 

LOCATION: Statewide 

 
a) Request to increase the Highway Program using 4th quarter Redistribution and carryover funds: 

 
1. Federal funds 

1. Highway Construction $ 253,241,998 

Total $ 253,241,998 
2. State funds 

1. Highway Construction $     5,809,207 

2. RETRO $ 169,000,000 

3. Highway Operating and Maint. $  20,366,630 

4. Admin & IT $   50,915,294  

Total $ 246,091,131 

 
b) Request to increase the Highway Maintenance Program using state carryover funds. 

 
 

1.  Asset Preservation  $ 3,425,565 

2.  Building Replacement Program  $ 721,457 

3.  Field Building Maintenance  $ 2,320,748 

4.  Special Maintenance  $ 3,709,963 
 Total $  10,177,733 

 
 
c) Request to increase the Right of Way Program by $90,000,000, re-budgeting prior years' reserves for 

existing Right of Way / Utility projects. 
 

d) Request to increase the Lake and Industrial Access Program by $9,105,000 utilizing state carryover 
funds. 

e) Request to increase the County Program utilizing state carryover funds. 

1. CIRB  $      1,161,131  

2. County Equipment $         999,341  

                                        Total $      2,160,472  
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FOR COMMISSION MEETING PRESENTATION 
NOVEMBER 4, 2024 

AGENDA ITEM NO.: 157  

SUBJECT:  Proposed Bid Openings 

LOCATION:  Statewide 

 

This item consists of the tentative January 2025 bid opening for $143,029,051, and the tentative February 
2025 bid opening for $161,205,693. 

 

PROJECTS AWARDED PROJECTS AWARDED 

LETTING MONTH TOTAL 
LETTING 
MONTH   TOTAL 

OCTOBER 2022  $    203,822,994  OCTOBER 2023  $    100,048,475  
NOVEMBER 2022  $     82,714,369  NOVEMBER 2023  $    136,194,935  
DECEMBER 2022  $    193,065,639  DECEMBER 2023  $                   -    
JANUARY 2023  $     70,369,376  JANUARY 2024  $      50,490,252  
FEBRUARY 2023  $    101,494,245  FEBRUARY 2024  $    113,586,972  
MARCH 2023  $     96,206,607  MARCH 2024  $    107,861,655  
APRIL 2023  $    162,985,989  APRIL 2024  $    152,067,677  
MAY 2023  $    117,028,015  MAY 2024  $      87,096,365  
JUNE 2023  $     60,732,220  JUNE 2024  $    111,035,256  
JULY 2023  $    156,033,869  JULY 2024  $      84,565,966  
AUGUST 2023  $     73,717,976  AUGUST 2024  $      84,857,907  
SEPTEMBER 2023  $    106,437,341  SEPTEMBER 2024  $    279,553,047  

TOTAL  $ 1,424,608,641   TOTAL   $ 1,307,358,506  
 

 

Approval is recommended 

 



CD MILESHighway

OKLAHOMA DEPARTMENT OF TRANSPORTATION

16:23.35 JBP_LETTEMP_BID.rpt
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Adv Con

TENTATIVE JANUARY 2025 BID OPENING

JobPiece   Federal State Other Total

5  4.860IS040B

I-40B, BEGIN AT THE WEST I-40 JCT IN ELK CITY & EXT E 4.86 M.

RESURFACE

BECKHAM

36162(04)  0.00  0.00  3,545,000.00  0.00  3,545,000.00

SSR      -205C  (133)     SR

5  5.390IS040

I-40, MM 17.25 TO MM 22.64

RESURFACE

BECKHAM

38520(04)  0.00  0.00  1,500,000.00  0.00  1,500,000.00

MC       -4000  (239)     MD

7  0.390SH009

SH-9: BEGIN 1.37 MI. S. OF SH-9/SH-146 JCT,EXT. N. 0.39 MI. (FT. COBB)

A.D.A. PROJECTS FOR COMPLIANCE

CADDO

34387(04)  0.00  581,062.00  0.00  0.00  581,062.00

STP      -208B  (122)     AD

8  0.250CT ST

SAPULPA: TAFT ST AT HICKORY ST

TRAFFIC SIGNALS

CREEK

29328(04)  0.00  240,000.00  0.00  255,659.71  495,659.71
(A)

STP      -219B  (073)     IG

8  0.700CT ST

SAPULPA: REHABILITATION OF CANYON ROAD FROM SH-66 TO FREEDOM ROAD

RESURFACE

CREEK

31554(04)  0.00  1,020,630.00  0.00  255,157.91  1,275,787.91
(A)

STP      -219B  (093)     IG

8  1.830SH016

SH-16: FROM 6.09 MILES EAST OF SH-48, EXTEND EAST 1.83 MI. 

RESURFACE

CREEK

34291(04)  0.00  0.00  547,300.00  0.00  547,300.00

SSR      -219C  (128)     SR

8  6.560SH016

SH-16: FROM 8.80 MILES EAST OF SH-48, EXTEND EAST 6.57 MILES TO THE

RESURFACE

CREEK

34292(04)  0.00  0.00  1,960,000.00  0.00  1,960,000.00

 OKMULGEE COUNTY LINE

SSR      -219C  (129)     SR

8  0.100SH048

SH-48: OVER POLECAT CREEK 6.1 MILES NORTH JUNCTION SH 66

BRIDGE REHABILITATION

CREEK

35136(04)  0.00  0.00  1,426,000.00  0.00  1,426,000.00

SBR      -219B  (105)     SB

4  4.000US081

US-81: GARVIN RD. NORTH 4.8 MILES TO HARMON RD.

RESURFACE

GRANT

35682(04)  0.00  0.00  1,600,000.00  0.00  1,600,000.00

SSR      -227B  (080)     SR

4  0.100CO RD

CO RD: EMERGENCY FLOODING REPAIR. E 730 AT N 288.8 DOVER CRESCENT RD

EMERGENCY RELIEF (ER)

KINGFISHER

34638(04)  0.00  837,739.81  0.00  209,434.95  1,047,174.76
(B)

OK2019-01 DDIR:0611-37-17  D2

ERSTP    -237C  (071)     CI

3  8.000SH059

SH-59: BEGIN 8.0 MI EAST OF US-77 JCT, EXT EAST 8.0 MI

RESURFACE

MCCLAIN

35098(04)  0.00  0.00  1,700,000.00  0.00  1,700,000.00

SSR      -244C  (114)     SR

3  6.210SH059

SH-59: BEGIN 16.0 MI EAST  OF US-77 JCT, EXT EAST 6.21 MI

RESURFACE

MCCLAIN

35099(04)  0.00  0.00  1,400,000.00  0.00  1,400,000.00

SSR      -244C  (115)     SR

1  0.200IS040

TEXANNA RD OVER I-40, 5.2 MI EAST OF US-69 JCT, AND

BRIDGE REHABILITATION

MCINTOSH

35088(04)  0.00  0.00  497,445.00  0.00  497,445.00

AND CO. RD. E1120 RD OVER US-69, 4.8 MI SOUTH OF I-40 JCT

SBR      -4000  (163)     SB

7  7.390IS035

I-35: FROM MM 52.46 N. TO MM 59.85

RESURFACE

MURRAY

33744(05)  0.00  15,384,480.00  3,846,120.00  0.00  19,230,600.00

NHPPI    -3500- (192)     PM
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Adv Con

TENTATIVE JANUARY 2025 BID OPENING

JobPiece   Federal State Other Total

7  2.900SH007

SH-7: FROM I-35, EXTEND EAST 2.9 MIS.

RESURFACE

MURRAY

35615(04)  0.00  0.00  2,275,845.00  0.00  2,275,845.00

SSR      -021N  (065)     SR

4  0.000

DISTRICT WIDE: STRIPING

PAVEMENT MARKING

NOBLE

35658(04)  0.00  848,000.00  212,000.00  0.00  1,060,000.00

HSIP     -252F  (111)     PM

4  8.000US077

US-77: FROM BLACKBEAR CREEK TO SH-15 NORTH OF PERRY

RESURFACE

NOBLE

35683(04)  0.00  0.00  1,600,000.00  0.00  1,600,000.00

SSR      -252C  (122)     SR

4  0.000

DISTRICT WIDE: STRIPING

PAVEMENT MARKING

NOBLE

35793(04)  0.00  2,060,000.00  515,000.00  0.00  2,575,000.00

HSIP     -252F  (108)     PM

8  0.280COBRGE

CO RD (NS413) OVER HICKORY CREEK LWX APPX 3 MI N & 1MI W OF SH10/US169 JCT

BRIDGE & APPROACHES

NOWATA

30496(04)  0.00  853,000.00  0.00  547,000.00  1,400,000.00
(B)

AT LENAPAH

STP      -253D  (068)     CI

8  0.050SH028

SH-28 OVER PANTHER CREEK 5.7 MILES SOUTH JUNCTION US 60

BRIDGE REHABILITATION

NOWATA

35137(04)  0.00  0.00  1,142,000.00  0.00  1,142,000.00

SBR      -253C  (069)     SB

4  0.000IS035

DISTRICT WIDE: HIGHWAY SIGNING ENHANCEMENT

SIGNING

OKLAHOMA

33860(05)  0.00  1,000,000.00  600,000.00  0.00  1,600,000.00

HSIP     -252F  (109)     PM

8  4.550CO RD

CO RD E140; FROM SH125/EW120 INTERSECTION BEGIN 1.0 MI S THEN 1.5 MI W ON

WIDEN & RESURFACE

OTTAWA

33565(04)  0.00  400,000.00  0.00  4,352,203.00  4,752,203.00
(B)

EW130 THEN 1 MI S ON NS540 THEN 1 MI W ON EW 140 TO US69

STP      -258D  (112)     CI

4  3.550SH033

SH-33: FROM 2.62 MILES WEST OF PAYNE CL, EXTEND EAST 3.62 MILES INTO PAYNE

GRADE, DRAIN & SURFACE

PAYNE

20331(13)  0.00  5,300,000.00  5,300,000.00  0.00  10,600,000.00

 COUNTY AT THE PAVEMENT CHANGE. SURFACING FOR 20331(10)

STP      -260B  (060)     PM

4  6.900SH033

SH-33: FROM 1.0 MILE EAST OF LOGAN CL, EXTEND EAST 6.9 MILE TO THE FIVE

GRADE, DRAIN & SURFACE

PAYNE

20331(14)  0.00  22,896,000.00  5,724,000.00  0.00  28,620,000.00

 LANE SECTION. SURFACING FOR JP 20331(11)

STP      -260B  (061)     PM

4  3.000US177

US-177: FROM AIRPORT ROAD IN STILLWATER; NORTH 3 MILES TO BURRIS ROAD

RESURFACE

PAYNE

36305(04)  0.00  0.00  2,300,000.00  0.00  2,300,000.00

SSR      -260B  (104)     SR

3  0.070IS040

I-40: EB & WB I-40 MAINLINE BRIDGES AND US-177 FLYOVER AT US-177

BRIDGE REHABILITATION

POTTAWATOMIE

35592(04)  0.00  0.00  4,000,000.00  0.00  4,000,000.00

 INTERCHANGE

SBR      -4000  (195)     SB

3  4.430SH099

SH-99: FROM 0.1 MILES NORTH OF SEMINOLE COUNTY LINE, NORTH 4.4 MILES

RESURFACE

POTTAWATOMIE

35648(04)  0.00  0.00  1,600,000.00  0.00  1,600,000.00

SSR      -012N  (114)     SR

8  1.000CT ST

CATOOSA: 161ST EAST AVE - FROM E SKELLY DR EXTENDING NORTH TO PINE STREET

WIDEN & RESURFACE

ROGERS

29324(04)  0.00  2,533,209.00  0.00  633,302.00  3,166,511.00
(A)

INCLUDING THE INTERSECTION OF 161ST AND PINE

STP      -266C  (090)     IG
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3  2.040SH056

SH-56: FROM US-270, NORTH 2.0 MILES TO US-270B

RESURFACE

SEMINOLE

38398(04)  0.00  0.00  600,000.00  0.00  600,000.00

SSR      -267C  (115)     SR

1  5.970SH064B

SH-64B: BEGIN 5.39 MI NORTH OF I-40 JCT, EXT NORTH 6.0 MI TO SH-101 JCT

RESURFACE

SEQUOYAH

35080(04)  0.00  0.00  1,505,000.00  0.00  1,505,000.00

SSR      -268C  (101)     SR

7  3.990US081

US-81: FROM 0.17 MIS. N. OF CR 1650, EXTEND N. 3.99 MIS. TO GRADY C/L

RESURFACE

STEPHENS

35609(04)  0.00  0.00  2,817,375.00  0.00  2,817,375.00

SSR      -021N  (066)     SR

6  0.430US064

US-64: FROM 24TH ST TO 18TH/19TH ST (TIGER BLVD) IN GUYMON

A.D.A. PROJECTS FOR COMPLIANCE

TEXAS

35843(04)  0.00  326,000.00  0.00  0.00  326,000.00

NHPP     -017N  (309)     AD

5  6.920SH005

SH-5, BEGIN 7.84 MI S OF SH-5C JCT & EXT E 6.63 MI; US-183 BEGIN 

RESURFACE

TILLMAN

38519(04)  0.00  0.00  2,500,000.00  0.00  2,500,000.00

 E DAHILA AVE @ EXT N .29 MI IN FREDRICK.

SSR      -271F  (086)     SR

8  1.000ENHAN

BROKEN ARROW CREEK TRAIL PHASE II

PEDESTRIAN / BIKE IMPROVEMENTS

TULSA

34066(04)  0.00  750,000.00  0.00  844,797.80  1,594,797.80
(A)

TAP      -272C  (363)     IG

1  3.660US069

US-69: FROM APPROX 1.45 MI N OF MUSKOGEE TURNPIKE, N 3.7 MI.

PAVEMENT REHABILITATION

WAGONER

32821(04)  0.00  20,800,000.00  5,200,000.00  0.00  26,000,000.00

NHPP     -013N  (242)     PM

1  0.210US069

US-69: BRIDGES OVER VERDIGRIS RIVER AND NB COAL CREEK

BRIDGE REHABILITATION

WAGONER

34753(04)  0.00  905,509.60  226,377.40  0.00  1,131,887.00

NHPP     -013N  (243)     PM

1  0.000ENHAN

COWETA: SIDEWALK ON PECAN ST FROM BROADWAY (HWY72) TO 305TH AVE XING UPRR

ENHANCEMENT

WAGONER

35446(04)  0.00  473,502.35  0.00  118,375.59  591,877.94
(A)

TAP      -273D  (099)     IG

1  2.080US069

US-69:  FROM SH-51B N 2.08 MI

RESURFACE

WAGONER

38566(04)  0.00  1,971,619.76  492,904.94  0.00  2,464,524.70

NHPP     -013N  (247)     PM

PROJECTS  56,632,367.34 79,180,752.52  7,215,930.96 0.00  143,029,050.82 38

OTHER FUNDING CATEGORIES:

LOCAL /CITY MATCHING FUNDS(A)

CO. IMPROVE. ROAD & BRIDGE(B)

PREPARED BY PROGRAMS DIVISION

GRAND-TOTALS
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1  6.130US062

US-62: BEGIN AT CHEROKEE C/L, EXT EAST 6.13 MI

RESURFACE

ADAIR

35076(04)  0.00  0.00  1,505,000.00  0.00  1,505,000.00

SSR      -201B  (062)     SR

7  7.450US062

US-62: FROM 0.58 MILES E. OF SH-8S. JCT IN ANADARKO, EXTEND E. 7.45 MILES

RESURFACE

CADDO

29580(07)  0.00  0.00  3,189,322.00  0.00  3,189,322.00

 (WB LANES ONLY)

SSP      -208B  (135)     PM

1  4.530US062

US-62: MUSKOGEE C/L EXT E 4.53 MI

JOINT SEAL/REPAIR

CHEROKEE

38601(04)  0.00  0.00  500,000.00  0.00  500,000.00

SSR      -211B  (104)     SR

3  0.250COBRGE

BRIDGE AND APPROACHES ON EW- 1669 (OLD HWY 3) OVER CANEY CREEK

BRIDGE & APPROACHES

COAL

36103(04)  0.00  595,000.00  0.00  405,000.00  1,000,000.00
(A)

APPROX. 3.0 MILES EAST OF CENTRAHOMA (LOCAL 30) NBI 9418

STP      -215D  (058)     CI

7  3.000US277

US-277: FROM 1.56 MIS N. OF COTTON C/L, EXTEND N. 3.0 MILES

WIDEN & RESURFACE

COMANCHE

28813(04)  0.00  12,000,000.00  3,000,000.00  0.00  15,000,000.00

STP      -216C  (124)     PM

7  0.200US070

US-70 OVER CACHE CREEK, 12.5 MIS. E. OF I-44 (H.E. BAILEY TURNPIKE)

BRIDGE REHABILITATION

COTTON

36290(04)  0.00  0.00  3,900,000.00  0.00  3,900,000.00

SBR      -217C  (056)     SB

8  5.780SH002

SH-2: FROM THE JUNCTION WITH SH-25, EXTEND NORTH 5.78.MILES

RESURFACE

CRAIG

35130(04)  0.00  0.00  1,710,000.00  0.00  1,710,000.00

SSR      -218B  (112)     SR

8  1.200ENHAN

JAY: SIDEWALKS FROM 6TH ST. TO THE DELAWARE COUNTY COURTHOUSE SQUARE ALONG

PEDESTRIAN / BIKE IMPROVEMENTS

DELAWARE

34107(04)  0.00  235,270.00  0.00  63,818.00  299,088.00
(B)

SH-10/59

TAP      -221D  (076)     TP

8  0.700ENHAN

JAY: SIDEWALKS ALONG MONROE ST. FROM SH-59/10 WEST TO N 4TH ST.

PEDESTRIAN / BIKE IMPROVEMENTS

DELAWARE

34108(04)  0.00  246,187.00  0.00  340,266.00  586,453.00
(B)

TAP      -221D  (077)     TP

4  0.080COBRGE

BR AND APP ON EW-47 OVER SPRING CREEK, 5.0 MILES EAST , 4.0 MILES SOUTH

BRIDGE & APPROACHES

GARFIELD

29874(04)  0.00  0.00  0.00  862,961.47  862,961.47
(A)

AND 0.2 MILES EAST OF LAHOMA  CN 160  CT BEAMS  D3

STP      -224F  (111)     PART 3   CI

4  0.110COBRGE

BRIDGE AND APPROACHES ON EW-49 OVER TURKEY CREEK, 0.3 MILES NORTH AND 2.4

BRIDGE & APPROACHES

GARFIELD

33049(04)  0.00  800,000.00  0.00  918,592.07  1,718,592.07
(A)

MILES EAST OF DRUMMOND    CN 175  D3

STP      -224F  (111)     PART 2   CI

4  0.100SH132

SH-132: OVER UNNAMED CREEK, 0.35 MILES NORTH OF US-64 JCT

BRIDGE & APPROACHES

GRANT

31922(04)  0.00  1,024,000.00  256,000.00  0.00  1,280,000.00

STP      -227C  (070)     PM

4  0.030COBRGE

BRIGE & APPROACHES ON NS 301 OVER UNNAMED CREEK 2.0 MILES NORTH & 2.9 MILES

BRIDGE & APPROACHES

GRANT

32852(04)  0.00  600,000.00  0.00  657,727.97  1,257,727.97
(A)

WEST OF SALT FORK  CN 385  D2

STP      -224F  (111)     PART 7   CI

4  7.000SH132

SH-132: FROM US-64 EXTEND NORTH 7 MILES

RESURFACE

GRANT

34322(04)  0.00  2,000,000.00  0.00  0.00  2,000,000.00

STP      -227C  (079)     3P
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6  10.900SH034

SH-34: BEGIN AT WOODWARD C/L, EXTEND  NORTH 10.90 MILES

RESURFACE

HARPER

35151(04)  0.00  0.00  3,500,000.00  0.00  3,500,000.00

SSR      -230B  (069)     SR

5  5.400US283

US-283, BEGIN .7 MI. N. OF THE US-62 JCT AND EXT NORTH 5.4 MI.

RESURFACE

JACKSON

33951(04)  0.00  3,615,000.00  0.00  0.00  3,615,000.00

STP      -233B  (055)     SR

4  0.100COBRGE

BRIDGE & APPROACHES ON NS-274 OVER CREEK, LOCATED 2.5 MILES SOUTH & 9.0

BRIDGE & APPROACHES

KINGFISHER

32859(04)  0.00  2,069,971.20  0.00  517,492.80  2,587,464.00
(A)

MILES WEST OF KINGFISH

STP      -224F  (111)     PART 5   CI

2  9.300US059

US-59: BEGIN 1.5 MI NORTH OF SH-128 JCT, EXTEND NORTH 9.3 MI

RESURFACE

LEFLORE

31331(04)  0.00  0.00  3,837,204.00  0.00  3,837,204.00

SSR      -240N  (115)     SR

3  5.330SH039

SH-39: FROM JCT SH76, EAST 5.3 MILES TO SH-59

RESURFACE

MCCLAIN

35865(04)  0.00  0.00  2,000,000.00  0.00  2,000,000.00

SSR      -244B  (121)     SR

6  4.940CO RD

COUNTY ROAD EW-58 FROM NS-237 TO NS-239.5

WIDEN & RESURFACE

MAJOR

31158(04)  0.00  0.00  0.00  2,500,000.00  2,500,000.00
(A)

CIRB     -247C  (054)     RB

6  0.170COBRGE

BRIDGE AND APPROACHES ON EW-52 OVER CHEYENNE CREEK 3.0 MI NORTH AND 1.9 MI

BRIDGE & APPROACHES

MAJOR

31773(04)  0.00  480,000.00  0.00  457,748.75  937,748.75
(A)

EAST OF BADO  CN 87

STP      -224F  (111)     PART 4   CI

8  5.330SH412B

SH-412B: FROM SH-69A TO US-412

PAVEMENT REHABILITATION

MAYES

33821(04)  0.00  3,090,000.00  12,360,000.00  0.00  15,450,000.00

STP      -249C  (088)     PM

8  0.500SH412B

SH-412B: AT PATROL RD

INTERSECT MODIF

MAYES

35353(04)  0.00  0.00  4,243,600.00  0.00  4,243,600.00

SSP      -249C  (066)     PM

4  0.200COBRGE

BR AND APP ON EW-45 OVER UNNAMED CREEK, 7.0 MILES WEST AND 2.5 MILES

BRIDGE & APPROACHES

NOBLE

29869(04)  0.00  365,000.00  0.00  634,273.45  999,273.45
(A)

SOUTH OF JCT I-35/CM TPK  CN 51  CT BEAMS  D1

STP      -224F  (111)     PART 6   CI

3  0.440COBRGE

CO BR ON EW-113 OVER UNNAMED CREEK, 1.0 MILE EAST, 1.8 MILES NORTH AND

BRIDGE & APPROACHES

OKFUSKEE

31151(04)  0.00  370,000.00  0.00  90,000.00  460,000.00
(A)

0.2 MILES WEST OF BEARDEN (LOCAL NO 80)

STP      -254D  (059)     CI

8  0.200SH018

SH-18: OVER SALT CREEK LOCATED 5.3 MI N PAWNEE CL

BRIDGE & APPROACHES

OSAGE

31075(04)  0.00  926,037.28  4,153,971.91  0.00  5,080,009.19

STP      -257B  (094)     PM

8  0.020SH018

SH-18 OVER SALT CREEK 6.2 MILES NORTH JUNCTION US 60

BRIDGE REHABILITATION

OSAGE

35138(04)  0.00  0.00  1,075,000.00  0.00  1,075,000.00

SBR      -257C  (105)     SB

8  2.960SH125

SH-125: FROM 3.06 MI SOUTH OF SH-10, EXTEND NORTH 3.10 MI. 

RESURFACE

OTTAWA

35476(04)  0.00  0.00  1,220,000.00  0.00  1,220,000.00

SSR      -258B  (113)     SR
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4  3.020CO RD

CO RD: RESURFACE EUCHEE VALLEY RD (NS3450) FROM SH-33 3 MILES NORTH

RESURFACE

PAYNE

38463(04)  0.00  545,455.00  0.00  2,281,285.00  2,826,740.00
(A)

TO FAIRLAWN RD (EW680) THEN WEST 1 MILE TO NORFOLK RD (NS353)

STP      -260C  (098)     CI

3  2.680SH001

SH-1: FROM BROADWAY AVE IN ADA, EAST 3.1 MILES

PAVEMENT REHABILITATION

PONTOTOC

35652(04)  0.00  2,720,000.00  680,000.00  0.00  3,400,000.00

NHPP     -262N  (092)     PM

3  0.500COBRGE

BRIDGE AND APPROACHES ON EW 126 (COLEMAN ROAD) OVER UNNAMED CREEK APPROX 5.

BRIDGE & APPROACHES

POTTAWATOMIE

35004(04)  0.00  660,000.00  0.00  160,000.00  820,000.00
(A)

6 MI E OF HWY 3W. LN 120. NBI 8970.

STP      -263D  (114)     CI

8  2.550SH266

SH-266: 0.45 MILES EAST OF TULSA C/L EAST TO JCT SH-266/SH-167

GRADE, DRAIN & BRIDGE

ROGERS

30323(04)  0.00  3,054,446.60  763,611.64  0.00  3,818,058.24

ROADWAY FILL ONLY

STP      -266C  (096)     PM

8  0.010SH020

SH-20 OVER DOG CREEK 1.2 MILES EAST JUNCTION SH 66

BRIDGE REHABILITATION

ROGERS

35140(04)  0.00  0.00  704,000.00  0.00  704,000.00

SBR      -266N  (137)     SB

3  5.530SH009

SH-9: FROM 7.9 MILES EAST OF US-377, EAST 5.5 MILES TO HUGHES COUNTY LINE

RESURFACE

SEMINOLE

38536(05)  0.00  880,000.00  220,000.00  0.00  1,100,000.00

STP      -267C  (118)     PM

1  3.500US059

US-59 FROM US-64 NORTH 3.5 MI (INCLUDES HOG CR BR)

GRADE,DRAIN,BRIDGE & SURFACE

SEQUOYAH

23107(07)  0.00  9,565,256.80  2,391,314.20  0.00  11,956,571.00

NHPP     -168N  (179)     FP

7  1.000SH007

DUNCAN BYPASS: INTERCHANGE CONSTRUCTION AT ELK AVENUE

INTERCHANGE

STEPHENS

34250(04)  0.00  11,799,090.50  11,799,090.50  0.00  23,598,181.00

NHPP     -269N  (096)     PM

8  0.000ENHAN

GLENNPOOL PEDESTRIAN & BICYCLE SIDEWALK EXPANSION

ENHANCEMENT

TULSA

28845(04)  0.00  451,466.00  0.00  112,866.00  564,332.00
(B)

STP      -172E  (539)     EH

8  1.250ENHAN

SAND SPRINGS: 81ST W AVE CONNECTOR TRAIL

PEDESTRIAN / BIKE IMPROVEMENTS

TULSA

34067(04)  0.00  651,554.00  0.00  506,050.00  1,157,604.00
(B)

TAP      -272C  (347)     IG

8  2.000US169

US-169: FROM EAST 66TH STREET NORTH 2 MILES TO 86TH STREET

GRADE, DRAIN & SURFACE

TULSA

34436(04)  0.00  9,168,000.00  2,292,000.00  0.00  11,460,000.00

NHPP     -030N  (085)     PM

8  0.100US075

US-75: OVER POLECAT CREEK (EB & WB) 4.8 MILES NORTH JUNCTION SH 67

BRIDGE REHABILITATION

TULSA

35639(04)  0.00  0.00  3,000,000.00  0.00  3,000,000.00

SBR      -014N  (153)     SB

8  0.000CT ST

76TH ST NORTH: MICRO-SURFACING FROM SHERIDAN TO MINGO

MICROSURFACE

TULSA

35939(04)  0.00  490,300.00  0.00  0.00  490,300.00

STP      -272N  (429)     IG

8  0.000CT ST

WEST 41ST ST: IMPROVEMENTS FROM SOUTH 129TH WEST AVE TO SH-97

PAVEMENT REHABILITATION

TULSA

35940(04)  0.00  750,000.00  0.00  1,299,915.00  2,049,915.00
(B)

STP      -272B  (430)     IG
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8  1.000CT ST

CITY OF JENKS: 121ST STREET TRAIL FROM ELM STREET TO ELWOOD AVE.

PEDESTRIAN / BIKE IMPROVEMENTS

TULSA

36450(04)  0.00  336,450.00  0.00  112,150.00  448,600.00
(B)

STP      -272B  (432)     IG

8  0.000CTBRGE

CITY OF JENKS; 96TH STREET OVER ARKANSAS RIVER BRIDGE REPAIR

BRIDGE REPAIR

TULSA

36452(04)  0.00  322,250.00  0.00  107,450.00  429,700.00
(B)

STP      -272B  (431)     IG

5  5.400US183

US-183, BEGIN 130' N OF THE SH-152 JCT AND EXT N 5.4 M.

RESURFACE

WASHITA

36164(04)  0.00  2,000,000.00  0.00  0.00  2,000,000.00

NHPP     -009N  (104)     3P

6  1.440US281

US-281: BEGIN 1.44  MILES SOUTH OF JCT US-64 (IN ALVA), EXTEND

GRADE, DRAIN & SURFACE

WOODS

32807(04)  0.00  5,067,247.40  4,000,000.00  0.00  9,067,247.40

 NORTH 1.44 MI

NHPP     -276N  (074)     PM

PROJECTS  72,300,114.25 76,877,981.78  12,027,596.51 0.00  161,205,692.54 46

OTHER FUNDING CATEGORIES:

CO. IMPROVE. ROAD & BRIDGE(A)

LOCAL /CITY MATCHING FUNDS(B)

PREPARED BY PROGRAMS DIVISION

GRAND-TOTALS
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