
ID Task Name Duration Start Finish
1 Contract Design Firms 15 days Wed 4/1/20 Tue 4/21/20
2 Finalize Project Scope 45 days Wed 4/1/20 Tue 6/2/20
3 NEPA 300 days Wed 6/3/20 Tue 7/27/21
4 Execute Agreements with  200 days Mon 3/2/20 Fri 12/4/20
5 Finalize Functional Plans 150 days Mon 3/2/20 Fri 9/25/20
6 Right Of Way Acquisition 75 days Wed 7/28/21 Tue 11/9/21
7 Relocate Utilities 75 days Wed 11/10/21Tue 2/22/22
8 STIP/TIP Approval 90 days Mon 9/28/20 Fri 1/29/21
9 Finalize Design Plans 300 days Mon 9/28/20 Fri 11/19/21
10 Submit PS&E 10 days Wed 2/23/22 Tue 3/8/22
11 Obligate Funds 60 days Wed 3/9/22 Tue 5/31/22
12 Contracting for Construction 120 days Wed 3/9/22 Tue 8/23/22
13 Install Moorings 500 days Wed 8/24/22 Tue 7/23/24
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