

ASSUMPTIONS

DIRECTIONAL CLOSURES ALLOWED AT FOLLOWING INTERSECTIONS:

- WESTERN ROAD (POSSIBLE ON SOUTH SIDE)
- MONROE STREET
- WASHINGTON STREET
- HESTER STREET
- HUSBAND STREET
- LEWIS STREET

THE DECISION ON WHICH DIRECTION OF SH-51 TO CONSTRUCT FIRST IN EACH WORK PACKAGE WILL CHANGE DEPENDING ON WHERE THE NEW UTILITIES WILL BE LOCATED.



WORK PACKAGE # 1
WESTERN ROAD INTERSECTION
0.21 MILES
\$2.8 MILLION

WORK PACKAGE # 2
MONROE INTERSECTION TO WASHINGTON
0.13 MILES
\$1.8 MILLION

WORK PACKAGE # 3
MAINLINE FROM WESTERN TO MONROE
INCLUDING KINGS INTERSECTION
0.82 MILES
\$7.7 MILLION


WORK PACKAGE # 4
WASHINGTON INTERSECTION TO HESTER INTERSECTION
0.15 MILES
\$1.9 MILLION

WORK PACKAGE # 5
HESTER INTERSECTION TO DUCK
0.23 MILES
\$2.5 MILLION

WORK PACKAGE # 6
DUCK INTERSECTION TO HUSBAND
0.16 MILES
\$1.8 MILLION

WORK PACKAGE # 7
HUSBAND INTERSECTION
TO MAIN INTERSECTION
0.13 MILES
\$2.3 MILLION

WORK PACKAGE # 8
MAIN TO US-177 INCLUDES LEWIS INTERSECTION
0.35 MILES
\$2.6 MILLION




SH-51 WORK PACKAGES









J/P 31012(04)


SH-51 FROM WESTERN RD, EXTENDING 2 MILES EAST TO US-177 (PERKINS RD)

PAGE 1 OF 4














 <p>WORK PACKAGE # 1 WESTERN ROAD INTERSECTION 0.21 MILES \$2.8 MILLION</p>	 <p>WORK PACKAGE # 2 MONROE INTERSECTION TO WASHINGTON 0.13 MILES \$1.8 MILLION</p>	 <p>WORK PACKAGE # 3 MAINLINE FROM WESTERN TO MONROE INCLUDING KINGS INTERSECTION 0.82 MILES \$7.7 MILLION</p>	 <p>WORK PACKAGE # 4 WASHINGTON INTERSECTION TO HESTER INTERSECTION 0.15 MILES \$1.9 MILLION</p>
 <p>WORK PACKAGE # 5 HESTER INTERSECTION TO DUCK 0.23 MILES \$2.5 MILLION</p>	 <p>WORK PACKAGE # 6 DUCK INTERSECTION TO HUSBAND 0.16 MILES \$1.8 MILLION</p>	 <p>WORK PACKAGE # 7 HUSBAND INTERSECTION TO MAIN INTERSECTION 0.13 MILES \$2.3 MILLION</p>	 <p>WORK PACKAGE # 8 MAIN TO US-177 INCLUDES LEWIS INTERSECTION 0.35 MILES \$2.6 MILLION</p>




SH-51 WORK PACKAGES
J/P 31012(04)
SH-51 FROM WESTERN RD, EXTENDING 2 MILES EAST TO US-177 (PERKINS RD)
PAGE 2 OF 4





 WORK PACKAGE # 1 WESTERN ROAD INTERSECTION 0.21 MILES \$2.8 MILLION	 WORK PACKAGE # 2 MONROE INTERSECTION TO WASHINGTON 0.13 MILES \$1.8 MILLION	 WORK PACKAGE # 3 MAINLINE FROM WESTERN TO MONROE INCLUDING KINGS INTERSECTION 0.82 MILES \$7.7 MILLION	 WORK PACKAGE # 4 WASHINGTON INTERSECTION TO HESTER INTERSECTION 0.15 MILES \$1.9 MILLION
 WORK PACKAGE # 5 HESTER INTERSECTION TO DUCK 0.23 MILES \$2.5 MILLION	 WORK PACKAGE # 6 DUCK INTERSECTION TO HUSBAND 0.16 MILES \$1.8 MILLION	 WORK PACKAGE # 7 HUSBAND INTERSECTION TO MAIN INTERSECTION 0.13 MILES \$2.3 MILLION	 WORK PACKAGE # 8 MAIN TO US-177 INCLUDES LEWIS INTERSECTION 0.35 MILES \$2.6 MILLION



WORK PACKAGE #8
 MAIN TO US-177 INCLUDES
 LEWIS INTERSECTION



WORK PACKAGE # 1
 WESTERN ROAD INTERSECTION
 0.21 MILES
 \$2.8 MILLION

WORK PACKAGE # 2
 MONROE INTERSECTION TO WASHINGTON
 0.13 MILES
 \$1.8 MILLION

WORK PACKAGE # 3
 MAINLINE FROM WESTERN TO MONROE
 INCLUDING KINGS INTERSECTION
 0.82 MILES
 \$7.7 MILLION

WORK PACKAGE # 4
 WASHINGTON INTERSECTION TO HESTER INTERSECTION
 0.15 MILES
 \$1.9 MILLION

WORK PACKAGE # 5
 HESTER INTERSECTION TO DUCK
 0.23 MILES
 \$2.5 MILLION

WORK PACKAGE # 6
 DUCK INTERSECTION TO HUSBAND
 0.16 MILES
 \$1.8 MILLION

WORK PACKAGE # 7
 HUSBAND INTERSECTION
 TO MAIN INTERSECTION
 0.13 MILES
 \$2.3 MILLION

WORK PACKAGE # 8
 MAIN TO US-177 INCLUDES LEWIS INTERSECTION
 0.35 MILES
 \$2.6 MILLION



SH-51 WORK PACKAGES
 J/P 31012(04)

SH-51 FROM WESTERN RD, EXTENDING 2 MILES EAST TO US-177 (PERKINS RD)
 PAGE 4 OF 4

